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Introduction 
 

The National Defense Authorization Act for Fiscal Year 2002 amended the 
Defense Base Closure and Realignment Act of 1990 (Public Law 101-510) to authorize 
a round of closures and realignments in 2005.  The Commission forwarded its report 
and recommendations to the President on September 8, 2005.  On September 15, 
2005, the President approved the Commission's recommendations and forwarded its 
report to Congress.  Since Congress did not enact a joint resolution of disapproval 
within the review period provided by the BRAC Act, on November 9, 2005, the 
Department became legally obligated to close and realign all installations recommended 
for closure and realignment in the Commission’s report.  In accordance with the BRAC 
Act, the Department is completing actions to implement the recommendations. 
 
 This report addresses reporting requirements specified in Section 2907 of the 
BRAC Act, as amended by Section 2831 of the National Defense Authorization Act for 
Fiscal Year 2006 (P.L. 109-163) and Section 2711 of the National Defense 
Authorization Act for Fiscal Year 2009 (P.L. 110-417). 

 
As was the case in prior BRAC rounds, the Fiscal Year 2012 budget justification 

material submitted separately by the Comptroller was developed to satisfy the 
requirements of paragraphs (1) and (2) of Section 2907 of the BRAC Act.  The DoD 
Component justification material provided detailed information by realignment and 
closure package, broken out by one-time implementation costs, anticipated revenues 
from land sales, and expected savings.   

 
Section 2831 of the National Defense Authorization Act for Fiscal Year 2006 

amended section 2907 by adding new reporting requirements.  The amended section 
2907 is provided in Appendix 3.  This report provides the information required by 
paragraphs three through seven.  Specifically, this report provides: 

 
• a description of the closure actions already carried out at each BRAC 2005 

installation and the current status of the closure of the installation, including 
whether— 
o a redevelopment authority has been recognized by the Secretary of Defense 

for the installation; 
o the screening of property at the installation for other Federal use has been 

completed; and 
o a redevelopment plan has been agreed to by the redevelopment authority for 

the installation; 
 

• a description of redevelopment plans for each BRAC 2005 installation;  
 

• the quantity of property remaining to be disposed of at each BRAC 2005 
installation as part of its closure;   
 

• the quantity of property already disposed of at each BRAC 2005 installation; 
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• a list of the Federal agencies that have requested property during the screening 

process for each BRAC 2005 installation, including the date of transfer or 
anticipated transfer of the property to such agencies, the acreage involved in 
such transfers, and an explanation for any delays in such transfers; 
 

• a list of known environmental remediation issues at each BRAC 2005 installation, 
including the acreage affected by these issues, an estimate of the cost to 
complete such environmental remediation, and the plans (and timelines) to 
address such environmental remediation; and 
 

• an estimate of the date for the completion of all closure actions at each BRAC 
2005 installation. 

 
BRAC 2005 affects hundreds of locations across the Nation through 24 major 

closures, 24 major realignments, and 765 lesser actions.  The large number of 
transformational recommendations, particularly recommendations to establish joint 
operations, present significant implementation challenges.  To meet these challenges, 
the Department developed Business Plans that laid out the requisite actions, timing of 
those actions, and the costs and savings associated with implementing each 
recommendation.  Completing implementation of these plans has been the primary 
activity over the past year.  

 
In addition, the Department has completed screening for property transfer to 

other federal agencies, recognized Local Redevelopment Authorities, and worked with 
communities impacted by both closure and growth.  Most data reported for each 
installation data contained in this report is as of December 1, 2010.  Environmental 
remediation cost to complete data is consistent with the FY12 budget submission to 
Congress.  

 
 
Report Organization 
 
 Installations impacted by BRAC 2005 recommendations (including leased 
installations) are provided by Military Department by state, and Defense Agency.  For 
each closing installation the report provides individual installations summaries 
consisting of:  

• The BRAC Commission number and title for all recommendations affecting 
the installation.   

• A top level description of the closure actions completed. 
• Whether a local redevelopment authority (LRA) has been recognized by the 

Secretary of Defense.  A LRA may be recognized to prepare a redevelopment 
plan when there is surplus property to be disposed (32 CFR Part 174).   

• Whether the screening of property at the installation for other Federal Agency 
use has been completed.   
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• Whether a redevelopment plan has been agreed to by the redevelopment 
authority.   The deadline for submittal of a redevelopment plan by a LRA may 
be extended through the Director of the Office of Economic Adjustment (32 
CFR Part 176).    

• If a redevelopment plan does exist, its description.  For this section there are 
three types of descriptions:  

o A description of the redevelopment plan. 
o No Surplus Property.  This indicates that because there is no surplus 

property available for disposal, no redevelopment plan is necessary.  
This response also includes installations that have property excess to 
DoD, but the property is slated for transfer to another federal agency, 
and is therefore, unavailable to the community.  In addition, this 
description applies to leased locations and other types of property 
arrangements where the property is not owned by DoD and as such 
cannot be transferred by DoD. 

o Pending.  The plan has not been finalized and, therefore, a description 
cannot be provided. 

• The total quantity of property remaining to be disposed.  This section reflects 
the Government Owned acreage reported by the Military Departments that 
has been screened through a formal "Notice of Availability" under the General 
Services Administration-delegated disposal authorities across the 
components of the Department of Defense and determined as “excess” to the 
Department’s needs. This data reflects what was reported by the Military 
Departments as of September 30, 2010.  Where the “excess” determination 
has not been finalized, the acreage published in the component’s “Notice of 
Availability” as of date of the publication of report is represented.  

• The quantity of property already disposed.  This will be shown as “none” for 
most installations.       

• A list of the Federal Agency(s) that have requested property during the 
screening process, including the date of anticipated transfer, the acreage 
involved, and an explanation of any delays to transfer.  Federal Agency(s) 
have expressed a request for property by either a Notice of Intent or a GSA 
Form 1334/DD 1354 application.  A Notice of Intent request is not a binding 
agreement and subsequent reports will reflect only GSA Form 1334/DD 1354 
application requests.   

• The overall estimated completion date for all closure actions at the 
installation.  This is the last date of the last action necessary to complete the 
closure.  This equates to the date on which all functions have transferred from 
the installation and activities cease except for caretaker actions.  It does not 
include time necessary for environmental restoration or property disposal.      
Note: the Department’s Business Plans track implementation at the 
recommendation level which often affects more than one installation.  The 
plans contain an overall completion date.  This date is the projected point in 
time in which all actions (e.g. personnel performing a function are moved, 
construction at receiving installations) in the Business Plan are completed. 
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• If an installation has environmental remediation issues, those are detailed at 
Appendices 1 and 2.   

 
 

Environmental Remediation Issues and Cost to Complete 
 
 Appendix 1 provides the list of known environmental remediation issues at each 
installation closed by BRAC 2005 that are part of the Defense Environmental 
Restoration Program (DERP) as defined by DoD’s 2001 Management Guidance for the 
DERP.  The data presented for each installation includes the known environmental 
remediation issues to be addressed under the DERP, an estimate of the cost to 
complete for DERP eligible environmental restoration activities, the number of acres 
affected by remediation issues, the plans and timelines for addressing these 
remediation issues, the affected media, remedy types, and contaminant types identified 
for prioritization ranking purposes 
  
 Below is a Department-level summary of the estimated cost to complete for all 
known environmental remediation actions for the DERP sites at installations impacted 
by the 2005 BRAC round.   
 

BRAC Category Cost-to-Complete 
 ($ Millions) 

BRAC Round 2005  $414.5 
  
 The DERP cost-to-complete for closing installations is funded through the BRAC 
account.  Cost-to-complete estimates are based on the best-available information at the 
time of their development and represent bottom-up, site level aggregations.  
Additionally, the cost-to-complete estimates address all site-level DERP requirements at 
the entire installation.     
 
 Appendix 2 provides the list of known environmental remediation issues at each 
affected installation affected by the BRAC 2005 actions that are not included in the 
DERP, as defined by the DERP Management Guidance.  For each issue Appendix 2 
includes the type of remediation issue; its description; acreage affected; an estimate of 
the cost to complete; a description of the plans to address each issue; and timelines for 
addressing each remediation issue in terms of estimated start and completion dates.  
The types of “non-DERP” environmental remediation issues are categorized as follows:   

• Operational Ranges 
• Asbestos 
• Landfill Closure 
• Tank Closure 
• Building Decontamination (DECON) 
• Radiological Decontamination 
• Permits to Site Closeouts 
• Notice of Violation 
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• Other 
Definitions for each of these categories are located in Appendix 2.  
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Abbott USARC, Tuskegee, AL 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
11 RC Transformation in Alabama 

 
Closure or realignment actions taken as of December 1, 2010:  
Conducted BRAC Implementation Planning.  Conducted site orientation visit.  Developed and 
submitted Business Plan to facilitate budget allocation. Business Plan has been approved.  
ECP is complete.  Army Conveyance Team has met to start transfer actions. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes 

Has the screening of property for other Federal Agency use been completed?  
Yes 

Has a redevelopment plan been agreed to by the redevelopment authority?  Yes 

Description of redevelopment plan:  
Complete Recreation 

Quantity of property remaining to be disposed:  5.69 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: May 13 2011 
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AMSA Tuscaloosa, AL 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
11 RC Transformation in Alabama 

 
Closure or realignment actions taken as of December 1, 2010:  
Conducted BRAC Implementation Planning. Conducted site visits. Developed and submitted 
Business Plan to facilitate budget allocation. Business Plan has been approved. ECP is 
complete.  (Note: This installation is collocated with Finnell USARC, Tuscaloosa, AL.) 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? No 

Has the screening of property for other Federal Agency use been completed?  
Yes 

Has a redevelopment plan been agreed to by the redevelopment authority?  No 

Description of redevelopment plan:  
See Finnell AFRC, Tuscaloosa, AL 

Quantity of property remaining to be disposed:  0.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Sep 14 2011 
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Anderson USARC, Troy, AL 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
11 RC Transformation in Alabama 

 
Closure or realignment actions taken as of December 1, 2010:  
Action complete.  Property reverted back to the city of Troy Alabama during August 2008. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? No 

Has the screening of property for other Federal Agency use been completed?  
No property to transfer 

Has a redevelopment plan been agreed to by the redevelopment authority?  No 

Description of redevelopment plan:  
None 

Quantity of property remaining to be disposed:  0.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Aug 15 2008 
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Faith Wing USARC, Anniston, AL 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
11 RC Transformation in Alabama 

 
Closure or realignment actions taken as of December 1, 2010:  
Conducted BRAC Implementation Planning. Developed and submitted Business Plan to 
facilitate budget allocation.  Business Plan has been approved.  Conducted site visits. Fed to 
Fed transfer approved. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? No 

Has the screening of property for other Federal Agency use been completed?  
Yes 

Has a redevelopment plan been agreed to by the redevelopment authority?  No 

Description of redevelopment plan:  
No Surplus Property 

Quantity of property remaining to be disposed:  2.17 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
Department of Homeland 

Security  - (FEMA) 
Nov  1 2011 2.17 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Sep 14 2011 
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Finnell AFRC, Tuscaloosa, AL 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
11 RC Transformation in Alabama 

 
Closure or realignment actions taken as of December 1, 2010:  
Conducted BRAC Implementation Planning. Conducted site visits.  Developed and submitted 
Business Plan to facilitate budget allocation. Business Plan has been approved.  ECP is 
complete. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes 

Has the screening of property for other Federal Agency use been completed?  
Yes 

Has a redevelopment plan been agreed to by the redevelopment authority?  No 

Description of redevelopment plan:  
Redevelopment plan is being revised. 

Quantity of property remaining to be disposed:  5.01 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Sep 14 2011 
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Flowers USARC, Decatur, AL 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
11 RC Transformation in Alabama 

 
Closure or realignment actions taken as of December 1, 2010:  
Conducted BRAC Implementation Planning. Conducted site orientation visit. Developed and 
submitted Business Plan to facilitate budget allocation. Business Plan has been approved. 
Permit termination actions are ongoing. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? No 

Has the screening of property for other Federal Agency use been completed?  
No property to transfer 

Has a redevelopment plan been agreed to by the redevelopment authority?  No 

Description of redevelopment plan:  
None 

Quantity of property remaining to be disposed:  0.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: May 13 2011 
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Gary USARC, Enterprise, AL 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
11 RC Transformation in Alabama 

 
Closure or realignment actions taken as of December 1, 2010:  
Action complete.  Property reverted back to the city of Enterprise Alabama during August 
2008. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? No 

Has the screening of property for other Federal Agency use been completed?  
No property to transfer 

Has a redevelopment plan been agreed to by the redevelopment authority?  No 

Description of redevelopment plan:  
None 

Quantity of property remaining to be disposed:  0.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Aug 15 2008 
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SCREWS USARC Montgomery, AL 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
11 RC Transformation in Alabama 

 
Closure or realignment actions taken as of December 1, 2010:  
Conducted BRAC Implementation Planning. Conducted site visits.  Developed and submitted 
Business Plan to facilitate budget allocation.  Business Plan has been approved. ECP is 
complete. Sponsorship letter has been issued by the Department of Education to the LRA.
 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes 

Has the screening of property for other Federal Agency use been completed?  
Yes 

Has a redevelopment plan been agreed to by the redevelopment authority?  No 

Description of redevelopment plan:  
Educational Public Benefit Conveyance to local community college 

Quantity of property remaining to be disposed:  4.8 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: May 31 2011 
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Wright USARC, AL 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
11 RC Transformation in Alabama 

 
Closure or realignment actions taken as of December 1, 2010:  
Conducted BRAC Implementation Planning. Conducted site visits. Developed and submitted 
Business Plan to facilitate budget allocation. Business Plan has been approved. ECP is 
complete. Property reverts to city of Mobile, AL. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? No 

Has the screening of property for other Federal Agency use been completed?  
No property to transfer 

Has a redevelopment plan been agreed to by the redevelopment authority?  No 

Description of redevelopment plan:  
None 

Quantity of property remaining to be disposed:  0.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Sep 14 2011 
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Stone USARC, Pine Bluff, AR 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
13 Reserve Component Transformation in Arkansas 

 
Closure or realignment actions taken as of December 1, 2010:  
Conducted BRAC Implementation Planning. Developed and submitted Business Plan to 
facilitate budget allocation.  Business Plan has been approved.  Conducted site orientation 
visit. Conducted Project Review Board to determine prioritization of military projects. 
Completed NEPA negotiations. Efforts to complete disposal NEPA and ECP continue. Lease 
termination action on-going. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? No 

Has the screening of property for other Federal Agency use been completed?  
No property to transfer 

Has a redevelopment plan been agreed to by the redevelopment authority?  No 

Description of redevelopment plan:  
None 

Quantity of property remaining to be disposed:  0.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Aug 10 2011 
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USAR ECS-15, Barling, AR 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
13 Reserve Component Transformation in Arkansas 

 
Closure or realignment actions taken as of December 1, 2010:  
Conducted BRAC Implementation Planning.  Conducted site orientation visit. Developed and 
submitted Business Plan to facilitate budget allocation. Business Plan has been approved. 
Conducted Project Review Board to determine prioritization of military projects. Completed 
NEPA negotiations. Efforts to complete disposal NEPA and ECP continue.  Property disposal 
actions are on-going. 
  

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? No 

Has the screening of property for other Federal Agency use been completed?  
Yes 

Has a redevelopment plan been agreed to by the redevelopment authority?  No 

Description of redevelopment plan:  
No Surplus Property 

Quantity of property remaining to be disposed:  39.32 

Quantity of property already disposed:  39.32 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Jun 30 2011 
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USARC AMSA, Malvern, AR 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
13 Reserve Component Transformation in Arkansas 

 
Closure or realignment actions taken as of December 1, 2010:  
Conducted BRAC Implementation Planning. Developed and submitted Business Plan to 
facilitate budget allocation. Business Plan has been approved.  Conducted site orientation 
visit. Conducted Project Review Board to determine prioritization of military projects. NEPA 
negotiations are complete.  Efforts to complete disposal NEPA continue.  ECP is complete. 
Lease termination actions are on-going. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? No 

Has the screening of property for other Federal Agency use been completed?  
No property to transfer 

Has a redevelopment plan been agreed to by the redevelopment authority?  No 

Description of redevelopment plan:  
None 

Quantity of property remaining to be disposed:  0.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Aug 20 2011 
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USARC Arkadelphia, AR 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
13 Reserve Component Transformation in Arkansas 

 
Closure or realignment actions taken as of December 1, 2010:  
Conducted BRAC Implementation Planning. Conducted site orientation visit. Developed and 
submitted Business Plan to facilitate budget allocation.  Business Plan has been approved.  
Conducted Project Review Board to determine prioritization of military projects. Completed 
NEPA negotiations. Efforts to complete disposal NEPA, ECP and terminate lease are 
ongoing. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? No 

Has the screening of property for other Federal Agency use been completed?  
No property to transfer 

Has a redevelopment plan been agreed to by the redevelopment authority?  No 

Description of redevelopment plan:  
None 

Quantity of property remaining to be disposed:  0.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Jun 20 2011 
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USARC Camden, AR 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
13 Reserve Component Transformation in Arkansas 

 
Closure or realignment actions taken as of December 1, 2010:  
Conducted BRAC Implementation Planning. Developed and submitted Business Plan to 
facilitate budget allocation. Business Plan has been approved.  Conducted site orientation 
visit. Conducted Project Review Board to determine prioritization of military projects. NEPA 
negotiations are complete. Efforts to finalize disposal NEPA and ECP continue.  Property 
disposal and lease termination actions are on-going.  Reuse plan is pending Federal 
Organization and HQ review. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes 

Has the screening of property for other Federal Agency use been completed?  
Yes 

Has a redevelopment plan been agreed to by the redevelopment authority?  Yes 

Description of redevelopment plan:  
Complete and likely use by the local airport commission 

Quantity of property remaining to be disposed:  1.9 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Aug 26 2011 
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USARC El Dorado, AR 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
13 Reserve Component Transformation in Arkansas 

 
Closure or realignment actions taken as of December 1, 2010:  
Conducted BRAC Implementation Planning. Developed and submitted Business Plan to 
facilitate budget allocation. Business Plan has been approved.  Conducted site orientation 
visit. Conducted Project Review Board to determine prioritization of military projects. NEPA 
negotiations are complete.  Efforts to complete disposal NEPA and ECP continue.  Reuse 
plan pending Federal Organization and HQ review. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes 

Has the screening of property for other Federal Agency use been completed?  
Yes 

Has a redevelopment plan been agreed to by the redevelopment authority?  Yes 

Description of redevelopment plan:  
Complete and likely reuse as city facilities 

Quantity of property remaining to be disposed:  2.8 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Aug 20 2011 
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USARC Hot Springs, AR 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
13 Reserve Component Transformation in Arkansas 

 
Closure or realignment actions taken as of December 1, 2010:  
Conducted BRAC Implementation Planning. Developed and submitted Business Plan to 
facilitate budget allocation. Business Plan has been approved. Conducted site orientation 
visit. Conducted Project Review Board to determine prioritization of military projects. 
Completed NEPA negotiations. Efforts to complete Disposal NEPA and ECP continue. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? No 

Has the screening of property for other Federal Agency use been completed?  
Yes 

 

Has a redevelopment plan been agreed to by the redevelopment authority?  No 

Description of redevelopment plan:  
None 

Quantity of property remaining to be disposed:  0.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Aug 20 2011 
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USARC Jonesboro, AR 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
13 Reserve Component Transformation in Arkansas 

 
Closure or realignment actions taken as of December 1, 2010:  
Conducted BRAC Implementation Planning. Developed and submitted Business Plan to 
facilitate budget allocation. Business Plan has been approved. Conducted site orientation 
visit. Conducted Project Review Board to determine prioritization of military projects. 
Completed NEPA negotiations. Efforts to complete Disposal NEPA and ECP continue. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes 

Has the screening of property for other Federal Agency use been completed?  
Yes 

Has a redevelopment plan been agreed to by the redevelopment authority?  Yes 

Description of redevelopment plan:  
Education 

Quantity of property remaining to be disposed:  3.45 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Jul 20 2011 
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USARC Pond, AR 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
13 Reserve Component Transformation in Arkansas 

 
Closure or realignment actions taken as of December 1, 2010:  
Conducted BRAC Implementation Planning. Developed and submitted Business Plan to 
facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board 
to determine prioritization of military projects. Business Plan has been approved. Completed 
NEPA negotiations. Property will be conveyed to the Veterans Administration as a Fed to Fed 
transfer. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes 

Has the screening of property for other Federal Agency use been completed?  
Yes 

Has a redevelopment plan been agreed to by the redevelopment authority?  No 
Description of redevelopment plan:  
VA is in discussion with Army to acquire property. Completion of redevelopment plan is 
awaiting that decision. 
Quantity of property remaining to be disposed:  3.5 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
Veterans Affairs Nov  1 2009 3.5 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Aug 31 2011 
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Allen Hall AFRC, Tucson, AZ 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
12 Reserve Component Transformation in Arizona 

 
Closure or realignment actions taken as of December 1, 2010:  
Conducted BRAC Implementation Planning. Conducted site orientation visit. Developed and 
submitted Business Plan to facilitate budget allocation. Business Plan has been approved. 
Conducted Project Review Board to determine prioritization of military projects. Completed 
NEPA negotiations. Efforts to complete disposal NEPA and ECP continue. Reuse plan 
pending Federal Organization and HQ review. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes 

Has the screening of property for other Federal Agency use been completed?  
Yes 

Has a redevelopment plan been agreed to by the redevelopment authority?  Yes 

Description of redevelopment plan:  
Recreation 

Quantity of property remaining to be disposed:  3.56 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Aug 31 2011 
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Deer Valley USAR No. 2, Phoenix, AZ 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
12 Reserve Component Transformation in Arizona 

 
Closure or realignment actions taken as of December 1, 2010:  
Conducted BRAC Implementation Planning. Conducted site orientation visit. Developed and 
submitted Business Plan to facilitate budget allocation. Business Plan has been approved. 
Conducted Project Review Board to determine prioritization of military projects. Completed 
NEPA negotiations. Efforts to complete Disposal NEPA, ECP, and terminate lease continue.  

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? No 

Has the screening of property for other Federal Agency use been completed?  
No property to transfer 

Has a redevelopment plan been agreed to by the redevelopment authority?  No 

Description of redevelopment plan:  
None 

Quantity of property remaining to be disposed:  0.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Aug 31 2011 

50



 
 

Ft Huachuca, USAR AMS, AZ 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
12 Reserve Component Transformation in Arizona 

 
Closure or realignment actions taken as of December 1, 2010:  
Conducted BRAC Implementation Planning.  Conducted site orientation visit.  Developed and 
submitted Business Plan to facilitate budget allocation. Business Plan has been approved.  
Conducted Project Review Board to determine prioritization of military projects. Completed 
NEPA negotiations. Efforts to complete Disposal NEPA and ECP continue.  Property will be 
retained by Ft Huachuca, AZ. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? No 

Has the screening of property for other Federal Agency use been completed?  
No property to transfer 

Has a redevelopment plan been agreed to by the redevelopment authority?  No 

Description of redevelopment plan:  
None 

Quantity of property remaining to be disposed:  0.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Aug 31 2011 
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Desiderio USARC, Pasadena, CA 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
14 Reserve Component Transformation in California 

 
Closure or realignment actions taken as of December 1, 2010:  
Conducted BRAC Implementation Planning. Conducted site orientation visit. Developed and 
submitted Business Plan to facilitate budget allocation.  Business Plan has been approved.  
Conducted Project Review Board to determine prioritization of military projects. Completed 
NEPA negotiations. Efforts to complete Disposal NEPA and ECP continue.   Army Conveyance
Team has convened. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes 

Has the screening of property for other Federal Agency use been completed?  
Yes 

Has a redevelopment plan been agreed to by the redevelopment authority?  Yes 
Description of redevelopment plan:  
100% PBC. Self-help housing, recreation, open space and parkland with a community 
center. 
Quantity of property remaining to be disposed:  5.1 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Nov 30 2010 
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Hall USARC, Mountain View, CA 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
14 Reserve Component Transformation in California 

 
Closure or realignment actions taken as of December 1, 2010:  
Conducted BRAC Implementation Planning.  Conducted site orientation visit.  Developed and 
submitted Business Plan to facilitate budget allocation.  Business Plan has been approved.  
Conducted Project Review Board to determine prioritization of military projects.  Completed 
NEPA negotiations. Efforts to complete disposal NEPA and ECP continue.  VA Fed to Fed 
transfer is approved. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? No 

Has the screening of property for other Federal Agency use been completed?  
Yes 

Has a redevelopment plan been agreed to by the redevelopment authority?  No 

Description of redevelopment plan:  
No Surplus Property 

Quantity of property remaining to be disposed:  7.06 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
Veterans Affairs Dec  1 2010 7.06 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Dec 23 2010 
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Hazard Park USARC, Los Angeles, CA 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
14 Reserve Component Transformation in California 

 
Closure or realignment actions taken as of December 1, 2010:  
Action complete.  Lease terminated in February 2006.  

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? No 

Has the screening of property for other Federal Agency use been completed?  
No property to transfer 

Has a redevelopment plan been agreed to by the redevelopment authority?  No 

Description of redevelopment plan:  
None 

Quantity of property remaining to be disposed:  0.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Feb  1 2006 
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Richey USARC, San Jose, CA 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
14 Reserve Component Transformation in California 

 
Closure or realignment actions taken as of December 1, 2010:  
Conducted BRAC Implementation Planning. Developed and submitted Business Plan to 
facilitate budget allocation. Business Plan has been approved.  Conducted site orientation 
visit. Conducted Project Review Board to determine prioritization of military projects. 
Completed NEPA negotiations. Efforts to complete Disposal NEPA and ECP continue.  

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes 

Has the screening of property for other Federal Agency use been completed?  
Yes 

Has a redevelopment plan been agreed to by the redevelopment authority?  No 

Description of redevelopment plan:  
Law Enforcement and Emergency Services 

Quantity of property remaining to be disposed:  8.6 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Dec 23 2010 
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Riverbank Army Ammunition Plant, CA 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
151 Riverbank Army Ammunition Plant, CA 

 
Closure or realignment actions taken as of December 1, 2010:  
Conducted BRAC Implementation Planning. Developed and submitted Business Plan to 
facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board 
to determine prioritization of military projects. Business Plan approved. Site visits conduced 
in 2006, 2007, 2008, 2009, and 2010. Completed NEPA negotiations. Disposal NEPA 
underway. ECP underway. Reuse Plan has been approved. Installation closed 31 March 
2010. Lease signed with LRA 1 April 2010. Follow-on action for clearance and relocation to 
Rock Island Arsenal of Armys metal parts mission contractor complete 30 September 2010. 
Actions for clearance of personal property via MOA and bill of sale in progress. 
Environmental clean-up activities include ground water, PCBs from decrepitation of galbestos 
sliding and roofing, removal of equipment and storm water run-off from waste water treatment 
plant. Real property estimates complete and parcels have been offered for sale. Transfer of 
operating permits for facility utilities partially complete; will conclude when property completes 
transfer.  

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes 

Has the screening of property for other Federal Agency use been completed?  
Yes 

Has a redevelopment plan been agreed to by the redevelopment authority?  Yes 
Description of redevelopment plan:  
Mixed use, primarily light industrial and business park, with a focus on "green" industry 
and retention of existing ARMS tenants. 
Quantity of property remaining to be disposed:  172.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  See Appendices 1 and 2 

Acreage affected by remediation issues:  See Appendices 1 and 2 
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Estimated cost to complete environmental remediation:  See Appendices 1 and 2 

Plans and timelines to address environmental remediation:  See Appendices 1 and 2 

Estimated completion date for all closure or realignment actions: Mar 31 2010 

60



 
 

Schroeder Hall USARC, Long Beach, CA 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
14 Reserve Component Transformation in California 

 
Closure or realignment actions taken as of December 1, 2010:  
Conducted BRAC Implementation Planning. Developed and submitted Business Plan to 
facilitate budget allocation. Business Plan has been approved.  Conducted site orientation 
visit. Conducted Project Review Board to determine prioritization of military projects. 
Completed NEPA negotiations. Efforts to complete disposal NEPA and ECP continue.  
Reuse plan pending Federal Organization and HQ review. ACT has convened 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes 

Has the screening of property for other Federal Agency use been completed?  
Yes 

Has a redevelopment plan been agreed to by the redevelopment authority?  Yes 
Description of redevelopment plan:  
The redevelopment plan was completed in December, 2007. The plan proposes to use 
the property for a police substation, and will accommodate homeless needs off-site. 
Quantity of property remaining to be disposed:  5.5 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Nov 30 2010 
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USARC Moffett Field, CA 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
14 Reserve Component Transformation in California 

 
Closure or realignment actions taken as of December 1, 2010:  
Closure of AFRC is expected to be completed by February 2011 by terminating permit and 
reverting facility control back to installation. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? No 

Has the screening of property for other Federal Agency use been completed?  
No property to transfer 

Has a redevelopment plan been agreed to by the redevelopment authority?  No 

Description of redevelopment plan:  
None 

Quantity of property remaining to be disposed:  0.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Feb 15 2011 
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OMS Middletown, CT 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
15 Reserve Component Transformation in Connecticut 

 
Closure or realignment actions taken as of December 1, 2010:  
Action complete.  The facility was closed in June 2007. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? No 

Has the screening of property for other Federal Agency use been completed?  
Yes 

Has a redevelopment plan been agreed to by the redevelopment authority?  No 

Description of redevelopment plan:  
None 

Quantity of property remaining to be disposed:  0.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Jun  1 2007 
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OMS New Haven, CT 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
15 Reserve Component Transformation in Connecticut 

 
Closure or realignment actions taken as of December 1, 2010:  
Conducted BRAC Implementation Planning. Developed and submitted Business Plan to 
facilitate budget allocation. Business Plan has been approved.  Conducted site orientation 
visit. Conducted Project Review Board to determine prioritization of military projects.   
Property disposal and lease termination actions are ongoing. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? No 

Has the screening of property for other Federal Agency use been completed?  
Yes 

Has a redevelopment plan been agreed to by the redevelopment authority?  No 

Description of redevelopment plan:  
None 

Quantity of property remaining to be disposed:  0.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Sep 14 2011 
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SGT Libby USARC, New Haven, CT 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
15 Reserve Component Transformation in Connecticut 

 
Closure or realignment actions taken as of December 1, 2010:  
Conducted BRAC Implementation Planning. Conducted site orientation visit. Middletown 
AFRC awarded 15 October 2009. Disposal NEPA underway. ECP completed. Reuse Plan 
pending Federal Organization and HQ review. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes 

Has the screening of property for other Federal Agency use been completed?  
Yes 

Has a redevelopment plan been agreed to by the redevelopment authority?  No 

Description of redevelopment plan:  
Pending. Estimated to be submitted by 30 November 2010. 

Quantity of property remaining to be disposed:  7.15 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Sep 14 2011 
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USAR AMSA No. 69, Milford, CT 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
15 Reserve Component Transformation in Connecticut 

 
Closure or realignment actions taken as of December 1, 2010:  
Conducted BRAC Implementation Planning. Conducted site orientation visit. Middletown 
AFRC awarded 15 October 2009.  Disposal NEPA underway. ECP completed. Property 
disposal and lease termination action ongoing. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes 

Has the screening of property for other Federal Agency use been completed?  
Yes 

Has a redevelopment plan been agreed to by the redevelopment authority?  Yes 

Description of redevelopment plan:  
Town Public Health Department and Affordable Senior Housing 

Quantity of property remaining to be disposed:  2.6 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions:   Sep 14 2011 
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USAR AMSA Windsor Locks, CT 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
52 USAR Command and Control New England 

 
Closure or realignment actions taken as of December 1, 2010:  
Conducted BRAC Implementation Planning. Developed and submitted Business Plan to 
facilitate budget allocation. Business Plan has been approved.  Conducted site orientation 
visit. Conducted Project Review Board to determine prioritization of military projects. Efforts 
to complete disposal NEPA continue.  ECP is complete.   Lease termination actions are 
ongoing. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? No 

Has the screening of property for other Federal Agency use been completed?  
No property to transfer 

Has a redevelopment plan been agreed to by the redevelopment authority?  No 

Description of redevelopment plan:  
None 

Quantity of property remaining to be disposed:  0.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  See Appendix 1 

Acreage affected by remediation issues:  See Appendix 1 

Estimated cost to complete environmental remediation:  See Appendix 1 

Plans and timelines to address environmental remediation:  See Appendix 1 

Estimated completion date for all closure or realignment actions: Jul 31 2011 
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USARC Middletown, CT 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
15 Reserve Component Transformation in Connecticut 

 
Closure or realignment actions taken as of December 1, 2010:  
Action complete.  The facility was closed in June 2007. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes 

Has the screening of property for other Federal Agency use been completed?  
Yes 

Has a redevelopment plan been agreed to by the redevelopment authority?  Yes 

Description of redevelopment plan:  
Fire Training School, fire station, and emergency operations center. 

Quantity of property remaining to be disposed:  23.7 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  See Appendix 1 

Acreage affected by remediation issues:  See Appendix 1 

Estimated cost to complete environmental remediation:  See Appendix 1 

Plans and timelines to address environmental remediation:  See Appendix 1 

Estimated completion date for all closure or realignment actions: Jun  1 2007 
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Walter Reed Medical Center, DC 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
169 Walter Reed National Military Medical Center, Bethesda, MD 

 
Closure or realignment actions taken as of December 1, 2010:  
Attended Walter Reed Garrison BRAC Implementation Planning Conferences.  Completed 
multiple site visits and detailed planning sessions to review Main Post closure actions, 
MILCON design reviews and unit relocations to Ft Belvoir, Ft Detrick, Ft Sam Houston, 
Forest Glen Annex, Dover AFB, Aberdeen Proving Ground, and Bethesda, MD.   Developed 
and submitted updated Business Plan to facilitate budget allocation. Business Plan update is 
under review and  in coordination with other services and OSD Basing.  General Services 
Administration has rescinded its request for 34 acres.  The Department of State is accepting 
the entire 52 acres identified for Fed to Fed transfer.  Disposal NEPA is underway.  ECP was 
completed 18 December 2006. CERFA was signed 5 February 2007.  Original REC is being 
replaced with and EA due to a partial transfer out of Federal control via the Local Reuse 
Authority process.  Significant environmental action includes decommissioning of NRC 
license.  Reuse planning efforts with Local Reuse Authority and State Dept property 
recipients continue.  LRA has been granted an extension for Reuse Plan submission until 5 
March 2011.  Section 106 consultation with State Historic Preservation Office is ongoing.  
Command and control of Forest Glen Annex transferred from WRAMC to Fort Detrick on 1 
October 2008. Conducted Project Review Board to determine prioritization of military 
projects.  BRAC construction at WRNMMC (Bethesda) and Ft Belvoir hospitals are 
progressing on schedule.  MILCON contracts continue to be awarded on time and are on 
schedule.  Most recent contracts awarded have been for Armed Forces Medical Examiner at 
Dover, and Medical museum at Forest Glen.  The LRA requested more time to complete their 
reuse plan per BRAC law.  OEA recommended the LRA, Department of State and the 
Department of the Army reach an agreement on the revised boundaries prior to submitting 
official extension request. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense?  Yes 

Has the screening of property for other Federal Agency use been completed?  
Yes 

 

Has a redevelopment plan been agreed to by the redevelopment authority?  No 
Description of redevelopment plan:  
On 8/7/09, the Department of State released its interest in 62.5 acres, making it available 
to the LRA for redevelopment. The LRA immediately began its base redevelopment 
planning efforts. 

 

Quantity of property remaining to be disposed:  113.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
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Federal Agency  Anticipated Transfer Date  Acres to be Transferred  

Department of State Sep 14 2011 79.0 
General Services 

Administration 
Sep 14 2011 34.0 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  See Appendices 1 and 2 

Acreage affected by remediation issues:  See Appendices 1 and 2 

Estimated cost to complete environmental remediation:  See Appendices 1 and 2 

Plans and timelines to address environmental remediation:  See Appendices 1 and 2 

Estimated completion date for all closure or realignment actions:  Sep 14 2011 
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Kirkwood USARC, Newark, DE 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
16 Reserve Component Transformation  in Delaware 

 
Closure or realignment actions taken as of December 1, 2010:  
Conducted BRAC Implementation Planning. Developed and submitted Business Plan to 
facilitate budget allocation. Business Plan has been approved.  Conducted site orientation 
visit. Conducted Project Review Board to determine prioritization of military projects. Efforts 
to complete disposal NEPA continue.  ECP has been completed. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes 

Has the screening of property for other Federal Agency use been completed?  
Yes 

Has a redevelopment plan been agreed to by the redevelopment authority?  Yes 

Description of redevelopment plan:  
Storm water management, recreation and other public uses 

Quantity of property remaining to be disposed:  9.13 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Jul 30 2011 

77



 
 

USARC / OMS Newark, DE 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
16 Reserve Component Transformation  in Delaware 

 
Closure or realignment actions taken as of December 1, 2010:  
Conducted BRAC Implementation Planning. Developed and submitted Business Plan to 
facilitate budget allocation. Business Plan has been approved.  Conducted site orientation 
visit. Conducted Project Review Board to determine prioritization of military projects. Efforts 
to complete disposal NEPA continue.  ECP has been completed. Installation is co-located 
with Kirkwood USARC, Newark. Reuse Plan approved by HUD. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? No 

Has the screening of property for other Federal Agency use been completed?  
Yes 

Has a redevelopment plan been agreed to by the redevelopment authority?  No 

Description of redevelopment plan:  
None 

Quantity of property remaining to be disposed:  0.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Jul 30 2011 
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Army-AAFES Atlanta Distribution Center, GA 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
2 Fort Gillem, Georgia 

 
Closure or realignment actions taken as of December 1, 2010:  
The AAFES Atlanta Distribution Center (ADC) is moving forward to clear the 19 buildings 
currently occupied at Fort Gillem.  Ten buildings have been vacated.  Buildings 305 & 308 will 
be the last buildings vacated since they provide mission critical communications and logistics 
capabilities which are required until the ADC is closed in January 2011. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? No 

Has the screening of property for other Federal Agency use been completed?  
Yes 

Has a redevelopment plan been agreed to by the redevelopment authority?  No 

Description of redevelopment plan:  
None 

Quantity of property remaining to be disposed:  0.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Jan 30 2011 
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Ft Gillem, GA 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
2 Fort Gillem, Georgia 

62 Naval Air Station Atlanta, GA 

 
Closure or realignment actions taken as of December 1, 2010:  
Conducted BRAC Implementation Planning, site orientation visit and synchronization 
meetings.  Developed and submitted Business Plan to facilitate budget allocation which as 
has been approved by OSD.  Closure NEPA completed March 2008.  Environmental 
Condition of Property (ECP) completed.  Consultation with State Historic Preservation Office 
(SHPO) on historic property Programmatic Agreement is complete.  BRAC MILCON at 
gaining installations is planned and underway:  First Army HQ renovation completion date at 
Rock Island Arsenal is April 2011.  2nd Recruiting Brigade construction and move to 
Redstone Arsenal was completed in April 2009.  52d EOD Group personnel relocated to Fort 
Campbell into interim space in July 2009;  new MILCON at Fort Campbell will be completed 
June 2011.  81st RRC Equipment Concentration Site (ECS) at Fort Benning has estimated 
construction completion date of June 2011.  MILCON for 3rd CID at Hunter Army Airfield 
(discretionary move) is scheduled for construction completion in June 2011.  The closing of 
the AAFES Atlanta Distribution Center (ADC) is in progress, with expected completion date of 
January 2011.  The contiguous Gillem enclave will be established as a sub-installation of Fort 
Gordon by July 2011.  The three MILCON projects for the enclave are in progress.  The 
Communication Network Facility was completed in August 2010.  The renovation of a facility 
for the Georgia Army National Guard will be complete in August 2011.  The Force Protection 
project for the enclave will be complete in March 2011.  No Fed to Fed transfers are planned 
since FEMA has withdrawn an earlier request for real property. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes 

Has the screening of property for other Federal Agency use been completed?  
Yes 

Has a redevelopment plan been agreed to by the redevelopment authority?  Yes 
Description of redevelopment plan:  
Mixed use residential, commercial, light industrial, institutional use and a business park. 
The LRA has decided to request a Fair Market Value EDC for 722 acres. 
Quantity of property remaining to be disposed:  1189.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 
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Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  See Appendices 1 and 2 

Acreage affected by remediation issues:  See Appendices 1 and 2 

Estimated cost to complete environmental remediation:  See Appendices 1 and 2 

Plans and timelines to address environmental remediation:  See Appendices 1 and 2 

Estimated completion date for all closure or realignment actions: Sep 15 2011 
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Ft McPherson, GA 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
3 Fort McPherson, GA 

 
Closure or realignment actions taken as of December 1, 2010:  
Conducted BRAC Implementation Planning. Developed and submitted Business Plan to 
facilitate budget allocation.  Business Plan has been approved.  Conducted site orientation 
visit. Conducted synchronization meetings. Closure NEPA changed to Environmental Impact 
Statement (EIS) and completed June 2009.  Consultation with State Historic Preservation 
Office (SHPO) on historic property Programmatic Agreement is complete. Environmental 
Condition of Property (ECP) completed. Fed to Fed transfer approved for Department of 
Veterans Affairs.  There are no BRAC MILCON projects at Fort McPherson.  BRAC MILCON 
at gaining installations is planned and underway:  The five new FORSCOM/USARC facilities 
at Fort Bragg are either already complete or have a construction completion date of June 
2011.    The FORSCOM Band Training Facility at Fort Bragg has a construction completion 
date of June 2011. The temporary swing space facilities for FORSCOM/USARC at Fort 
Bragg are either already complete or will be complete in March  2011.  The construction of 
the new ARCENT C2F at Shaw AFB will be complete in May 2011.  The renovation of a 
building for ACA and NETCOM at Fort Eustis will be complete in May 2011. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes 

Has the screening of property for other Federal Agency use been completed?  
Yes 

Has a redevelopment plan been agreed to by the redevelopment authority?  Yes 
Description of redevelopment plan:  
Mixed use with an emphasis on a Bioscience Research Center on a 173.22 acre EDC 
parcel and Army public sale of the remaining acreage. 
Quantity of property remaining to be disposed:  487.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
Veterans Affairs Oct  1 2011 7.0 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  See Appendices 1 and 2 

Acreage affected by remediation issues:  See Appendices 1 and 2 
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Estimated cost to complete environmental remediation:  See Appendices 1 and 2 

Plans and timelines to address environmental remediation:  See Appendices 1 and 2 

Estimated completion date for all closure or realignment actions: Sep 15 2011 
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USARC Columbus, GA 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
17 Reserve Component Transformation in Georgia 

 
Closure or realignment actions taken as of December 1, 2010:  
Conducted BRAC Implementation Planning. Developed and submitted Business Plan to 
facilitate budget allocation. Business Plan approved. ECP has been complete. Reuse Plan 
received and approved. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes 

Has the screening of property for other Federal Agency use been completed?  
Yes 

Has a redevelopment plan been agreed to by the redevelopment authority?  Yes 

Description of redevelopment plan:  
A PBC for a West Central Georgia Law Enforcement Academy activity. 

Quantity of property remaining to be disposed:  2.2 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Aug  1 2011 
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Kunieda USARC, Hilo, HI 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
18 Reserve Component Transformation in Hawaii 

 
Closure or realignment actions taken as of December 1, 2010:  
Conducted BRAC Implementation Planning. Developed and submitted Business Plan to 
facilitate budget allocation. Business Plan has been approved.  Conducted site orientation 
visit. Conducted Project Review Board to determine prioritization of military projects. Property 
reverts to City of Hilo, HI. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? No 

Has the screening of property for other Federal Agency use been completed?  
No property to transfer 

Has a redevelopment plan been agreed to by the redevelopment authority?  No 

Description of redevelopment plan:  
None 

Quantity of property remaining to be disposed:  0.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Jun 30 2011 
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AFRC Cedar Rapids, IA 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
21 Reserve Component Transformation in Iowa 

 
Closure or realignment actions taken as of December 1, 2010:  
Conducted BRAC Implementation Planning. Developed and submitted Business Plan to 
facilitate budget allocation. Business Plan has been approved.  Conducted site orientation 
visit. Conducted Project Review Board to determine prioritization of military projects.  
Disposal Environmental Assessment is complete. Reuse Plan has been submitted to HUD for 
approval/disapproval. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes 

Has the screening of property for other Federal Agency use been completed?  
Yes 

Has a redevelopment plan been agreed to by the redevelopment authority?  Yes 

Description of redevelopment plan:  
Education 

Quantity of property remaining to be disposed:  6.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Sep 14 2011 
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Battalion HQ Recruiting Battalion, IA 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
21 Reserve Component Transformation in Iowa 

 
Closure or realignment actions taken as of December 1, 2010:  
Action complete.  Facility closed in December 2008 and units relocated to new facility. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? No 

Has the screening of property for other Federal Agency use been completed?  
No property to transfer 

Has a redevelopment plan been agreed to by the redevelopment authority?  No 

Description of redevelopment plan:  
None 

Quantity of property remaining to be disposed:  0.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Dec  1 2008 
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MEPS Des Moines, IA 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
21 Reserve Component Transformation in Iowa 

 
Closure or realignment actions taken as of December 1, 2010:  
Action complete.  Facility closed in December 2008 and units relocated to new facility. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? No 

Has the screening of property for other Federal Agency use been completed?  
No property to transfer 

Has a redevelopment plan been agreed to by the redevelopment authority?  No 

Description of redevelopment plan:  
None 

Quantity of property remaining to be disposed:  0.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Dec  1 2008 
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USARC / AMSA Middletown, IA 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
21 Reserve Component Transformation in Iowa 

 
Closure or realignment actions taken as of December 1, 2010:  
Conducted BRAC Implementation Planning. Developed and submitted Business Plan to 
facilitate budget allocation. Business Plan has been approved.  Conducted site orientation 
visit. Conducted Project Review Board to determine prioritization of military projects.   
Disposal Environmental Assessment is complete. Reuse Plan has been approved. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? No 

Has the screening of property for other Federal Agency use been completed?  
Yes 

Has a redevelopment plan been agreed to by the redevelopment authority?  No 

Description of redevelopment plan:  
None 

Quantity of property remaining to be disposed:  0.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Aug 11 2011 
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USARC Muscatine, IA 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
21 Reserve Component Transformation in Iowa 

 
Closure or realignment actions taken as of December 1, 2010:  
Conducted BRAC Implementation Planning. Developed and submitted Business Plan to 
facilitate budget allocation. Business Plan has been approved.  Conducted site orientation 
visit. Conducted Project Review Board to determine prioritization of military projects. Disposal 
Environmental Assessment is complete.  Disposal will be a lease termination. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? No 

Has the screening of property for other Federal Agency use been completed?  
No property to transfer 

Has a redevelopment plan been agreed to by the redevelopment authority?  No 

Description of redevelopment plan:  
None 

Quantity of property remaining to be disposed:  0.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Aug 11 2011 
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AFRC Waukegan, IL 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
19 Reserve Component Transformation in Illinois 

 
Closure or realignment actions taken as of December 1, 2010:  
Action complete.  Facility was closed in August 2010.   Conducted BRAC Implementation 
Planning. Developed and submitted Business Plan to facilitate budget allocation. Business 
Plan has been approved.  Conducted site orientation visit. Conducted Project Review Board 
to determine prioritization of military projects. Disposal Environmental Assessment is 
complete.    

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes 

Has the screening of property for other Federal Agency use been completed?  
Yes 

Has a redevelopment plan been agreed to by the redevelopment authority?  Yes 

Description of redevelopment plan:  
Law enforcement 

Quantity of property remaining to be disposed:  4.5 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Aug 10 2010 
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USARC Centralia, IL 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
19 Reserve Component Transformation in Illinois 

 
Closure or realignment actions taken as of December 1, 2010:  
Conducted BRAC Implementation Planning. Developed and submitted Business Plan to 
facilitate budget allocation. Business Plan has been approved.  Conducted site orientation 
visit. Conducted Project Review Board to determine prioritization of military projects. Disposal 
Environmental Assessment is complete. Reuse Plan currently under review. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes 

Has the screening of property for other Federal Agency use been completed?  
Yes 

Has a redevelopment plan been agreed to by the redevelopment authority?  No 

Description of redevelopment plan:  
Public health. 

Quantity of property remaining to be disposed:  4.32 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions:   Mar 1 2011 
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USARC Fairfield, IL 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
19 Reserve Component Transformation in Illinois 

 
Closure or realignment actions taken as of December 1, 2010:  
Action complete.  Facility was closed in April 2009.  Facility has been transferred to the city of 
Fairfield, IL. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes 

Has the screening of property for other Federal Agency use been completed?  
Yes 

Has a redevelopment plan been agreed to by the redevelopment authority?  Yes 

Description of redevelopment plan:  
Law enforcement 

Quantity of property remaining to be disposed:  5.09 

Quantity of property already disposed:  5.09 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Apr  1 2009 
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USARC Marion, IL 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
19 Reserve Component Transformation in Illinois 

 
Closure or realignment actions taken as of December 1, 2010:  
Conducted BRAC Implementation Planning. Developed and submitted Business Plan to 
facilitate budget allocation. Business Plan has been approved.  Conducted site orientation 
visit. Conducted Project Review Board to determine prioritization of military projects.   
Disposal Environmental Assessment is complete. Reuse Plan has been approved. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes 

Has the screening of property for other Federal Agency use been completed?  
Yes 

Has a redevelopment plan been agreed to by the redevelopment authority?  Yes 

Description of redevelopment plan:  
Law enforcement 

Quantity of property remaining to be disposed:  2.82 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: May 1 2011 
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Lafayette USARC, IN 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
20 Reserve Component Transformation in Indiana 

 
Closure or realignment actions taken as of December 1, 2010:  
Conducted BRAC Implementation Planning. Developed and submitted Business Plan to 
facilitate budget allocation. Business Plan has been approved.  Conducted site orientation 
visit. Conducted Project Review Board to determine prioritization of military projects.  

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? No 

Has the screening of property for other Federal Agency use been completed?  
No property to transfer 

Has a redevelopment plan been agreed to by the redevelopment authority?  No 

Description of redevelopment plan:  
None 

Quantity of property remaining to be disposed:  0.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Feb 11 2011 
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Newport Depot, IN 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
154 Newport Chemical Depot, IN 

 
Closure or realignment actions taken as of December 1, 2010:  
Conducted BRAC Implementation Planning. Revised and submitted an updated Business 
Plan to facilitate budget allocation. Conducted multiple site visits. Completion of chemical 
demilitarization mission operation in November 2009 IAW treaty obligations. NECD was 
declared surplus in the Federal Register with an effective date of 14 November 2008.  
Closure was 18 July 2010 and reassigned to Rock Island Arsenal, IL on 19 July 2010. The 
LRA was officially recognized 7 Apr 2006 by the OEA and has been authorized OEA grant 
funding to initiate their reuse plan. The NECDRA reuse plan was approved 7 Apr 2010. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes 

Has the screening of property for other Federal Agency use been completed?  
Yes 

Has a redevelopment plan been agreed to by the redevelopment authority?  Yes 

Description of redevelopment plan:  
Industrial, commercial, agricultural/forestry and conversation. 

Quantity of property remaining to be disposed:  7115.0 

Quantity of property already disposed:  102.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  See Appendices 1 and 2 

Acreage affected by remediation issues:  See Appendices 1 and 2 

Estimated cost to complete environmental remediation:  See Appendices 1 and 2 

Plans and timelines to address environmental remediation:  See Appendices 1 and 2 

Estimated completion date for all closure or realignment actions: Jul 18 2010 
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USARC Lafeyette, IN 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
20 Reserve Component Transformation in Indiana 

 
Closure or realignment actions taken as of December 1, 2010:  
Conducted BRAC Implementation Planning. Developed and submitted Business Plan to 
facilitate budget allocation.  Business Plan has been approved.  Conducted site orientation 
visit. Conducted Project Review Board to determine prioritization of military projects.  
Disposal of the USARC will be a lease termination. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? No 

Has the screening of property for other Federal Agency use been completed?  
No property to transfer 

Has a redevelopment plan been agreed to by the redevelopment authority?  No 

Description of redevelopment plan:  
None 

Quantity of property remaining to be disposed:  0.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Feb 11 2011 
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Kansas Army Ammunition Plant, KS 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
155 Kansas Army Ammo Plant, KS 

 
Closure or realignment actions taken as of December 1, 2010:  
Conducted BRAC Implementation Planning. Developed and submitted Business Plan to 
facilitate budget allocation. Business Plan has been approved.  Conducted site orientation 
visit. Conducted Project Review Board to determine prioritization of military projects. 
Completed NEPA negotiations.  ECP was finalized 30 November 2006. Reuse plan was 
submitted to HUD 9 September 2007. HUD approved Reuse Plan on January 2008. 
Completed Final Draft RCRA Facility Assessment April 2008. Installation closed 31 
December 2008. Site visits conducted in 2007, 2008 , 2009 and 2010. Caretaker Contract 
executed for the period of January 2009 thru June 2011. Transferred 2,600 acres via EDC 
to redevelopment authority February 2010.  Transferred 1,000 acres to Kansas Department 
of Wildlife and Parks via an Army Compatible Use Buffer Exchange  (ACUB) Program in 
July and November 2010.  Currently projecting second phase EDC transfer to 
redevelopment authority by December 2011. Negotiating sale of ~4,000 acres to commercial 
ammo producer in same December 2011 timeframe.   

 
 

Has a local redevelopment authority been recognized by the Secretary of 
Defense?  Yes 

Has the screening of property for other Federal Agency use been completed?  
Yes 

Has a redevelopment plan been agreed to by the redevelopment authority?  Yes 
Description of redevelopment plan:  
Mixed uses for energetics, munitions storage, industrial and manufacturing, 
transportation, warehousing, energy park, conservation, agriculture, office/business 
park, public education, training, and housing 
Quantity of property remaining to be disposed:  10,145.6

Quantity of property already disposed:                                                                             3,581.4 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
Delay of phase II EDC transfer may occur due to environmental cleanup issues with state and 
federal environmental regulators 
Known environmental remediation issues:  See Appendices 1 and 2 
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Acreage affected by remediation issues:  See Appendices 1 and 2 

Estimated cost to complete environmental remediation:  See Appendices 1 and 2 

Plans and timelines to address environmental remediation:  See Appendices 1 and 2 

Estimated completion date for all closure or realignment actions: Dec 31 2008 
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USARC Louisville, KY 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
55 USAR Command and Control Southeast 

 
Closure or realignment actions taken as of December 1, 2010:  
Conducted BRAC Implementation Planning. Developed and submitted Business Plan to 
facilitate budget allocation. Conducted site orientation visit. Business Plan approved. ECP 
complete. Reuse plan has been received and is under review. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes 

Has the screening of property for other Federal Agency use been completed?  
Yes 

Has a redevelopment plan been agreed to by the redevelopment authority?  Yes 

Description of redevelopment plan:  
Kentucky National Guard 

Quantity of property remaining to be disposed:  4.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Aug  1 2011 
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USARC Maysville, KY 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
22 Reserve Component Transformation in Kentucky 

 
Closure or realignment actions taken as of December 1, 2010:  
Action complete.  Facility has been closed and lease terminated in October 2006. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? No 

Has the screening of property for other Federal Agency use been completed?  
No property to transfer 

Has a redevelopment plan been agreed to by the redevelopment authority?  No 

Description of redevelopment plan:  
None 

Quantity of property remaining to be disposed:  0.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Oct 15 2006 
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USARC No. 2, Paducah, KY 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
22 Reserve Component Transformation in Kentucky 

 
Closure or realignment actions taken as of December 1, 2010:  
Conducted BRAC Implementation Planning. Developed and submitted Business Plan to 
facilitate budget allocation. Business Plan has been approved.  Conducted site orientation 
visit. ECP is complete. Reuse plan has been approved. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes 

Has the screening of property for other Federal Agency use been completed?  
Yes 

Has a redevelopment plan been agreed to by the redevelopment authority?  Yes 

Description of redevelopment plan:  
Pending 

Quantity of property remaining to be disposed:  2.72 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: May  1 2011 
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USARC Paducah, KY 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
22 Reserve Component Transformation in Kentucky 

 
Closure or realignment actions taken as of December 1, 2010:  
Conducted BRAC Implementation Planning. Developed and submitted Business Plan to 
facilitate budget allocation.  Business Plan has been approved.  Conducted site orientation 
visit. Conducted Project Review Board to determine prioritization of military projects. ECP 
complete.  Reuse plan has been approved. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes 

Has the screening of property for other Federal Agency use been completed?  
Yes 

Has a redevelopment plan been agreed to by the redevelopment authority?  Yes 
Description of redevelopment plan:  
Homeless assistance services at Paducah ARC #2 and parks and recreation uses at 
Paducah Memorial ARC. 
Quantity of property remaining to be disposed:  3.62 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Sep 30 2010 
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USARC Richmond, KY 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
22 Reserve Component Transformation in Kentucky 

 
Closure or realignment actions taken as of December 1, 2010:  
Conducted BRAC Implementation Planning. Developed and submitted Business Plan to 
facilitate budget allocation. Business Plan has been approved.  Conducted site orientation 
visit. ECP is complete. Lease extended until March 2010 due to information systems not 
installed in new construction. Expected completion is mid February 2010.  With the 
completion of the new $36.114M BRAC Armed Forces Reserve Center on Blue Grass Army 
Depot, the lease for the Richmond (USARC), KY, has been cancelled, eliminating a 2.2 acre 
parcel from the Army inventory. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? No 

Has the screening of property for other Federal Agency use been completed?  
No property to transfer 

Has a redevelopment plan been agreed to by the redevelopment authority?  No 

Description of redevelopment plan:  
None 

Quantity of property remaining to be disposed:  0.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Nov 15 2010 
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Roberts USARC, Baton Rouge, LA 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
23 Reserve Component Transformation in Louisanna 

 
Closure or realignment actions taken as of December 1, 2010:  
Conducted BRAC Implementation Planning. Developed and submitted Business Plan to 
facilitate budget allocation. Business Plan has been approved.  Conducted site orientation 
visit. ECP is complete. Lease termination actions continue. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? No 

Has the screening of property for other Federal Agency use been completed?  
No property to transfer 

Has a redevelopment plan been agreed to by the redevelopment authority?  No 

Description of redevelopment plan:  
None 

Quantity of property remaining to be disposed:  0.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: May  1 2011 
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USARC Bossier City, LA 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
23 Reserve Component Transformation in Louisanna 

 
Closure or realignment actions taken as of December 1, 2010:  
Conducted BRAC Implementation Planning. Developed and submitted Business Plan to 
facilitate budget allocation. Business Plan has been approved.  Conducted site orientation 
visit. ECP is complete. Transfer to USAF has been approved. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? No 

Has the screening of property for other Federal Agency use been completed?  
Yes 

Has a redevelopment plan been agreed to by the redevelopment authority?  No 

Description of redevelopment plan:  
None 

Quantity of property remaining to be disposed:  0.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions:    Sep 14 2011 
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USARC Shreveport, LA 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
23 Reserve Component Transformation in Louisanna 

 
Closure or realignment actions taken as of December 1, 2010:  
Conducted BRAC Implementation Planning. Developed and submitted Business Plan to 
facilitate budget allocation. Business Plan has been approved.  Conducted site orientation 
visit. ECP is complete. Lease termination actions continue. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? No 

Has the screening of property for other Federal Agency use been completed?  
No property to transfer 

Has a redevelopment plan been agreed to by the redevelopment authority?  No 

Description of redevelopment plan:  
None 

Quantity of property remaining to be disposed:  0.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions:    Aug 15 2011 
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MacArthur USARC, Springfield, MA 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
52 USAR Command and Control New England 

 
Closure or realignment actions taken as of December 1, 2010:  
Conducted BRAC Implementation Planning. Developed and submitted Business Plan to 
facilitate budget allocation.  Business Plan has been approved. Conducted site orientation 
visit. Conducted Project Review Board to determine prioritization of military projects. Efforts 
to complete disposal NEPA continue.  ECP is complete. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes 

Has the screening of property for other Federal Agency use been completed?  
Yes 

Has a redevelopment plan been agreed to by the redevelopment authority?  Yes 

Description of redevelopment plan:  
Pending 

Quantity of property remaining to be disposed:  5.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:                                           See Appendix 1 

Acreage affected by remediation issues:                                              See Appendix 1 

Estimated cost to complete environmental remediation:  See Appendix 1 

Plans and timelines to address environmental remediation:              See Appendix 1 

Estimated completion date for all closure or realignment actions:   Apr 15 2011 
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USAR ECS 65, Ayers, MA 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
25 Reserve Component Transformation in Massachusetts 

 
Closure or realignment actions taken as of December 1, 2010:  
Conducted BRAC Implementation Planning. Developed and submitted Business Plan to 
facilitate budget allocation. Business Plan has been approved.  Conducted site orientation 
visit. Conducted Project Review Board to determine prioritization of military projects. Property 
will be retained by Devens Reserve Forces Training Area. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? No 

Has the screening of property for other Federal Agency use been completed?  
No property to transfer 

Has a redevelopment plan been agreed to by the redevelopment authority?  No 

Description of redevelopment plan:  
None 

Quantity of property remaining to be disposed:  0.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Sep 14 2011 
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Westover AFRC, Chicopee, MA 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
52 USAR Command and Control New England 

 
Closure or realignment actions taken as of December 1, 2010:  
Conducted BRAC Implementation Planning. Developed and submitted Business Plan to 
facilitate budget allocation. Business Plan has been approved.  Conducted site orientation 
visit. Conducted Project Review Board to determine prioritization of military projects. NEPA 
negotiations are complete.  Efforts to complete disposal NEPA and ECP continue.  Fed to 
Fed transfer has been approved. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? No 

Has the screening of property for other Federal Agency use been completed?  
Yes 

Has a redevelopment plan been agreed to by the redevelopment authority?  No 

Description of redevelopment plan:  
None 

Quantity of property remaining to be disposed:  0.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:                                          None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions:  Apr 15 2011 
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NGA Dalecarlia Site, Bethesda, MD 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
168 National Geospatial-Intelligence Agency Activities 

 
Closure or realignment actions taken as of December 1, 2010:  
Property will revert back to US Army Corps of Engineers.  Efforts to develop conveyance 
strategy are ongoing.  The property is part of USACEs Washington Aqueduct and is not 
excess to DoD needs.  USACE is exploring post-BRAC uses of the property.  

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? No 

Has the screening of property for other Federal Agency use been completed?  
No property to transfer 

Has a redevelopment plan been agreed to by the redevelopment authority?  No 

Description of redevelopment plan:  
None 

Quantity of property remaining to be disposed:  0.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Aug 31 2011 
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NGA Sumner Site, Bethesda, MD 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
168 National Geospatial-Intelligence Agency Activities 

 
Closure or realignment actions taken as of December 1, 2010:  
Business Plan for NGA move from these locations has been approved. Installation will be 
disposed via fed-to-fed transfer and no LRA has been established. Department of the Army 
has been in contact with the State of Maryland BRAC office and Montgomery County officials 
to keep them updated on developments. Office of the Director of National Intelligence has 
submitted an application for the property that has been approved by DASA(I&H).  Projected 
closure date is August 2011. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? No 

Has the screening of property for other Federal Agency use been completed?  
Yes 

Has a redevelopment plan been agreed to by the redevelopment authority?  No 

Description of redevelopment plan:  
No Surplus Property 

Quantity of property remaining to be disposed:  39.0 

Quantity of property already disposed:  39.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
Director of National 

Intelligence 
Sep 15 2011 39.0 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  See Appendix 2 

Acreage affected by remediation issues:  See Appendix 2 

Estimated cost to complete environmental remediation:  See Appendix 2 

Plans and timelines to address environmental remediation:  See Appendix 2 

Estimated completion date for all closure or realignment actions: Aug 31 2011 

138



 
 

PFC Flair AFRC/OMS Frederick, MD 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
24 Reserve Component Transformation in Maryland 

 
Closure or realignment actions taken as of December 1, 2010:  
Conducted BRAC Implementation Planning. Developed and submitted Business Plan to 
facilitate budget allocation.  Business Plan has been approved.  Conducted site orientation 
visit. Conducted Project Review Board to determine prioritization of military projects. Property 
will be retained by Ft Detrick, MD. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? No 

Has the screening of property for other Federal Agency use been completed?  
No property to transfer 

Has a redevelopment plan been agreed to by the redevelopment authority?  No 

Description of redevelopment plan:  
None 

Quantity of property remaining to be disposed:  0.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions:    May 4 2010 
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Parisan USARC, Lansing, MI 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
26 Reserve Component Transformation in Michigan 

 
Closure or realignment actions taken as of December 1, 2010:  
Conducted BRAC Implementation Planning. Developed and submitted Business Plan to 
facilitate budget allocation.  Business Plan has been approved.  Conducted site orientation 
visit. Conducted Project Review Board to determine prioritization of military projects. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? No 

Has the screening of property for other Federal Agency use been completed?  
No property to transfer 

Has a redevelopment plan been agreed to by the redevelopment authority?  No 

Description of redevelopment plan:  
None 

Quantity of property remaining to be disposed:  0.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Aug 11 2011 
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USARC AMSA No. 135 Battle Creek, MI 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
26 Reserve Component Transformation in Michigan 

 
Closure or realignment actions taken as of December 1, 2010:  
Conducted BRAC Implementation Planning. Developed and submitted Business Plan to 
facilitate budget allocation. Business Plan has been approved.  Conducted site orientation 
visit. Conducted Project Review Board to determine prioritization of military projects. Disposal 
Environmental Assessment is complete. AMSA #135 is attached to the Reserve Center that 
is not closing under BRAC but will be closed by USARC.  USARC will dispose the AMSA 
when they dispose the USARC. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes 

Has the screening of property for other Federal Agency use been completed?  
Yes 

Has a redevelopment plan been agreed to by the redevelopment authority?  No 

Description of redevelopment plan:  
Pending 

Quantity of property remaining to be disposed:  5.89 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Sep 11 2011 
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USARC Cambridge, MN 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
27 Reserve Component Transformation in Minnesota 

 
Closure or realignment actions taken as of December 1, 2010:  
Action complete.  Facility has been closed and facility transferred to the city of Cambridge, 
MN. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes 

Has the screening of property for other Federal Agency use been completed?  
Yes 

Has a redevelopment plan been agreed to by the redevelopment authority?  Yes 

Description of redevelopment plan:  
Education 

Quantity of property remaining to be disposed:  4.12 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Apr  9 2009 
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USARC Faribault, MN 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
27 Reserve Component Transformation in Minnesota 

 
Closure or realignment actions taken as of December 1, 2010:  
Conducted BRAC Implementation Planning. Developed and submitted Business Plan to 
facilitate budget allocation. Business Plan has been approved.  Conducted site orientation 
visit. Conducted Project Review Board to determine prioritization of military projects. Disposal 
Environmental Assessment is complete. Reuse Plan has been submitted. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes 

Has the screening of property for other Federal Agency use been completed?  
Yes 

Has a redevelopment plan been agreed to by the redevelopment authority?  Yes 

Description of redevelopment plan:  
Law enforcement use by Rice County, MN. 

Quantity of property remaining to be disposed:  6.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Aug 10 2010 
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USARC Greentop, MO 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
28 Reserve Component Transformation in Missouri 

 
Closure or realignment actions taken as of December 1, 2010:  
Conducted BRAC Implementation Planning. Developed and submitted Business Plan to 
facilitate budget allocation. Business Plan has been approved. Conducted site orientation 
visit. Conducted Project Review Board to determine prioritization of military projects.  

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? No 

Has the screening of property for other Federal Agency use been completed?  
No property to transfer 

Has a redevelopment plan been agreed to by the redevelopment authority?  No 

Description of redevelopment plan:  
None 

Quantity of property remaining to be disposed:  0.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Aug 11 2011 
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USARC Jefferson Barracks, MO 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
28 Reserve Component Transformation in Missouri 

 
Closure or realignment actions taken as of December 1, 2010:  
Conducted BRAC Implementation Planning. Developed and submitted Business Plan to 
facilitate budget allocation. Business Plan has been approved.  Conducted site orientation 
visit. Conducted Project Review Board to determine prioritization of military projects. Record 
of Environmental Consideration is complete. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? No 

Has the screening of property for other Federal Agency use been completed?  
No property to transfer 

Has a redevelopment plan been agreed to by the redevelopment authority?  No 

Description of redevelopment plan:  
None 

Quantity of property remaining to be disposed:  0.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Mar 11 2011 
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Mississippi Army Ammunition Plant, MS 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
157 Mississippi Army Ammunition Plant, MS 

 
Closure or realignment actions taken as of December 1, 2010:  
Conducted BRAC Implementation Planning. Conducted site orientation visit. Conducted 
Project Review Board to determine prioritization of military projects. Conducted site visits. 
NEPA document level changed from EA to REC on 17 May 2006. REC received 25 May 
2006. ECP final completed 30 November 06. Signed CERFA Letter, 30 November 2006. 
Completing extension of Facility Use Contract through 1st quarter FY12. Army has Permit 
with NASA for use of land at SSC thru 2027 with 50-year extension option. AMC equipment 
movement complete.  Majority of excess equipment has been disposed of by base transition 
staff. Negotiations with NASA over permit reversion and transfer of facilities culminated in an 
initial transfer agreement 22 November 2010.   Environmental action at Waste Water 
Treatment Plant (WWTP) complete. Environmental action at Spin Launch site (RI/FS) on-
going.  Installation was closed on 31 July 2009. Site visits conducted in 2006, 2007, 2008, 2009, 
2010, and 2011 (latest April 2011). Target date for  reversion back to NASA is 30 June 2011.  

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? No 

Has the screening of property for other Federal Agency use been completed?  
Yes 

Has a redevelopment plan been agreed to by the redevelopment authority?  No 

Description of redevelopment plan:  
No Surplus Property 

Quantity of property remaining to be disposed:  4214.0 

Quantity of property already disposed:                                                                                0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  See Appendices 1 and 2 

Acreage affected by remediation issues:  See Appendices 1 and 2 

Estimated cost to complete environmental remediation:  See Appendices 1 and 2 
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Plans and timelines to address environmental remediation:  See Appendices 1 and 2 

Estimated completion date for all closure or realignment actions: Jul 30 2009 
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USARC Vicksburg, MS 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
11 RC Transformation in Alabama 

 
Closure or realignment actions taken as of December 1, 2010:  
Action complete.  Facility has been closed and the lease terminated in May 2007.   

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? No 

Has the screening of property for other Federal Agency use been completed?  
No property to transfer 

Has a redevelopment plan been agreed to by the redevelopment authority?  No 

Description of redevelopment plan:  
None 

Quantity of property remaining to be disposed:  0.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Apr  8 2008 
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AMSA No. 75 Missoula, MT 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
29 Reserve Component Transformation in Montana 

 
Closure or realignment actions taken as of December 1, 2010:  
Conducted BRAC Implementation Planning. Developed and submitted Business Plan to 
facilitate budget allocation. Business plan has been approved.  Conducted site orientation 
visit. Conducted Project Review Board to determine prioritization of military projects. 
Collocated with Vueve Hall USARC, Missoula. Disposal Environmental Assessment is 
complete. LRA has not been established.  Currently working with the Forest Service to 
complete Fed to Fed transfer. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? No 

Has the screening of property for other Federal Agency use been completed?  
Yes 

Has a redevelopment plan been agreed to by the redevelopment authority?  No 

Description of redevelopment plan:  
None 

Quantity of property remaining to be disposed:  0.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  See Appendix 1 

Acreage affected by remediation issues:  See Appendix 1 

Estimated cost to complete environmental remediation:  See Appendix 1 

Plans and timelines to address environmental remediation:  See Appendix 1 

Estimated completion date for all closure or realignment actions: Dec 10 2010 
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Galt Hall USARC, Great Falls, MT 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
29 Reserve Component Transformation in Montana 

 
Closure or realignment actions taken as of December 1, 2010:  
Conducted BRAC Implementation Planning. Developed and submitted Business Plan to 
facilitate budget allocation.  Business Plan has been approved. Conducted site orientation 
visit. Conducted Project Review Board to determine prioritization of military projects. Efforts 
to terminate lease continue.  

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? No 

Has the screening of property for other Federal Agency use been completed?  
No property to transfer 

Has a redevelopment plan been agreed to by the redevelopment authority?  No 

Description of redevelopment plan:  
None 

Quantity of property remaining to be disposed:  0.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Aug 11 2011 

162



Vueve Hall USARC, Missoula, MT 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
29 Reserve Component Transformation in Montana 

 
Closure or realignment actions taken as of December 1, 2010:  
Conducted BRAC Implementation Planning. Developed and submitted Business Plan to 
facilitate budget allocation. Business Plan has been approved.  Conducted site orientation 
visit. Conducted Project Review Board to determine prioritization of military projects. Disposal 
Environmental Assessment is complete. LRA has not been established.  Currently working 
with the Forest Service to complete Fed to Fed transfer. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense?  No 

Has the screening of property for other Federal Agency use been completed?  
Yes 

 

Has a redevelopment plan been agreed to by the redevelopment authority?  No 

Description of redevelopment plan:  
Community and state declined LRA recognition 

 

Quantity of property remaining to be disposed:  16.32 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
Forest Service Dec 31,2011 16.32 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  See Appendix 1 

Acreage affected by remediation issues:  See Appendix 1 

Estimated cost to complete environmental remediation:  See Appendix 1 

Plans and timelines to address environmental remediation:  See Appendix 1 

Estimated completion date for all closure or realignment actions:  Dec 10 2010 
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Niven USARC, Albermarle, NC 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
35 Reserve Component Transformation in North Carolina 

 
Closure or realignment actions taken as of December 1, 2010:  
Action complete.  Facility was closed in May 2007. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes 

Has the screening of property for other Federal Agency use been completed?  
Yes 

Has a redevelopment plan been agreed to by the redevelopment authority?  Yes 
Description of redevelopment plan:  
Centralization of operations for the city"s park and recreation department for 
administration, recreation programming and parks facility maintenance operations. The 
plan also includes a homeless use (office and storage space). 
Quantity of property remaining to be disposed:  4.44 

Quantity of property already disposed:  4.44 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: May  1 2007 
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Rhodes AFRC, Wilmington, NC 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
35 Reserve Component Transformation in North Carolina 

 
Closure or realignment actions taken as of December 1, 2010:  
Conducted BRAC Implementation Planning. Developed and submitted Business Plan to 
facilitate budget allocation.  Business Plan has been approved.  Conducted site orientation 
visit. ECP is complete. Reuse Plan was rejected and returned to the LRA for modification. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes 

Has the screening of property for other Federal Agency use been completed?  
Yes 

Has a redevelopment plan been agreed to by the redevelopment authority?  Yes 

Description of redevelopment plan:  
Permanent supportive homeless housing 

Quantity of property remaining to be disposed:  4.26 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Jul 21 2011 
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Johnson USARC, Fargo, ND 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
36 Reserve Component Transformation in North Dakota 

 
Closure or realignment actions taken as of December 1, 2010:  
Conducted BRAC Implementation Planning. Developed and submitted Business Plan to 
facilitate budget allocation.  Business Plan has been approved.  Conducted site orientation 
visit. Conducted Project Review Board to determine prioritization of military projects.  

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? No 

Has the screening of property for other Federal Agency use been completed?  
No property to transfer 

Has a redevelopment plan been agreed to by the redevelopment authority?  No 

Description of redevelopment plan:  
None 

Quantity of property remaining to be disposed:  0.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Sep 14 2011 
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USARC Columbus, NE 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
30 Reserve Component Transformation in Nebraska 

 
Closure or realignment actions taken as of December 1, 2010:  
Conducted BRAC Implementation Planning. Developed and submitted Business Plan to 
facilitate budget allocation.  Business Plan has been approved.  Conducted site orientation 
visit. Conducted Project Review Board to determine prioritization of military projects.  

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? No 

Has the screening of property for other Federal Agency use been completed?  
No property to transfer 

Has a redevelopment plan been agreed to by the redevelopment authority?  No 

Description of redevelopment plan:  
None 

Quantity of property remaining to be disposed:  0.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Sep 14 2011 
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USARC Hastings, NE 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
30 Reserve Component Transformation in Nebraska 

 
Closure or realignment actions taken as of December 1, 2010:  
Action complete.  Facility is closed and permit has been terminated in August 2009. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? No 

Has the screening of property for other Federal Agency use been completed?  
No property to transfer 

Has a redevelopment plan been agreed to by the redevelopment authority?  No 

Description of redevelopment plan:  
None 

Quantity of property remaining to be disposed:  0.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Aug  9 2009 
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USARC Kearney, NE 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
30 Reserve Component Transformation in Nebraska 

 
Closure or realignment actions taken as of December 1, 2010:  
Action complete.  Facility is closed and permit has been terminated in March 2009. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? No 

Has the screening of property for other Federal Agency use been completed?  
No property to transfer 

Has a redevelopment plan been agreed to by the redevelopment authority?  No 

Description of redevelopment plan:  
None 

Quantity of property remaining to be disposed:  0.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Mar  9 2009 
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USARC McCook, NE 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
30 Reserve Component Transformation in Nebraska 

 
Closure or realignment actions taken as of December 1, 2010:  
Conducted BRAC Implementation Planning. Developed and submitted Business Plan to 
facilitate budget allocation.  Business Plan has been approved. Conducted site orientation 
visit. Conducted Project Review Board to determine prioritization of military projects.  

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? No 

Has the screening of property for other Federal Agency use been completed?  
No property to transfer 

Has a redevelopment plan been agreed to by the redevelopment authority?  No 

Description of redevelopment plan:  
None 

Quantity of property remaining to be disposed:  0.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Aug 11 2011 
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USARC Wymore, NE 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
30 Reserve Component Transformation in Nebraska 

 
Closure or realignment actions taken as of December 1, 2010:  
Conducted BRAC Implementation Planning. Developed and submitted Business Plan to 
facilitate budget allocation. Business Plan has been approved.  Conducted site orientation 
visit. Conducted Project Review Board to determine prioritization of military projects.  

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? No 

Has the screening of property for other Federal Agency use been completed?  
No property to transfer 

Has a redevelopment plan been agreed to by the redevelopment authority?  No 

Description of redevelopment plan:  
None 

Quantity of property remaining to be disposed:  0.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Feb  1 2011 
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Brittin USARC Camden, NJ 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
32 Reserve Component Transformation in New Jersey 

 
Closure or realignment actions taken as of December 1, 2010:  
Conducted BRAC Implementation Planning. Developed and submitted Business Plan to 
facilitate budget allocation. Business Plan has been approved.  Conducted site orientation 
visit. Conducted Project Review Board to determine prioritization of military projects. Efforts 
to complete disposal NEPA continue.  ECP is complete.  Reuse plan has been approved. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes 

Has the screening of property for other Federal Agency use been completed?  
Yes 

Has a redevelopment plan been agreed to by the redevelopment authority?  Yes 

Description of redevelopment plan:  
Homeless provider/Veterans Administration 

Quantity of property remaining to be disposed:  7.7 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Sep 14 2011 
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Camp Kilmer, NJ 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
53 USAR Command and Control Northeast 

 
Closure or realignment actions taken as of December 1, 2010:  
Action complete.  Facility was closed in October 2009.  

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes 

Has the screening of property for other Federal Agency use been completed?  
Yes 

Has a redevelopment plan been agreed to by the redevelopment authority?  Yes 

Description of redevelopment plan:  
Homeless housing, recreation, township public works center, education. 

Quantity of property remaining to be disposed:  24.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  See Appendix 1 

Acreage affected by remediation issues:  See Appendix 1 

Estimated cost to complete environmental remediation:  See Appendix 1 

Plans and timelines to address environmental remediation:  See Appendix 1 

Estimated completion date for all closure or realignment actions: Oct 16 2009 
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Ft Monmouth, NJ 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
5 Fort Monmouth, New Jersey 

 
Closure or realignment actions taken as of December 1, 2010:  
Army conducted BRAC Implementation Planning. Completed site orientation visits and 
conducted project review boards to determine prioritization of military projects. FMNJ ECP 
site investigation completed September 2008.  FMNJ disposal NEPA completed with FNSI 
signed February 2010. Initial personnel movement to Aberdeen Proving Ground occurred in 
November 2007. Army completed construction on the Phase 1 C4ISR facilities and expects 
completion of the Phase 2 C4ISR facilities by 3rd Qtr FY11.  Advance moves include over 
2,500 positions from Ft Monmouth to Aberdeen Proving Ground through September 2010.  
Ft Belvoir facilities received 185 of 466 PEO EIS positions by September 2010.   West Point 
USMAPS construction underway and relocation of USMAPS mission will occur in May 2011 
from Fort Monmouth with completion of barracks and dining facilities at West Point. Prepared 
Naval Base Point Loma site and moved the Joint Program Executive Office - Joint Tactical 
Radio System (JPEO JTRS) from Fort Monmouth, NJ, to Naval Base Point Loma (Fleet ASW 
Training Center), San Diego, CA. Report to Congress addressing concerns that Ft Monmouth 
closure and resulting relocations would disrupt critical operations submitted 28 December 
2007.  Consolidated PM Acquisition, Logistics and Technology Enterprise Systems and 
Services (ALTESS) facility at 2511 Jefferson Davis Hwy, Arlington, VA in January 2009 (20 
positions). 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes 

Has the screening of property for other Federal Agency use been completed?  
Yes 

Has a redevelopment plan been agreed to by the redevelopment authority?  Yes 
Description of redevelopment plan:  
The redevelopment plan was submitted to HUD in September 2008 and awaits HUD"s 
response. Overall plan incorporates three separate plans, one for Tinton Falls, Eatontown 
and Oceanport. 
Quantity of property remaining to be disposed:  1126.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 
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Known environmental remediation issues:  See Appendices 1 and 2 

Acreage affected by remediation issues:  See Appendices 1 and 2 

Estimated cost to complete environmental remediation:  See Appendices 1 and 2 

Plans and timelines to address environmental remediation:  See Appendices 1 and 2 

Estimated completion date for all closure or realignment actions: Sep 14 2011 
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Jenkins AFRC Albuquerque, NM 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
33 Reserve Component Tansformation in New Mexico 

 
Closure or realignment actions taken as of December 1, 2010:  
Conducted BRAC Implementation Planning. Developed and submitted Business Plan to 
facilitate budget allocation. Business Plan has been approved.  Conducted site orientation 
visit. Conducted Project Review Board to determine prioritization of military projects. 
Completed NEPA negotiations. Efforts to complete disposal NEPA and ECP continue.  Lease 
termination actions are on-going.   

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? No 

Has the screening of property for other Federal Agency use been completed?  
No property to transfer 

Has a redevelopment plan been agreed to by the redevelopment authority?  No 

Description of redevelopment plan:  
None 

Quantity of property remaining to be disposed:  0.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Jun 30 2011 
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AFRC Amityville, NY 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
34 Reserve Component Transformation in New York 

 
Closure or realignment actions taken as of December 1, 2010:  
Conducted BRAC Implementation Planning. Developed and submitted Business Plan to 
facilitate budget allocation. Business Plan has be approved.  Conducted site orientation visit. 
Conducted Project Review Board to determine prioritization of military projects. Efforts to 
complete disposal NEPA continue.  ECP is complete. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes 

Has the screening of property for other Federal Agency use been completed?  
Yes 

Has a redevelopment plan been agreed to by the redevelopment authority?  No 

Description of redevelopment plan:  
The LRA submitted the redevelopment plan on 30 September 2010. 

Quantity of property remaining to be disposed:  15.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions:   Sep 14 2011 
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Carpenter USARC, Poughkeepie, NY 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
53 USAR Command and Control Northeast 

 
Closure or realignment actions taken as of December 1, 2010:  
Action complete.  Facility was closed in September 2006. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes 

Has the screening of property for other Federal Agency use been completed?  
Yes 

Has a redevelopment plan been agreed to by the redevelopment authority?  Yes 

Description of redevelopment plan:  
Public works and parking 

Quantity of property remaining to be disposed:  3.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Sep  1 2006 
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Fort Tilden USARC, Far Rockaway, NY 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
53 USAR Command and Control Northeast 

 
Closure or realignment actions taken as of December 1, 2010:  
Conducted BRAC Implementation Planning. Developed and submitted Business Plan to 
facilitate budget allocation. Business Plan has been approved.  Conducted site orientation 
visit. Conducted Project Review Board to determine prioritization of military projects. Efforts 
to complete disposal NEPA continue.  ECP is complete. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes 

Has the screening of property for other Federal Agency use been completed?  
Yes 

Has a redevelopment plan been agreed to by the redevelopment authority?  No 

Description of redevelopment plan:  
No Surplus Property 

Quantity of property remaining to be disposed:  10.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
Department of the Interior - 

(NPS) 
Sep  1 2011 10.0 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions:   Sep 14 2011 
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McDonald USARC, Jamaica, NY 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
53 USAR Command and Control Northeast 

 
Closure or realignment actions taken as of December 1, 2010:  
Action complete.  Facility was closed in September 2007. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? No 

Has the screening of property for other Federal Agency use been completed?  
No property to transfer 

Has a redevelopment plan been agreed to by the redevelopment authority?  No 

Description of redevelopment plan:  
None 

Quantity of property remaining to be disposed:  0.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Sep 24 2007 
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Muller USARC Bronx, NY 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
53 USAR Command and Control Northeast 

 
Closure or realignment actions taken as of December 1, 2010:  
Conducted BRAC Implementation Planning. Developed and submitted Business Plan to 
facilitate budget allocation. Business Plan has been approved.  Conducted site orientation 
visit. Conducted Project Review Board to determine prioritization of military projects. Efforts 
to complete disposal NEPA continue.  ECP is complete. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes 

Has the screening of property for other Federal Agency use been completed?  
Yes 

Has a redevelopment plan been agreed to by the redevelopment authority?  No 
Description of redevelopment plan:  
The Muller LRA has contracted with a consulting firm to complete its redevelopment plan. 
An initial draft of the redevelopment plan was provided to OEA for review in December 
2009. In March 2010, an extension was granted to the Muller LRA. 
Quantity of property remaining to be disposed:  0.9 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions:   Sep 14 2011 
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Roosevelt USARC Uniondale, NY 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
34 Reserve Component Transformation in New York 

 
Closure or realignment actions taken as of December 1, 2010:  
Developed and submitted Business Plan to facilitate budget allocation. Business Plan has 
been approved. Conducted site orientation visit with LRA. Efforts to complete disposal NEPA 
continue. ECP is complete. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes 

Has the screening of property for other Federal Agency use been completed?  
Yes 

Has a redevelopment plan been agreed to by the redevelopment authority?  No 

Description of redevelopment plan:  
Pending - The estimated submittal date is March 31, 2010. 

Quantity of property remaining to be disposed:  4.3 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions:   Sep 14 2011 
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USARC / AMSA Niagara Falls, NY 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
34 Reserve Component Transformation in New York 

 
Closure or realignment actions taken as of December 1, 2010:  
Conducted BRAC Implementation Planning. Developed and submitted Business Plan to 
facilitate budget allocation.  Business Plan has been approved. Conducted site orientation 
visit. Conducted Project Review Board to determine prioritization of military projects. Efforts 
to complete disposal NEPA continue.  ECP is complete. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes 

Has the screening of property for other Federal Agency use been completed?  
Yes 

Has a redevelopment plan been agreed to by the redevelopment authority?  Yes 

Description of redevelopment plan:  
Mixed commercial and industrial usage. 

Quantity of property remaining to be disposed:  21.87 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Aug 1 2011 
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USARC Ft Hamilton, NY 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
53 USAR Command and Control Northeast 

 
Closure or realignment actions taken as of December 1, 2010:  
Conducted BRAC Implementation Planning. Developed and submitted Business Plan to 
facilitate budget allocation. Business Plan has been approved.  Conducted site orientation 
visit. Conducted Project Review Board to determine prioritization of military projects. Property 
will be retained by Ft Hamilton. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? No 

Has the screening of property for other Federal Agency use been completed?  
No property to transfer 

Has a redevelopment plan been agreed to by the redevelopment authority?  No 

Description of redevelopment plan:  
None 

Quantity of property remaining to be disposed:  0.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Jan 14 2009 
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USARC Stewart-Newburgh, NY 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
34 Reserve Component Transformation in New York 

 
Closure or realignment actions taken as of December 1, 2010:  
Conducted BRAC Implementation Planning. Developed and submitted Business Plan to 
facilitate budget allocation.  Business Plan has been approved.  Conducted site orientation 
visit. Conducted Project Review Board to determine prioritization of military projects. Efforts 
to complete disposal NEPA continue.  ECP is complete. Reuse Plan pending Federal 
Organization and HQ review. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes 

Has the screening of property for other Federal Agency use been completed?  
Yes 

Has a redevelopment plan been agreed to by the redevelopment authority?  Yes 

Description of redevelopment plan:  
Dual use: Police Station/Academy and Highway Department use. 

Quantity of property remaining to be disposed:  16.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Aug 16 2010 
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Ft Hayes USARC Columbus, OH 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
37 Reserve Component Transformation in Ohio 

 
Closure or realignment actions taken as of December 1, 2010:  
Conducted BRAC Implementation Planning. Developed and submitted Business Plan to 
facilitate budget allocation.  Business Plan has been approved.  Conducted site orientation 
visit. Conducted Project Review Board to determine prioritization of military projects.  

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes 

Has the screening of property for other Federal Agency use been completed?  
Yes 

Has a redevelopment plan been agreed to by the redevelopment authority?  Yes 

Description of redevelopment plan:  
Fort Hayes Metropolitan Education Campus (FHMEC) 

Quantity of property remaining to be disposed:  10.78 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions:   Nov 30 2010 
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Parrott USARC Kenton, OH 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
37 Reserve Component Transformation in Ohio 

 
Closure or realignment actions taken as of December 1, 2010:  
Action complete.  Facility was closed in March 2007 and has been transferred to the city of 
Kenton, OH. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes 

Has the screening of property for other Federal Agency use been completed?  
Yes 

Has a redevelopment plan been agreed to by the redevelopment authority?  Yes 

Description of redevelopment plan:  
Emergency management 

Quantity of property remaining to be disposed:  4.0 

Quantity of property already disposed:  4.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Mar  1 2007 
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Scouten USARC, Mansfield, OH 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
37 Reserve Component Transformation in Ohio 

 
Closure or realignment actions taken as of December 1, 2010:  
Conducted BRAC Implementation Planning. Developed and submitted Business Plan to 
facilitate budget allocation.  Business Plan has been approved.  Conducted site orientation 
visit. Conducted Project Review Board to determine prioritization of military projects. Disposal 
Environmental Assessment is complete. LRA has submitted the Reuse Plan to HUD for 
approval/disapproval. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes 

Has the screening of property for other Federal Agency use been completed?  
Yes 

Has a redevelopment plan been agreed to by the redevelopment authority?  Yes 

Description of redevelopment plan:  
Homeless 

Quantity of property remaining to be disposed:  4.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Jul 15 2011 
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USARC Springfield, OH 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
37 Reserve Component Transformation in Ohio 

 
Closure or realignment actions taken as of December 1, 2010:  
Conducted BRAC Implementation Planning. Developed and submitted Business Plan to 
facilitate budget allocation. Business Plan has been approved.  Conducted site orientation 
visit. Conducted Project Review Board to determine prioritization of military projects. Disposal 
Environmental Assessment is complete. Reuse plan has been approved. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes 

Has the screening of property for other Federal Agency use been completed?  
Yes 

Has a redevelopment plan been agreed to by the redevelopment authority?  Yes 

Description of redevelopment plan:  
Emergency communications center and public safety training. 

Quantity of property remaining to be disposed:  3.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Mar  1 2011 
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USARC Whitehall, OH 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
37 Reserve Component Transformation in Ohio 

 
Closure or realignment actions taken as of December 1, 2010:  
Conducted BRAC Implementation Planning. Developed and submitted Business Plan to 
facilitate budget allocation.  Business Plan has been approved.  Conducted site orientation 
visit. Conducted Project Review Board to determine prioritization of military projects. Disposal 
Environmental Assessment is complete. Reuse plan has been approved. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes 

Has the screening of property for other Federal Agency use been completed?  
Yes 

Has a redevelopment plan been agreed to by the redevelopment authority?  Yes 

Description of redevelopment plan:  
Community recreation center 

Quantity of property remaining to be disposed:  5.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Jan 11 2011 
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Ashworth USARC Muskogee, OK 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
38 Reserve Component Transformation in Oklahoma 

 
Closure or realignment actions taken as of December 1, 2010:  
Conducted BRAC Implementation Planning. Developed and submitted Business Plan to 
facilitate budget allocation. Business Plan has been approved.  Conducted site orientation 
visit. Conducted Project Review Board to determine prioritization of military projects. NEPA 
negotiations are complete. Efforts to complete disposal NEPA and ECP continue.   Lease 
termination actions are on-going. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? No 

Has the screening of property for other Federal Agency use been completed?  
No property to transfer 

Has a redevelopment plan been agreed to by the redevelopment authority?  No 

Description of redevelopment plan:  
None 

Quantity of property remaining to be disposed:  0.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Jun  1 2011 
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Burris USARC, Chickasha, OK 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
38 Reserve Component Transformation in Oklahoma 

 
Closure or realignment actions taken as of December 1, 2010:  
Conducted BRAC Implementation Planning. Conducted site orientation visit. Developed and 
submitted Business Plan to facilitate budget allocation. Business Plan has been approved. 
Conducted Project Review Board to determine prioritization of military projects. Completed 
NEPA negotiations. Actions to complete Disposal NEPA,  ECP and terminate facility lease 
continue. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? No 

Has the screening of property for other Federal Agency use been completed?  
No property to transfer 

Has a redevelopment plan been agreed to by the redevelopment authority?  No 

Description of redevelopment plan:  
None 

Quantity of property remaining to be disposed:  0.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Jun 15 2011 
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Farr USARC, Antlers, OK 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
38 Reserve Component Transformation in Oklahoma 

 
Closure or realignment actions taken as of December 1, 2010:  
Action complete.  Facility was closed in November 2008. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? No 

Has the screening of property for other Federal Agency use been completed?  
No property to transfer 

Has a redevelopment plan been agreed to by the redevelopment authority?  No 

Description of redevelopment plan:  
None 

Quantity of property remaining to be disposed:  0.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Nov 30 2008 

215



 
 

Floyd Parker USARC, McAlester, OK 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
38 Reserve Component Transformation in Oklahoma 

 
Closure or realignment actions taken as of December 1, 2010:  
Conducted BRAC Implementation Planning. Developed and submitted Business Plan to 
facilitate budget allocation.  Business Plan has been approved.  Conducted site orientation 
visit. Conducted Project Review Board to determine prioritization of military projects. 
Completed NEPA negotiations.  Efforts to complete disposal NEPA and ECP continue.  
Lease termination actions are on-going. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? No 

Has the screening of property for other Federal Agency use been completed?  
No property to transfer 

Has a redevelopment plan been agreed to by the redevelopment authority?  No 

Description of redevelopment plan:  
None 

Quantity of property remaining to be disposed:  0.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Mar 15 2011 
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Ft Sill 1st USARC, OK 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
38 Reserve Component Transformation in Oklahoma 

 
Closure or realignment actions taken as of December 1, 2010:  
Conducted BRAC Implementation Planning. Developed and submitted Business Plan to 
facilitate budget allocation.  Business Plan has been approved.  Conducted site orientation 
visit. Conducted Project Review Board to determine prioritization of military projects.  
Property will be retained by Ft Sill. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? No 

Has the screening of property for other Federal Agency use been completed?  
No property to transfer 

Has a redevelopment plan been agreed to by the redevelopment authority?  No 

Description of redevelopment plan:  
None 

Quantity of property remaining to be disposed:  0.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: May 20 2011 
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Ft Sill 3rd USARC, OK 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
38 Reserve Component Transformation in Oklahoma 

 
Closure or realignment actions taken as of December 1, 2010:  
Conducted BRAC Implementation Planning. Developed and submitted Business Plan to 
facilitate budget allocation.  Business Plan has been approved. Conducted site orientation 
visit. Conducted Project Review Board to determine prioritization of military projects. Property 
will be retained by Ft Sill. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? No 

Has the screening of property for other Federal Agency use been completed?  
No property to transfer 

Has a redevelopment plan been agreed to by the redevelopment authority?  No 

Description of redevelopment plan:  
None 

Quantity of property remaining to be disposed:  0.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: May 20 2011 

218



 
 

Ft Sill 5th USARC, OK 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
38 Reserve Component Transformation in Oklahoma 

 
Closure or realignment actions taken as of December 1, 2010:  
Conducted BRAC Implementation Planning. Developed and submitted Business Plan to 
facilitate budget allocation.  Business Plan has been approved. Conducted site orientation 
visit. Conducted Project Review Board to determine prioritization of military projects. 
Business Plan approved. Site visit conducted. Property retained by Ft Sill. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? No 

Has the screening of property for other Federal Agency use been completed?  
No property to transfer 

Has a redevelopment plan been agreed to by the redevelopment authority?  No 

Description of redevelopment plan:  
None 

Quantity of property remaining to be disposed:  0.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: May 20 2011 
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Ft Sill 6th USARC, OK 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
38 Reserve Component Transformation in Oklahoma 

 
Closure or realignment actions taken as of December 1, 2010:  
Conducted BRAC Implementation Planning. Developed and submitted Business Plan to 
facilitate budget allocation.  Business Plan has been approved. Conducted site orientation 
visit. Conducted Project Review Board to determine prioritization of military projects. 
Business Plan approved. Site visit conducted. Property retained by Ft Sill. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? No 

Has the screening of property for other Federal Agency use been completed?  
No property to transfer 

Has a redevelopment plan been agreed to by the redevelopment authority?  No 

Description of redevelopment plan:  
None 

Quantity of property remaining to be disposed:  0.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: May 20 2011 
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Ft Sill, ECS, OK 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
38 Reserve Component Transformation in Oklahoma 

 
Closure or realignment actions taken as of December 1, 2010:  
Conducted BRAC Implementation Planning. Developed and submitted Business Plan to 
facilitate budget allocation. Business Plan has been approved.  Conducted site orientation 
visit. Conducted Project Review Board to determine prioritization of military projects. Initiated 
NEPA negotiations. Construction NEPA underway. Property will be retained by Ft Sill. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? No 

Has the screening of property for other Federal Agency use been completed?  
No property to transfer 

Has a redevelopment plan been agreed to by the redevelopment authority?  No 

Description of redevelopment plan:  
None 

Quantity of property remaining to be disposed:  0.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Jun 20 2011 
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Keathley USARC, Lawton, OK 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
38 Reserve Component Transformation in Oklahoma 

 
Closure or realignment actions taken as of December 1, 2010:  
Conducted BRAC Implementation Planning. Developed and submitted Business Plan to 
facilitate budget allocation.  Business Plan has been approved.  Conducted site orientation 
visit. Conducted Project Review Board to determine prioritization of military projects. 
Completed NEPA negotiations. Efforts to complete disposal NEPA and ECP continue.   
Lease termination action on-going. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? No 

Has the screening of property for other Federal Agency use been completed?  
No property to transfer 

Has a redevelopment plan been agreed to by the redevelopment authority?  No 

Description of redevelopment plan:  
None 

Quantity of property remaining to be disposed:  0.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Jun 15 2011 
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Krowse USARC, Oklahoma City, OK 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
38 Reserve Component Transformation in Oklahoma 

 
Closure or realignment actions taken as of December 1, 2010:  
Conducted BRAC Implementation Planning. Developed and submitted Business Plan to 
facilitate budget allocation. Business Plan has been approved.  Conducted site orientation 
visit. Conducted Project Review Board to determine prioritization of military projects. 
Completed NEPA negotiations. Efforts to complete disposal NEPA and ECP continue.  Lease 
termination actions are on-going.  

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? No 

Has the screening of property for other Federal Agency use been completed?  
No property to transfer 

Has a redevelopment plan been agreed to by the redevelopment authority?  No 

Description of redevelopment plan:  
None 

Quantity of property remaining to be disposed:  0.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Feb  7 2011 
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Perez USARC, Oklahoma City, OK 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
38 Reserve Component Transformation in Oklahoma 

 
Closure or realignment actions taken as of December 1, 2010:  
Conducted BRAC Implementation Planning. Developed and submitted Business Plan to 
facilitate budget allocation. Business Plan has been approved.  Conducted site orientation 
visit. Conducted Project Review Board to determine prioritization of military projects. 
Completed NEPA negotiations. Efforts to complete disposal NEPA and ECP continue.  Lease 
termination actions are on-going.  

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? No 

Has the screening of property for other Federal Agency use been completed?  
No property to transfer 

Has a redevelopment plan been agreed to by the redevelopment authority?  No 

Description of redevelopment plan:  
None 

Quantity of property remaining to be disposed:  0.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Feb  1 2011 
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Robbins USARC, Enid, OK 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
38 Reserve Component Transformation in Oklahoma 

 
Closure or realignment actions taken as of December 1, 2010:  
Conducted BRAC Implementation Planning. Developed and submitted Business Plan to 
facilitate budget allocation. Business Plan has been approved.  Conducted site orientation 
visit. Conducted Project Review Board to determine prioritization of military projects. 
Completed NEPA negotiations. Efforts to complete disposal NEPA and ECP continue.  Lease 
termination actions are on-going. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? No 

Has the screening of property for other Federal Agency use been completed?  
No property to transfer 

Has a redevelopment plan been agreed to by the redevelopment authority?  No 

Description of redevelopment plan:  
None 

Quantity of property remaining to be disposed:  0.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Mar 20 2011 
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Roush USARC, Clinton, OK 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
38 Reserve Component Transformation in Oklahoma 

 
Closure or realignment actions taken as of December 1, 2010:  
Action complete.  Facility was closed in September 2007. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes 

Has the screening of property for other Federal Agency use been completed?  
Yes 

Has a redevelopment plan been agreed to by the redevelopment authority?  Yes 

Description of redevelopment plan:  
Variety of city and public uses. 

Quantity of property remaining to be disposed:  4.75 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Sep  1 2007 
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Smalley USARC, Norman, OK 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
38 Reserve Component Transformation in Oklahoma 

 
Closure or realignment actions taken as of December 1, 2010:  
Conducted BRAC Implementation Planning. Developed and submitted Business Plan to 
facilitate budget allocation. Business Plan has been approved.  Conducted site orientation 
visit. Conducted Project Review Board to determine prioritization of military projects. 
Completed NEPA negotiations. Efforts to complete disposal NEPA and ECP continue.  
Reuse Plan has been approved. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes 

Has the screening of property for other Federal Agency use been completed?  
Yes 

Has a redevelopment plan been agreed to by the redevelopment authority?  Yes 

Description of redevelopment plan:  
Law enforcement use by the City of Norman, OK. 

Quantity of property remaining to be disposed:  4.24 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Jan 15 2011 
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Twaddle USAR, Oklahoma City, OK 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
56 USAR Command  and Control Southwest 

 
Closure or realignment actions taken as of December 1, 2010:  
Conducted BRAC Implementation Planning. Developed and submitted Business Plan to 
facilitate budget allocation. Business Plan has been approved.  Conducted site orientation 
visit. Conducted Project Review Board to determine prioritization of military projects. NEPA 
negotiations are complete.  Efforts to complete disposal NEPA and ECP continue.  USAF 
Fed to Fed transfer has been approved.  Twaddle units are realigning to Oklahoma City and 
Ft Sill AFRCs.  Twaddle will transfer after Ft. Sill AFRC is completed. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? No 

Has the screening of property for other Federal Agency use been completed?  
Yes 

Has a redevelopment plan been agreed to by the redevelopment authority?  No 

Description of redevelopment plan:  
None 

Quantity of property remaining to be disposed:  0.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: May 30 2011 
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USARC Broken Arrow, OK 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
38 Reserve Component Transformation in Oklahoma 

 
Closure or realignment actions taken as of December 1, 2010:  
Conducted BRAC Implementation Planning. Developed and submitted Business Plan to 
facilitate budget allocation. Business Plan has been approved.  Conducted site orientation 
visit. Conducted Project Review Board to determine prioritization of military projects. Efforts 
to complete disposal NEPA and ECP continue.  Permit termination actions are ongoing. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? No 

Has the screening of property for other Federal Agency use been completed?  
Yes 

Has a redevelopment plan been agreed to by the redevelopment authority?  No 

Description of redevelopment plan:  
None 

Quantity of property remaining to be disposed:  0.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Aug 31 2011 
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Sears USARC, Portland, OR 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
39 Reserve Component Transformation in Oregon 

 
Closure or realignment actions taken as of December 1, 2010:  
Conducted BRAC Implementation Planning. Developed and submitted Business Plan to 
facilitate budget allocation.  Business Plan has been approved.  Conducted site orientation 
visit. Conducted Project Review Board to determine prioritization of military projects. Disposal 
Environmental Assessment is complete. HUD is reviewing  Reuse Plan. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes 

Has the screening of property for other Federal Agency use been completed?  
Yes 

Has a redevelopment plan been agreed to by the redevelopment authority?  Yes 

Description of redevelopment plan:  
Sharff ARC Oregon Army National Guard/Sears ARC emergency management 

Quantity of property remaining to be disposed:  4.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Aug 15 2011 
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Sharff USARC, Portland, OR 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
39 Reserve Component Transformation in Oregon 

 
Closure or realignment actions taken as of December 1, 2010:  
Conducted BRAC Implementation Planning. Developed and submitted Business Plan to 
facilitate budget allocation. Business Plan has been approved.  Conducted site orientation 
visit. Conducted Project Review Board to determine prioritization of military projects. Disposal 
Environmental Assessment is complete. Reuse Plan has been approved. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes 

Has the screening of property for other Federal Agency use been completed?  
Yes 

Has a redevelopment plan been agreed to by the redevelopment authority?  Yes 

Description of redevelopment plan:  
Pending - DoD granted LRA extension for submittal of redevelopment plan. 

Quantity of property remaining to be disposed:  5.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Aug 15 2011 
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AFRC Philadelphia, PA 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
40 Reserve Component Transformation in Pennsylvania 

 
Closure or realignment actions taken as of December 1, 2010:  
Conducted BRAC Implementation Planning. Developed and submitted Business Plan to 
facilitate budget allocation. Business Plan has been approved.  Conducted site orientation 
visit. Conducted Project Review Board to determine prioritization of military projects. Efforts 
to complete disposal NEPA continue.  ECP is complete.  Reuse plan completed and 
approved by HUD. This AFRC is collocated with USAR OMS Philadelphia and includes 9 
acres of property. Reuse plan approved. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes 

Has the screening of property for other Federal Agency use been completed?  
Yes 

Has a redevelopment plan been agreed to by the redevelopment authority?  Yes 
Description of redevelopment plan:  
Law enforcement, police training & emergency management (backup 911/operations 
center).  

 
 
Quantity of property remaining to be disposed:  9.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Sep 14 2011 
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Charles Kelly Support Center, PA 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
53 USAR Command and Control Northeast 

 
Closure or realignment actions taken as of December 1, 2010:  
Action complete.  Facility was closed in September 2009. Reuse plan completed. Disposals 
have started with the USACE transfer in November 2010. PBCs and sales will occur starting 
in 2011. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes 

Has the screening of property for other Federal Agency use been completed?  
Yes 

Has a redevelopment plan been agreed to by the redevelopment authority?  Yes 
Description of redevelopment plan:  
Complete and likely reuse include recreation and SF housing for the Main Post and Site 
62. The Neville Island site will be for industrial reuse 
Quantity of property remaining to be disposed:  146.41 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
Department of Transportation - 

(FAA) 
Aug  1 2011 17.0 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Sep 30 2009 

238



 
 

Germantown USARC, Philadelphia, PA 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
40 Reserve Component Transformation in Pennsylvania 

 
Closure or realignment actions taken as of December 1, 2010:  
Conducted BRAC Implementation Planning. Developed and submitted Business Plan to 
facilitate budget allocation. Business Plan has been approved.  Conducted site orientation 
visit. Conducted Project Review Board to determine prioritization of military projects.  Efforts 
to complete disposal NEPA continue.  ECP is complete.  Reuse Plan has been approved. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes 

Has the screening of property for other Federal Agency use been completed?  
Yes 

Has a redevelopment plan been agreed to by the redevelopment authority?  Yes 

Description of redevelopment plan:  
Pending 

Quantity of property remaining to be disposed:  5.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Sep 14 2011 
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Musselman USARC, Norristown, PA 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
40 Reserve Component Transformation in Pennsylvania 

 
Closure or realignment actions taken as of December 1, 2010:  
Conducted BRAC Implementation Planning. Developed and submitted Business Plan to 
facilitate budget allocation. Business Plan has been approved.  Conducted site orientation 
visit. Conducted Project Review Board to determine prioritization of military projects. Efforts 
to complete disposal NEPA continue.  ECP is complete. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes 

Has the screening of property for other Federal Agency use been completed?  
Yes 

Has a redevelopment plan been agreed to by the redevelopment authority?  Yes 

Description of redevelopment plan:  
Educational Public Benefit Conveyance to the Norristown Area School District 

Quantity of property remaining to be disposed:  3.45 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Sep 14 2011 
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North Penn USARC, Norristown, PA 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
40 Reserve Component Transformation in Pennsylvania 

 
Closure or realignment actions taken as of December 1, 2010:  
Conducted BRAC Implementation Planning. Developed and submitted Business Plan to 
facilitate budget allocation. Business Plan has been approved.  Conducted site orientation 
visit. Conducted Project Review Board to determine prioritization of military projects. Efforts 
to complete disposal NEPA continue.  ECP is complete.  Reuse Plan has been approved. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes 

Has the screening of property for other Federal Agency use been completed?  
Yes 

Has a redevelopment plan been agreed to by the redevelopment authority?  Yes 

Description of redevelopment plan:  
Public park and recreation 

Quantity of property remaining to be disposed:  19.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Sep 14 2011 
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Reese USARC, PA 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
40 Reserve Component Transformation in Pennsylvania 

 
Closure or realignment actions taken as of December 1, 2010:  
Conducted BRAC Implementation Planning. Developed and submitted Business Plan to 
facilitate budget allocation. Business Plan has been approved.  Conducted site orientation 
visit. Conducted Project Review Board to determine prioritization of military projects. Efforts 
to complete disposal NEPA continue.  ECP is complete.  Reuse plan is complete.  This 
AFRC is collocated with USAR OMS Chester and includes 5 acres of property. Reuse Plan 
has been approved. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes 

Has the screening of property for other Federal Agency use been completed?  
Yes 

Has a redevelopment plan been agreed to by the redevelopment authority?  Yes 

Description of redevelopment plan:  
Community/youth center 

Quantity of property remaining to be disposed:  5.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Sep 14 2011 
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Serrenti USARC, Scranton, PA 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
40 Reserve Component Transformation in Pennsylvania 

 
Closure or realignment actions taken as of December 1, 2010:  
Conducted BRAC Implementation Planning. Developed and submitted Business Plan to 
facilitate budget allocation.  Business Plan has been approved.  Conducted site orientation 
visit. Conducted Project Review Board to determine prioritization of military projects. Efforts 
to complete disposal NEPA continue.  ECP is complete.  Disposal and lease termination 
actions are ongoing. Property is co-located with USAR Scranton. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes 

Has the screening of property for other Federal Agency use been completed?  
Yes 

Has a redevelopment plan been agreed to by the redevelopment authority?  No 

Description of redevelopment plan:  
LRA Redevelopment Plan Pending 

Quantity of property remaining to be disposed:  1.93 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Sep 14 2011 
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USAR OMS Bethlehem, PA 

 
 

Commission recommendation(s) affected by this installation:  
 

Number Title 
40 Reserve Component Transformation in Pennsylvania 

 
Closure or realignment actions taken as of December 1, 2010:  
Conducted BRAC Implementation Planning. Developed and submitted Business Plan to 
facilitate budget allocation. Business Plan has been approved.  Conducted site orientation 
visit. Conducted Project Review Board to determine prioritization of military projects. Efforts 
to complete disposal NEPA continue.  ECP is complete.  Collocated with Wilson-Kramer 
USARC, Bethlehem.  Closure will be delayed due to sink holes developing at the Allentown-
Bethlehem AFRC construction site.  Delays associated with filling the sink holes and 
redesigning the foundations have delayed completion until July 31 2012. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense?  No 

Has the screening of property for other Federal Agency use been completed?  
Yes 

 

Has a redevelopment plan been agreed to by the redevelopment authority?  No 

Description of redevelopment plan:  
None 

 

Quantity of property remaining to be disposed:  0.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions:  July 31 2012 
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USAR OMS Bloomsburg, PA 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
40 Reserve Component Transformation in Pennsylvania 

 
Closure or realignment actions taken as of December 1, 2010:  
Conducted BRAC Implementation Planning. Developed and submitted Business Plan to 
facilitate budget allocation. Business Plan has been approved.  Conducted site orientation 
visit. Conducted Project Review Board to determine prioritization of military projects. Efforts 
to complete disposal NEPA continue.  ECP is complete.   Collocated with USARC 
Bloomsburg. Reuse Plan has been approved. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? No 

Has the screening of property for other Federal Agency use been completed?  
Yes 

Has a redevelopment plan been agreed to by the redevelopment authority?  No 

Description of redevelopment plan:  
None 

Quantity of property remaining to be disposed:  0.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Sep 14 2011 
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USAR OMS Chester, PA 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
40 Reserve Component Transformation in Pennsylvania 

 
Closure or realignment actions taken as of December 1, 2010:  
Conducted BRAC Implementation Planning. Developed and submitted Business Plan to 
facilitate budget allocation. Business Plan has been approved.  Conducted site orientation 
visit. Conducted Project Review Board to determine prioritization of military projects. Efforts 
to complete disposal NEPA continue.  ECP is complete.   Collocated with W. Reese 
USARC/OMS, Chester. Reuse Plan has been approved. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? No 

Has the screening of property for other Federal Agency use been completed?  
Yes 

Has a redevelopment plan been agreed to by the redevelopment authority?  No 

Description of redevelopment plan:  
None 

Quantity of property remaining to be disposed:  0.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Sep 14 2011 
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USAR OMS Philadelphia, PA 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
40 Reserve Component Transformation in Pennsylvania 

 
Closure or realignment actions taken as of December 1, 2010:  
Conducted BRAC Implementation Planning. Developed and submitted Business Plan to 
facilitate budget allocation. Business Plan has been approved.  Conducted site orientation 
visit. Conducted Project Review Board to determine prioritization of military projects. Efforts 
to complete disposal NEPA continue.  ECP is complete.  Collocated with Philadelphia Memorial 
USARC.  Reuse plan has been approved. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? No 

Has the screening of property for other Federal Agency use been completed?  
Yes 

Has a redevelopment plan been agreed to by the redevelopment authority?  No 

Description of redevelopment plan:  
None 

Quantity of property remaining to be disposed:  0.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Sep 14 2011
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USAR OMS Scranton, PA 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
40 Reserve Component Transformation in Pennsylvania 

 
Closure or realignment actions taken as of December 1, 2010:  
Conducted BRAC Implementation Planning. Developed and submitted Business Plan to 
facilitate budget allocation. Business Plan has been approved.  Conducted site orientation 
visit. Conducted Project Review Board to determine prioritization of military projects. Efforts 
to complete disposal NEPA continue.  ECP is complete.   Collocated with Serrenti USARC, 
Scranton. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? No 

Has the screening of property for other Federal Agency use been completed?  
Yes 

Has a redevelopment plan been agreed to by the redevelopment authority?  No 

Description of redevelopment plan:  
None 

Quantity of property remaining to be disposed:  0.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Sep 14 2011 
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USAR OMS Wilkes-Barre, PA 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
40 Reserve Component Transformation in Pennsylvania 

 
Closure or realignment actions taken as of December 1, 2010:  
Conducted BRAC Implementation Planning. Developed and submitted Business Plan to 
facilitate budget allocation. Business Plan has been approved.  Conducted site orientation 
visit. Conducted Project Review Board to determine prioritization of military projects. Efforts 
to complete disposal NEPA continue.  ECP is complete.  Installation is collocated with 
USARC Wilkes-Barre. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes 

Has the screening of property for other Federal Agency use been completed?  
Yes 

Has a redevelopment plan been agreed to by the redevelopment authority?  Yes 

Description of redevelopment plan:  
Emergency Services, Law Enforcement 

Quantity of property remaining to be disposed:  4.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Sep 14 2011 
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USAR OMS Williamsport, PA 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
40 Reserve Component Transformation in Pennsylvania 

 
Closure or realignment actions taken as of December 1, 2010:  
Conducted BRAC Implementation Planning. Developed and submitted Business Plan to 
facilitate budget allocation. Business Plan has been approved.  Conducted site orientation 
visit. Conducted Project Review Board to determine prioritization of military projects. Efforts 
to complete disposal NEPA continue.  ECP is complete.   Collocated with USARC 
Williamsport. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? No 

Has the screening of property for other Federal Agency use been completed?  
Yes 

Has a redevelopment plan been agreed to by the redevelopment authority?  No 

Description of redevelopment plan:  
None 

Quantity of property remaining to be disposed:  0.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Sep 14 2011 
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USARC Bloomsburg, PA 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
40 Reserve Component Transformation in Pennsylvania 

 
Closure or realignment actions taken as of December 1, 2010:  
Conducted BRAC Implementation Planning. Developed and submitted Business Plan to 
facilitate budget allocation. Business Plan has been approved.  Conducted site orientation 
visit. Conducted Project Review Board to determine prioritization of military projects. Efforts 
to complete disposal NEPA continue.  ECP is complete.  Collocated with USAR OMS 
Bloomsburg. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes 

Has the screening of property for other Federal Agency use been completed?  
Yes 

Has a redevelopment plan been agreed to by the redevelopment authority?  Yes 

Description of redevelopment plan:  
The Redevelopment Plan recommends the property be utilized for Veteran's use. 

Quantity of property remaining to be disposed:  2.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Sep 14 2011 
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USARC Horsham, PA 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
40 Reserve Component Transformation in Pennsylvania 

 
Closure or realignment actions taken as of December 1, 2010:  
Action complete.  Facility was closed in May 2009 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes 

Has the screening of property for other Federal Agency use been completed?  
Yes 

Has a redevelopment plan been agreed to by the redevelopment authority?  Yes 

Description of redevelopment plan:  
Elementary school and school bus parking/repair 

Quantity of property remaining to be disposed:  7.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Sep 14 2011 
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USARC Lewisburg, PA 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
40 Reserve Component Transformation in Pennsylvania 

 
Closure or realignment actions taken as of December 1, 2010:  
Conducted BRAC Implementation Planning. Developed and submitted Business Plan to 
facilitate budget allocation. Business Plan has been approved.  Conducted site orientation 
visit. Conducted Project Review Board to determine prioritization of military projects. Efforts 
to complete disposal NEPA continue.  ECP is complete 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes 

Has the screening of property for other Federal Agency use been completed?  
Yes 

Has a redevelopment plan been agreed to by the redevelopment authority?  Yes 

Description of redevelopment plan:  
Emergency management communications center with capabilties to maintain emerency vehicles 

Quantity of property remaining to be disposed:  10.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Sep 14 2011 
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USARC Wilkes Barre, PA 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
40 Reserve Component Transformation in Pennsylvania 

 
Closure or realignment actions taken as of December 1, 2010:  
Conducted BRAC Implementation Planning. Developed and submitted Business Plan to 
facilitate budget allocation. Business Plan has been approved.  Conducted site orientation 
visit. Conducted Project Review Board to determine prioritization of military projects. Efforts 
to complete disposal NEPA continue.  ECP is complete.  Collocated with USAR OMS Wilkes-
Barre. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? No 

Has the screening of property for other Federal Agency use been completed?  
Yes 

Has a redevelopment plan been agreed to by the redevelopment authority?  No 

Description of redevelopment plan:  
None 

Quantity of property remaining to be disposed:  0.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Sep 14 2011 

254



 
 

USARC Williamsport, PA 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
40 Reserve Component Transformation in Pennsylvania 

 
Closure or realignment actions taken as of December 1, 2010:  
Conducted BRAC Implementation Planning. Developed and submitted Business Plan to 
facilitate budget allocation. Business Plan has been approved.  Conducted site orientation 
visit. Conducted Project Review Board to determine prioritization of military projects. Efforts 
to complete disposal NEPA continue.  ECP is complete.  Collocated with USAR OMS 
Williamsport. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes 

Has the screening of property for other Federal Agency use been completed?  
Yes 

Has a redevelopment plan been agreed to by the redevelopment authority?  Yes 

Description of redevelopment plan:  
Education, parks and recreation. 

Quantity of property remaining to be disposed:  6.59 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Sep 14 2011 
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Wilson-Kramer USARC, Bethlehem, PA 

 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
40 Reserve Component Transformation in Pennsylvania 

 
Closure or realignment actions taken as of December 1, 2010:  
Conducted BRAC Implementation Planning. Developed and submitted Business Plan to 
facilitate budget allocation. Business Plan has been approved.  Conducted site orientation 
visit. Conducted Project Review Board to determine prioritization of military projects. Efforts 
to complete disposal NEPA continue.  ECP is complete. Reuse plan pending Federal 
Organization and HQ review.  Closure will be delayed due to sink holes developing at the 
Allentown-Bethlehem AFRC construction site.  Delays associated with filling the sink holes 
and redesigning the foundations have delayed completion until July 31 2012. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense?  Yes 

Has the screening of property for other Federal Agency use been completed?  
Yes 

 

Has a redevelopment plan been agreed to by the redevelopment authority?  Yes 

Description of redevelopment plan:  
Police, fire and health training 

 

Quantity of property remaining to be disposed:  4.5 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions:  Jul 31 2012 
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Lavergne USARC, Bayamon, PR 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
41 Reserve Component Transformation in Puerto Rico 

 
Closure or realignment actions taken as of December 1, 2010:  
Action complete.  Facility was closed September 2007 and subsequently transferred to the 
city of Bayamon, PR. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes 

Has the screening of property for other Federal Agency use been completed?  
Yes 

Has a redevelopment plan been agreed to by the redevelopment authority?  Yes 

Description of redevelopment plan:  
Emergency Management Response Center 

Quantity of property remaining to be disposed:  7.15 

Quantity of property already disposed:  7.15 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Sep 15 2007 
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Harwood USARC, Providence, RI 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
42 Reserve Component Transformation in Rhode Island 

 
Closure or realignment actions taken as of December 1, 2010:  
Conducted BRAC Implementation Planning. Developed and submitted Business Plan to 
facilitate budget allocation. Business Plan has been approved.  Conducted site orientation 
visit. Conducted Project Review Board to determine prioritization of military projects. Efforts 
to complete disposal NEPA continue.  ECP is complete.  Fed to Fed transfer approved. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? No 

Has the screening of property for other Federal Agency use been completed?  
Yes 

Has a redevelopment plan been agreed to by the redevelopment authority?  No 

Description of redevelopment plan:  
No Surplus Property 

Quantity of property remaining to be disposed:  2.76 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
Veterans Affairs Sep  1 2011 2.76 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Sep 10 2011 
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USAR OMS Warwick, RI 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
42 Reserve Component Transformation in Rhode Island 

 
Closure or realignment actions taken as of December 1, 2010:  
Conducted BRAC Implementation Planning. Developed and submitted Business Plan to 
facilitate budget allocation. Business Plan has been approved.  Conducted site orientation 
visit. Conducted Project Review Board to determine prioritization of military projects. Efforts 
to complete disposal NEPA continue.  ECP is complete.  Collocated with USARC Warwick. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? No 

Has the screening of property for other Federal Agency use been completed?  
Yes 

Has a redevelopment plan been agreed to by the redevelopment authority?  No 

Description of redevelopment plan:  
None 

Quantity of property remaining to be disposed:  0.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Sep 10 2011 
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USARC Bristol, RI 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
42 Reserve Component Transformation in Rhode Island 

 
Closure or realignment actions taken as of December 1, 2010:  
Conducted BRAC Implementation Planning. Developed and submitted Business Plan to 
facilitate budget allocation. Business Plan has been approved.  Conducted site orientation 
visit. Conducted Project Review Board to determine prioritization of military projects. Efforts 
to complete disposal NEPA continue.  ECP is complete. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes 

Has the screening of property for other Federal Agency use been completed?  
Yes 

Has a redevelopment plan been agreed to by the redevelopment authority?  Yes 

Description of redevelopment plan:  
Recreation. 

Quantity of property remaining to be disposed:  5.3 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Sep 10 2011 
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USARC Warwick, RI 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
42 Reserve Component Transformation in Rhode Island 

 
Closure or realignment actions taken as of December 1, 2010:  
Conducted BRAC Implementation Planning. Developed and submitted Business Plan to 
facilitate budget allocation. Business Plan has been approved.  Conducted site orientation 
visit. Conducted Project Review Board to determine prioritization of military projects. Efforts 
to complete disposal NEPA continue.  ECP is complete. Collocated with USAR OMS 
Warwick. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes 

Has the screening of property for other Federal Agency use been completed?  
Yes 

Has a redevelopment plan been agreed to by the redevelopment authority?  No 

Description of redevelopment plan:  
Pending. Estimated submission is May 18, 2010. 

Quantity of property remaining to be disposed:  5.2 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Sep 10 2011 
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AFRC Rock Hill, SC 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
35 Reserve Component Transformation in North Carolina 

 
Closure or realignment actions taken as of December 1, 2010:  
Action complete.  Facility is closed and property has reverted back to the city of Rock Hill, 
SC.  

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? No 

Has the screening of property for other Federal Agency use been completed?  
No property to transfer 

Has a redevelopment plan been agreed to by the redevelopment authority?  No 

Description of redevelopment plan:  
None 

Quantity of property remaining to be disposed:  0.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Jul  1 2007 
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AFRC Kingsport, TN 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
43 Reserve Component Transformation in Tennessee 

 
Closure or realignment actions taken as of December 1, 2010:  
Conducted BRAC Implementation Planning. Developed and submitted Business Plan to 
facilitate budget allocation.  Business Plan has been approved. Conducted site orientation 
visit. Property reverts to TNARNG upon permit termination on April 30, 2011. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? No 

Has the screening of property for other Federal Agency use been completed?  
No property to transfer 

Has a redevelopment plan been agreed to by the redevelopment authority?  No 

Description of redevelopment plan:  
None 

Quantity of property remaining to be disposed:  0.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Apr 30 2011 
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Bonney Oaks USARC, Chattanooga, TN 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
43 Reserve Component Transformation in Tennessee 

 
Closure or realignment actions taken as of December 1, 2010:  
Conducted BRAC Implementation Planning. Developed and submitted Business Plan to 
facilitate budget allocation.  Business Plan has been approved.  Conducted site orientation 
visit. ECP  is complete.  LRA is being re-established and has not yet completed 
redevelopment plan which may delay property transfer. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes 

Has the screening of property for other Federal Agency use been completed?  
Yes 

Has a redevelopment plan been agreed to by the redevelopment authority?  Yes 

Description of redevelopment plan:  
Education. 

Quantity of property remaining to be disposed:  1.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Jul  1 2011 
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Guery USARC, Chattanooga, TN 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
43 Reserve Component Transformation in Tennessee 

 
Closure or realignment actions taken as of December 1, 2010:  
Conducted BRAC Implementation Planning. Developed and submitted Business Plan to 
facilitate budget allocation. Business Plan has been approved.  Conducted site orientation 
visit. ECP is complete. Lease termination actions are on-going. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? No 

Has the screening of property for other Federal Agency use been completed?  
No property to transfer 

Has a redevelopment plan been agreed to by the redevelopment authority?  No 

Description of redevelopment plan:  
None 

Quantity of property remaining to be disposed:  0.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Jul  1 2011 
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USAR AMSA Kingsport, TN 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
43 Reserve Component Transformation in Tennessee 

 
Closure or realignment actions taken as of December 1, 2010:  
Action complete.  Facility was closed in September 2005 and lease has been terminated. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? No 

Has the screening of property for other Federal Agency use been completed?  
No property to transfer 

Has a redevelopment plan been agreed to by the redevelopment authority?  No 

Description of redevelopment plan:  
None 

Quantity of property remaining to be disposed:  0.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Sep 26 2005 
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USAR OMS Kingsport, TN 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
43 Reserve Component Transformation in Tennessee 

 
Closure or realignment actions taken as of December 1, 2010:  
Conducted BRAC Implementation Planning. Developed and submitted Business Plan to 
facilitate budget allocation.  Business Plan has been approved.  Conducted site orientation 
visit. Property reverts to TNARNG upon permit termination. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? No 

Has the screening of property for other Federal Agency use been completed?  
No property to transfer 

Has a redevelopment plan been agreed to by the redevelopment authority?  No 

Description of redevelopment plan:  
None 

Quantity of property remaining to be disposed:  0.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Apr 30 2011 
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USARC Clarksville, TN 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
43 Reserve Component Transformation in Tennessee 

 
Closure or realignment actions taken as of December 1, 2010:  
Conducted BRAC Implementation Planning. Developed and submitted Business Plan to 
facilitate budget allocation. Business Plan has been approved.  Conducted site orientation 
visit. Efforts continue to terminate lease. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? No 

Has the screening of property for other Federal Agency use been completed?  
No property to transfer 

Has a redevelopment plan been agreed to by the redevelopment authority?  No 

Description of redevelopment plan:  
None 

Quantity of property remaining to be disposed:  0.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Aug 30 2011 
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USARC Kingsport, TN 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
43 Reserve Component Transformation in Tennessee 

 
Closure or realignment actions taken as of December 1, 2010:  
Conducted BRAC Implementation Planning. Developed and submitted Business Plan to 
facilitate budget allocation.  Business Plan has been approved. Conducted site orientation 
visit. Property reverts to TNARNG upon permit termination on April 30, 2011. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? No 

Has the screening of property for other Federal Agency use been completed?  
No property to transfer 

Has a redevelopment plan been agreed to by the redevelopment authority?  No 

Description of redevelopment plan:  
None 

Quantity of property remaining to be disposed:  0.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Apr 30 2011 
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Benavidez USARC, El Paso, TX 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
44 Reserve Component Transformation in Texas 

 
Closure or realignment actions taken as of December 1, 2010:  
Conducted BRAC Implementation Planning. Conducted site orientation visit. Developed and 
submitted Business Plan to facilitate budget allocation. Business Plan has been approved. 
Conducted Project Review Board to determine prioritization of military projects. Property will 
be retained by Ft Bliss, TX. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? No 

Has the screening of property for other Federal Agency use been completed?  
No property to transfer 

Has a redevelopment plan been agreed to by the redevelopment authority?  No 

Description of redevelopment plan:  
None 

Quantity of property remaining to be disposed:  0.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: May  1 2011 
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Grimes USARC, Abilene, TX 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
44 Reserve Component Transformation in Texas 

 
Closure or realignment actions taken as of December 1, 2010:  
Conducted BRAC Implementation Planning. Developed and submitted Business Plan to 
facilitate budget allocation.  Business Plan has been approved. Conducted site orientation 
visit. Conducted Project Review Board to determine prioritization of military projects. 
Completed NEPA negotiations. Efforts to complete disposal NEPA and ECP continue.  
Reuse Plan approved by HUD. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes 

Has the screening of property for other Federal Agency use been completed?  
Yes 

Has a redevelopment plan been agreed to by the redevelopment authority?  Yes 

Description of redevelopment plan:  
Region XIV Education Services Center 

Quantity of property remaining to be disposed:  9.25 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Sep 14 2011 

284



 
 

Hanby-Hayden USARC, Mesquite, TX 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
44 Reserve Component Transformation in Texas 

 
Closure or realignment actions taken as of December 1, 2010:  
Action complete.  Lease terminated 30 Sep 10.  Conducted BRAC Implementation Planning. 
Developed and submitted Business Plan to facilitate budget allocation.  Business Plan has 
been approved.   Conducted site orientation visit. Conducted Project Review Board to 
determine prioritization of military projects. NEPA negotiations are complete.  Effort to 
complete disposal NEPA and ECP continue.   

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? No 

Has the screening of property for other Federal Agency use been completed?  
No property to transfer 

Has a redevelopment plan been agreed to by the redevelopment authority?  No 

Description of redevelopment plan:  
None 

Quantity of property remaining to be disposed:  0.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Sep 30 2010 
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Herzog USARC, Dallas, TX 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
44 Reserve Component Transformation in Texas 

 
Closure or realignment actions taken as of December 1, 2010:  
Conducted BRAC Implementation Planning. Developed and submitted Business Plan to 
facilitate budget allocation. Business Plans have been approved.  Conducted site orientation 
visit. Conducted Project Review Board to determine prioritization of military projects. NEPA 
negotiations are complete.  Efforts to complete disposal NEPA and ECP continue. VA Fed to 
Fed transfer approved. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes 

Has the screening of property for other Federal Agency use been completed?  
Yes 

Has a redevelopment plan been agreed to by the redevelopment authority?  No 

Description of redevelopment plan:  
Pending 

Quantity of property remaining to be disposed:  5.51 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
Veterans Affairs Dec  1 2009 5.51 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Oct 31 2010 
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Lone Star AAP, TX 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
162 Lone Star Army Ammunition Plant, TX 

 
Closure or realignment actions taken as of December 1, 2010:  
Conducted BRAC Implementation Planning. Developed and submitted Business Plan to 
facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board 
to determine prioritization of military projects. Installation on ACSIM Priority List for Early 
Transfer Action. Business Plan has been approved.  NEPA negotiations are complete and 
ECP was finalized 30 November 2006. Disposal NEPA document (EA) initial completion 28 
November 2007. Initial public comment period completed 28 November 2007. No-Cost 
Facilities Use Contract expired 30 September 2009. Installation was closed on 30 September 
2009. No-Cost Caretaker Contract executed 1 October 2009. Modification to NEPA 
document was required based on modification of reuse plan footprint. NEPA document was 
modified and resubmitted for public comment during October 2008. Decision document 
completed September 2009.  Programmatic Agreement with Caddo Native American nation 
completed July 2010.  Site visits conducted in 2006, 2007, 2008, 2009 and 2010. Early 
Transfer of portion of installation (~8800 acres) via EDC to redevelopment authority 
completed 1 September 2010.  A transfer of 5,500 acres to a commercial ammunition 
producer via  Negotiated Sale  also completed 1 September 2010.  Remaining ~1,300 acres 
will transfer after remediation complete.  

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes 

Has the screening of property for other Federal Agency use been completed?  
Yes 

Has a redevelopment plan been agreed to by the redevelopment authority?  Yes 
Description of redevelopment plan:  
Multi-modal warehouse/distribution center, with rail access and foreign trade zone 
designation. LRA is responsible for both Red River AD and Lone Star AAp 
redevelopment Plan. 
Quantity of property remaining to be disposed:  15,546 

Quantity of property already disposed:  14,292 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 
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Known environmental remediation issues:  See Appendices 1 and 2 

Acreage affected by remediation issues:  See Appendices 1 and 2 

Estimated cost to complete environmental remediation:  See Appendices 1 and 2 

Plans and timelines to address environmental remediation:  See Appendices 1 and 2 

Estimated completion date for all closure or realignment actions: Sep 30 2009 
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Miller USARC, Huntsville, TX 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
44 Reserve Component Transformation in Texas 

 
Closure or realignment actions taken as of December 1, 2010:  
Conducted BRAC Implementation Planning. Developed and submitted Business Plan to 
facilitate budget allocation. Business Plan has been approved.  Conducted site orientation 
visit. Conducted Project Review Board to determine prioritization of military projects.  NEPA 
negotiations are complete. Efforts to complete NEPA and ECP continue.  Lease termination 
actions are on-going. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? No 

Has the screening of property for other Federal Agency use been completed?  
No property to transfer 

Has a redevelopment plan been agreed to by the redevelopment authority?  No 

Description of redevelopment plan:  
None 

Quantity of property remaining to be disposed:  0.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Sep 14 2011 
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Muchert USARC, Dallas, TX 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
44 Reserve Component Transformation in Texas 

 
Closure or realignment actions taken as of December 1, 2010:  
Conducted BRAC Implementation Planning. Developed and submitted Business Plan to 
facilitate budget allocation. Business Plans have been approved.  Conducted site orientation 
visit. Conducted Project Review Board to determine prioritization of military projects. NEPA 
negotiations are complete.  Efforts to complete disposal NEPA and ECP continue.   

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes 

Has the screening of property for other Federal Agency use been completed?  
Yes 

Has a redevelopment plan been agreed to by the redevelopment authority?  Yes 

Description of redevelopment plan:  
Recreation 

Quantity of property remaining to be disposed:  5.19 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Aug  1 2011 
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Rathjen USARC, Brownsville, TX 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
44 Reserve Component Transformation in Texas 

 
Closure or realignment actions taken as of December 1, 2010:  
Conducted BRAC Implementation Planning. Developed and submitted Business Plan to 
facilitate budget allocation. Business Plans have been approved.  Conducted site orientation 
visit. Conducted Project Review Board to determine prioritization of military projects. NEPA 
negotiations are complete.  Efforts to complete disposal NEPA and ECP continue.  Lease 
termination action on-going. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? No 

Has the screening of property for other Federal Agency use been completed?  
No property to transfer 

Has a redevelopment plan been agreed to by the redevelopment authority?  No 

Description of redevelopment plan:  
None 

Quantity of property remaining to be disposed:  0.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Sep 14 2011 
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Segura USARC, TX 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
44 Reserve Component Transformation in Texas 

 
Closure or realignment actions taken as of December 1, 2010:  
Conducted BRAC Implementation Planning. Developed and submitted Business Plan to 
facilitate budget allocation. Business Plans have been approved.  Conducted site orientation 
visit. Conducted Project Review Board to determine prioritization of military projects. NEPA 
negotiations are complete.  Efforts to complete disposal NEPA and ECP continue.  Lease 
termination action on-going. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? No 

Has the screening of property for other Federal Agency use been completed?  
No property to transfer 

Has a redevelopment plan been agreed to by the redevelopment authority?  No 

Description of redevelopment plan:  
None 

Quantity of property remaining to be disposed:  0.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: May  1 2011 
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Tharp USARC, TX 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
44 Reserve Component Transformation in Texas 

 
Closure or realignment actions taken as of December 1, 2010:  
Conducted BRAC Implementation Planning. Developed and submitted Business Plan to 
facilitate budget allocation. Business Plans have been approved.  Conducted site orientation 
visit. Conducted Project Review Board to determine prioritization of military projects. NEPA 
negotiations are complete.  Efforts to complete disposal NEPA and ECP continue. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? No 

Has the screening of property for other Federal Agency use been completed?  
Yes 

Has a redevelopment plan been agreed to by the redevelopment authority?  No 

Description of redevelopment plan:  
Community and state declined LRA recognition 

Quantity of property remaining to be disposed:  4.13 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: May  1 2011 
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USAR ECS McGregor Range, TX 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
44 Reserve Component Transformation in Texas 

 
Closure or realignment actions taken as of December 1, 2010:  
Conducted BRAC Implementation Planning. Developed and submitted Business Plan to 
facilitate budget allocation. Business Plan has been approved.  Conducted site orientation 
visit. Conducted Project Review Board to determine prioritization of military projects. Property 
will be retained by Ft Bliss. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? No 

Has the screening of property for other Federal Agency use been completed?  
No property to transfer 

Has a redevelopment plan been agreed to by the redevelopment authority?  No 

Description of redevelopment plan:  
None 

Quantity of property remaining to be disposed:  0.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: May  1 2011 
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USARC Alice, TX 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
44 Reserve Component Transformation in Texas 

 
Closure or realignment actions taken as of December 1, 2010:  
Action complete.  Facility was closed in May 2008. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes 

Has the screening of property for other Federal Agency use been completed?  
Yes 

Has a redevelopment plan been agreed to by the redevelopment authority?  Yes 

Description of redevelopment plan:  
Joint emergency management training center and emergency operations center. 

Quantity of property remaining to be disposed:  3.53 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: May 15 2008 
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USARC Boswell, TX 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
44 Reserve Component Transformation in Texas 

 
Closure or realignment actions taken as of December 1, 2010:  
Conducted BRAC Implementation Planning. Developed and submitted Business Plan to 
facilitate budget allocation. Business Plans have been approved.  Conducted site orientation 
visit. Conducted Project Review Board to determine prioritization of military projects. NEPA 
negotiations are complete.  Efforts to complete disposal NEPA and ECP continue.  Fed to 
Fed transfer approved. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes 

Has the screening of property for other Federal Agency use been completed?  
Yes 

Has a redevelopment plan been agreed to by the redevelopment authority?  Yes 

Description of redevelopment plan:  
Light industrial, office, and R&D 

Quantity of property remaining to be disposed:  8.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
Veterans Affairs Oct  1 2009 8.0 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Feb 28 2011 
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USARC Callaghan, TX 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
44 Reserve Component Transformation in Texas 

 
Closure or realignment actions taken as of December 1, 2010:  
Conducted BRAC Implementation Planning. Developed and submitted Business Plan to 
facilitate budget allocation. Business Plans have been approved.  Conducted site orientation 
visit. Conducted Project Review Board to determine prioritization of military projects. NEPA 
negotiations are complete.  Efforts to complete disposal NEPA and ECP continue.  Reuse 
Plan has been approved.  Army Conveyance Team (ACT) has convened.  

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes 

Has the screening of property for other Federal Agency use been completed?  
Yes 

Has a redevelopment plan been agreed to by the redevelopment authority?  Yes 

Description of redevelopment plan:  
R&D and applied research 

Quantity of property remaining to be disposed:  5.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Feb 28 2011 
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USARC Ft Bliss, TX 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
44 Reserve Component Transformation in Texas 

 
Closure or realignment actions taken as of December 1, 2010:  
Conducted BRAC Implementation Planning. Developed and submitted Business Plan to 
facilitate budget allocation. Business Plans have been approved.  Property will be retained by 
Ft Bliss. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? No 

Has the screening of property for other Federal Agency use been completed?  
No property to transfer 

Has a redevelopment plan been agreed to by the redevelopment authority?  No 

Description of redevelopment plan:  
None 

Quantity of property remaining to be disposed:  0.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: May 31 2011 
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USARC Lufkin, TX 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
44 Reserve Component Transformation in Texas 

 
Closure or realignment actions taken as of December 1, 2010:  
Conducted BRAC Implementation Planning. Developed and submitted Business Plan to 
facilitate budget allocation. Business Plan has been approved.  Conducted site orientation 
visit. Conducted Project Review Board to determine prioritization of military projects. 
Completed NEPA negotiations. Efforts to complete disposal NEPA and ECP continue. Lease 
termination actions are on-going. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? No 

Has the screening of property for other Federal Agency use been completed?  
No property to transfer 

Has a redevelopment plan been agreed to by the redevelopment authority?  No 

Description of redevelopment plan:  
None 

Quantity of property remaining to be disposed:  0.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Aug  1 2011 
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USARC Marshall, TX 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
44 Reserve Component Transformation in Texas 

 
Closure or realignment actions taken as of December 1, 2010:  
Conducted BRAC Implementation Planning. Developed and submitted Business Plan to 
facilitate budget allocation. Business Plans have been approved.  Conducted site orientation 
visit. Conducted Project Review Board to determine prioritization of military projects. NEPA 
negotiations are complete.  Efforts to complete disposal NEPA and ECP continue. Reuse 
plan pending Federal Organization and HQ review. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes 

Has the screening of property for other Federal Agency use been completed?  
Yes 

Has a redevelopment plan been agreed to by the redevelopment authority?  Yes 

Description of redevelopment plan:  
Complete with a military history museum and educational reuse options 

Quantity of property remaining to be disposed:  3.78 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Sep 14 2011 
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USARC NAS Kingsville, TX 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
44 Reserve Component Transformation in Texas 

 
Closure or realignment actions taken as of December 1, 2010:  
Conducted BRAC Implementation Planning. Developed and submitted Business Plan to 
facilitate budget allocation. Business Plans have been approved.  Conducted site orientation 
visit. Conducted Project Review Board to determine prioritization of military projects. NEPA 
negotiations are complete.  Efforts to complete disposal NEPA and ECP continue.  Property 
retained by NAS Kingsville. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? No 

Has the screening of property for other Federal Agency use been completed?  
No property to transfer 

Has a redevelopment plan been agreed to by the redevelopment authority?  No 

Description of redevelopment plan:  
None 

Quantity of property remaining to be disposed:  0.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Sep 14 2011 
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USARC No. 2 Perimeter Park, TX 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
44 Reserve Component Transformation in Texas 

 
Closure or realignment actions taken as of December 1, 2010:  
Conducted BRAC Implementation Planning. Developed and submitted Business Plan to 
facilitate budget allocation. Business Plans have been approved.  Conducted site orientation 
visit. Conducted Project Review Board to determine prioritization of military projects. NEPA 
negotiations are complete.  Efforts to complete disposal NEPA and ECP continue. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes 

Has the screening of property for other Federal Agency use been completed?  
Yes 

Has a redevelopment plan been agreed to by the redevelopment authority?  Yes 
Description of redevelopment plan:  
USARC #2 - law enforcement USARC #3 - Fire Department for training, warehousing, 
maintenance, and office space 
Quantity of property remaining to be disposed:  6.07 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: May  1 2011 
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USARC No. 3 Houston, TX 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
44 Reserve Component Transformation in Texas 

 
Closure or realignment actions taken as of December 1, 2010:  
Conducted BRAC Implementation Planning. Developed and submitted Business Plan to 
facilitate budget allocation. Business Plans have been approved.  Conducted site orientation 
visit. Conducted Project Review Board to determine prioritization of military projects. NEPA 
negotiations are complete.  Efforts to complete disposal NEPA and ECP continue.  Reuse 
Plan has been approved. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes 

Has the screening of property for other Federal Agency use been completed?  
Yes 

Has a redevelopment plan been agreed to by the redevelopment authority?  Yes 

Description of redevelopment plan:  
Pending 

Quantity of property remaining to be disposed:  5.53 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: May  1 2011 
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USARC Pasadena, TX 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
44 Reserve Component Transformation in Texas 

 
Closure or realignment actions taken as of December 1, 2010:  
Conducted BRAC Implementation Planning. Developed and submitted Business Plan to 
facilitate budget allocation. Business Plans have been approved.  Conducted site orientation 
visit. Conducted Project Review Board to determine prioritization of military projects. NEPA 
negotiations are complete.  Efforts to complete disposal NEPA and ECP continue.  Lease 
termination actions are on-going. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? No 

Has the screening of property for other Federal Agency use been completed?  
No property to transfer 

Has a redevelopment plan been agreed to by the redevelopment authority?  No 

Description of redevelopment plan:  
None 

Quantity of property remaining to be disposed:  0.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: May 30 2011 
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USARC Round Rock, TX 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
44 Reserve Component Transformation in Texas 

 
Closure or realignment actions taken as of December 1, 2010:  
Conducted BRAC Implementation Planning. Developed and submitted Business Plan to 
facilitate budget allocation. Business Plan has been approved.  Conducted site orientation 
visit. Conducted Project Review Board to determine prioritization of military projects. 
Completed NEPA negotiations. Efforts to complete disposal NEPA and ECP continue.  Lease 
termination actions are on-going. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? No 

Has the screening of property for other Federal Agency use been completed?  
No property to transfer 

Has a redevelopment plan been agreed to by the redevelopment authority?  No 

Description of redevelopment plan:  
None 

Quantity of property remaining to be disposed:  0.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Aug  5 2011 
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USARC San Marcos, TX 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
44 Reserve Component Transformation in Texas 

 
Closure or realignment actions taken as of December 1, 2010:  
Conducted BRAC Implementation Planning. Developed and submitted Business Plan to 
facilitate budget allocation. Business Plan has been approved.  Conducted site orientation 
visit. Conducted Project Review Board to determine prioritization of military projects. 
Completed NEPA negotiations. Efforts to complete disposal NEPA and ECP continue.   
Lease termination actions are on-going. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? No 

Has the screening of property for other Federal Agency use been completed?  
No property to transfer 

Has a redevelopment plan been agreed to by the redevelopment authority?  No 

Description of redevelopment plan:  
None 

Quantity of property remaining to be disposed:  0.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Aug  1 2011 
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USARC Tyler, TX 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
44 Reserve Component Transformation in Texas 

 
Closure or realignment actions taken as of December 1, 2010:  
Conducted BRAC Implementation Planning. Developed and submitted Business Plan to 
facilitate budget allocation. Business Plan has been approved.  Conducted site orientation 
visit. Conducted Project Review Board to determine prioritization of military projects. 
Completed NEPA negotiations. Efforts to complete disposal NEPA and ECP continue.    
Lease termination actions are on-going. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? No 

Has the screening of property for other Federal Agency use been completed?  
No property to transfer 

Has a redevelopment plan been agreed to by the redevelopment authority?  No 

Description of redevelopment plan:  
None 

Quantity of property remaining to be disposed:  0.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Aug  1 2011 
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USARC Wichita Falls, TX 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
38 Reserve Component Transformation in Oklahoma 

 
Closure or realignment actions taken as of December 1, 2010:  
Conducted BRAC Implementation Planning. Developed and submitted Business Plan to 
facilitate budget allocation. Business Plan has been approved.  Conducted site orientation 
visit. Conducted Project Review Board to determine prioritization of military projects. 
Completed NEPA negotiations. Efforts to complete disposal NEPA and ECP continue.  
Reuse Plan has been approved. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes 

Has the screening of property for other Federal Agency use been completed?  
Yes 

Has a redevelopment plan been agreed to by the redevelopment authority?  Yes 

Description of redevelopment plan:  
PBC for a city park maintenance facility. 

Quantity of property remaining to be disposed:  2.82 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Jun 15 2011 
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Watts-Guillot USARC, TX 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
44 Reserve Component Transformation in Texas 

 
Closure or realignment actions taken as of December 1, 2010:  
Conducted BRAC Implementation Planning. Developed and submitted Business Plan to 
facilitate budget allocation. Business Plan has been approved.  Conducted site orientation 
visit. Conducted Project Review Board to determine prioritization of military projects. NEPA 
negotiations  are complete.  Efforts to complete disposal NEPA and ECP continue.  Reuse 
Plan has been approved. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes 

Has the screening of property for other Federal Agency use been completed?  
Yes 

Has a redevelopment plan been agreed to by the redevelopment authority?  Yes 

Description of redevelopment plan:  
Education Conveyance to Texarkana College. 

Quantity of property remaining to be disposed:  7.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Sep 14 2011 
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Ft Monroe, VA 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
8 Fort Monroe, Virginia 

 
Closure or realignment actions taken as of December 1, 2010:  
Conducted BRAC Implementation Planning. Developed and submitted Business Plan to 
facilitate budget allocation. Business Plan has been approved.  Conducted site orientation 
visits and BRAC planning conferences.  Fed to Fed transfer of Bethel Reservoir completed 
July 2006 (for 499 Acres). The Reuse Plan for Fort Monroe (564.5 acres) was submitted by 
Fort Monroe Federal Area Development Authority and approved by the Governor, 
Commonwealth of Virginia (COV). The Reuse Homeless Accommodation Sufficiency Review 
was submitted to HUD and approved July 2010. Disposal and NEPA actions are progressing 
on schedule, the Army advanced from an EA (Environmental Assessment) to Environmental 
Impact Statement (EIS) process to accommodate the Reuse plan. The Final EIS and Record 
of Decision were completed August 2010. The Army team continued to sponsor monthly 
Environmental Clean Up coordination meetings with Virginia Department of Environmental 
Quality throughout 2010. The Army awarded a contract to perform Environmental and 
Munitions Explosives of Concern (MEC) Remedial Investigations (RI). RI work started 
October 2008 and provided base wide investigations throughout FY09 and FY10 to achieve 
Environmental and Munitions actions required for BRAC closure. Army sponsored quarterly 
Restoration Advisory Board (RAB) community meetings to promote public awareness of 
BRAC Environmental and MEC actions throughout 2008, 2009 and 2010. The Fort Monroe 
Programmatic Agreement was completed 6 May 2009, achieving consultation and 
compliance with the National Historic Preservation Act, Section 106 requirements. PA public 
meetings were held in Hampton, Richmond, VA and Washington DC. The PA was approved 
by the Governor of Virginia and all signatory parties. All supporting MILCON construction 
necessary to receive realigning units moving from Fort Monroe is underway and proceeding 
on schedule at Fort Knox, KY and Fort Eustis, VA (2 construction project were awarded 
FY09, and 5 construction projects were award in FY10, with all projects on schedule).  Fort 
Monroe closure property disposal planning with the Commonwealth of Virginia was initiated 
May 2010 and continued throughout 2010. Projected Fort Monroe closure property disposal 
is an Economic Development Conveyance (EDC) with the Commonwealth of Virginia, Fort 
Monroe Development Authority (FMA).  In 2010 all BRAC actions continued to progress on 
schedule, supporting Fort Monroe closure by 14 September 2011.      

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes 

Has the screening of property for other Federal Agency use been completed?  
Yes 

Has a redevelopment plan been agreed to by the redevelopment authority?  Yes 
Description of redevelopment plan:  
Complete. Likely uses include limited mixed-use development, recreation, historic culture, 
tourism & residential 
Quantity of property remaining to be disposed:  284.0 
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Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  See Appendices 1 and 2 

Acreage affected by remediation issues:  See Appendices 1 and 2 

Estimated cost to complete environmental remediation:  See Appendices 1 and 2 

Plans and timelines to address environmental remediation:  See Appendices 1 and 2 

Estimated completion date for all closure or realignment actions: Sep 14 2011 
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Courcelle Brothers USARC, Rutland, VT 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
45 Reserve Component Transformation in Vermont 

 
Closure or realignment actions taken as of December 1, 2010:  
Conducted BRAC Implementation Planning. Developed and submitted Business Plan to 
facilitate budget allocation.  Business Plan has been approved.  Conducted site orientation 
visit. Conducted Project Review Board to determine prioritization of military projects. Efforts 
to complete disposal NEPA continue.  ECP is complete.  Reuse plan pending Federal 
Organization and HQ review. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes 

Has the screening of property for other Federal Agency use been completed?  
Yes 

Has a redevelopment plan been agreed to by the redevelopment authority?  Yes 

Description of redevelopment plan:  
Recreation 

Quantity of property remaining to be disposed:  5.45 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Sep 14 2011 
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USAR AMSA No. 160, Rutland, VT 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
45 Reserve Component Transformation in Vermont 

 
Closure or realignment actions taken as of December 1, 2010:  
Conducted BRAC Implementation Planning. Developed and submitted Business Plan to 
facilitate budget allocation.  Business Plan has been approved. Conducted site orientation 
visit. Conducted Project Review Board to determine prioritization of military projects. 
Business Plan approved.  

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? No 

Has the screening of property for other Federal Agency use been completed?  
No property to transfer 

Has a redevelopment plan been agreed to by the redevelopment authority?  No 

Description of redevelopment plan:  
None 

Quantity of property remaining to be disposed:  0.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Sep 14 2011 
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USAR OMS Chester, VT 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
45 Reserve Component Transformation in Vermont 

 
Closure or realignment actions taken as of December 1, 2010:  
Conducted BRAC Implementation Planning. Developed and submitted Business Plan to 
facilitate budget allocation. Business Plans have been approved.  Conducted site orientation 
visit. Conducted Project Review Board to determine prioritization of military projects. Efforts 
to complete disposal NEPA continue. ECP is complete.  Installation is collocated with 
USARC Chester. Reuse plan pending Federal Organization and HQ review. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? No 

Has the screening of property for other Federal Agency use been completed?  
Yes 

Has a redevelopment plan been agreed to by the redevelopment authority?  No 

Description of redevelopment plan:  
None 

Quantity of property remaining to be disposed:  0.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Sep 14 2011 
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USARC Berlin, VT 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
45 Reserve Component Transformation in Vermont 

 
Closure or realignment actions taken as of December 1, 2010:  
Conducted BRAC Implementation Planning. Developed and submitted Business Plan to 
facilitate budget allocation. Business Plan has been approved.  Conducted site orientation 
visit. Conducted Project Review Board to determine prioritization of military projects. Efforts 
continue to complete disposal NEPA.  ECP is complete.  

 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? No 

Has the screening of property for other Federal Agency use been completed?  
No property to transfer 

Has a redevelopment plan been agreed to by the redevelopment authority?  No 

Description of redevelopment plan:  
None 

Quantity of property remaining to be disposed:  0.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Aug  1 2011 
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USARC Chester, VT 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
45 Reserve Component Transformation in Vermont 

 
Closure or realignment actions taken as of December 1, 2010:  
Conducted BRAC Implementation Planning. Developed and submitted Business Plan to 
facilitate budget allocation. Business Plans have been approved.  Conducted site orientation 
visit. Conducted Project Review Board to determine prioritization of military projects. Efforts 
to complete disposal NEPA continue. ECP is complete.  Installation is collocated with USAR 
OMS Chester. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes 

Has the screening of property for other Federal Agency use been completed?  
Yes 

Has a redevelopment plan been agreed to by the redevelopment authority?  Yes 

Description of redevelopment plan:  
Use compatible with current zoning, residential with limited business use. 

Quantity of property remaining to be disposed:  3.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Sep 14 2011 
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Ft Lawton, WA 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
54 USAR Command and Control Northwest 

 
Closure or realignment actions taken as of December 1, 2010:  
Conducted BRAC Implementation Planning. Developed and submitted Business Plan to 
facilitate budget allocation. Business Plan has been approved.  Conducted site orientation 
visit. Conducted Project Review Board to determine prioritization of military projects. 
Completed NEPA negotiations. Disposal Environmental Assessment is complete. LRA has 
submitted a Reuse Plan to HUD. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes 

Has the screening of property for other Federal Agency use been completed?  
Yes 

Has a redevelopment plan been agreed to by the redevelopment authority?  Yes 
Description of redevelopment plan:  
Market rate residential; Homeless housing; Self-help housing by Habitat for Humanity; 
Open space and parks. 
Quantity of property remaining to be disposed:  46.47 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
Veterans Affairs                          Aug 31 2011 8.13 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  See Appendix 1 

Acreage affected by remediation issues:  See Appendix 1 

Estimated cost to complete environmental remediation:  See Appendix 1 

Plans and timelines to address environmental remediation:  See Appendix 1 

Estimated completion date for all closure or realignment actions: Sep 14 2011 
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Mann Hall USARC, Spokane, WA 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
46 Reserve Component Transformation in Washington 

 
Closure or realignment actions taken as of December 1, 2010:  
Conducted BRAC Implementation Planning. Developed and submitted Business Plan to 
facilitate budget allocation.  Business Plan has been approved.  Conducted site orientation 
visit. Conducted Project Review Board to determine prioritization of military projects. 
Environmental Assessment is complete. Reuse plan has been approved. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes 

Has the screening of property for other Federal Agency use been completed?  
Yes 

Has a redevelopment plan been agreed to by the redevelopment authority?  Yes 

Description of redevelopment plan:  
Education 

Quantity of property remaining to be disposed:  5.5 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Dec 30 2010 
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Oswald USARC, Everett, WA 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
46 Reserve Component Transformation in Washington 

 
Closure or realignment actions taken as of December 1, 2010:  
Conducted BRAC Implementation Planning. Developed and submitted Business Plan to 
facilitate budget allocation. Business Plan has been approved.  Conducted site orientation 
visit. Conducted Project Review Board to determine prioritization of military projects. Disposal 
Environmental Assessment is complete. Reuse plan has been submitted for review. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes 

Has the screening of property for other Federal Agency use been completed?  
Yes 

Has a redevelopment plan been agreed to by the redevelopment authority?  No 

Description of redevelopment plan:  
Shelter and service center for victims of domestic violence and their children 

Quantity of property remaining to be disposed:  3.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Aug 11 2011 
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USARC AMSA No. 80, Spokane, WA 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
46 Reserve Component Transformation in Washington 

 
Closure or realignment actions taken as of December 1, 2010:  
Conducted BRAC Implementation Planning. Developed and submitted Business Plan to 
facilitate budget allocation.  Business Plan has been approved.  Conducted site orientation 
visit. Conducted Project Review Board to determine prioritization of military projects.  
Disposal Environmental Assessment is complete. LRA has submitted reuse plan for 
approval. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? No 

Has the screening of property for other Federal Agency use been completed?  
Yes 

Has a redevelopment plan been agreed to by the redevelopment authority?  No 

Description of redevelopment plan:  
None 

Quantity of property remaining to be disposed:  0.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Jun 10 2010 
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Vancouver Barracks, WA 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
54 USAR Command and Control Northwest 

 
Closure or realignment actions taken as of December 1, 2010:  
Conducted BRAC Implementation Planning. Developed and submitted Business Plan to 
facilitate budget allocation. Business Plan has been approved. January 2008, Corps of 
Engineers were given Right of Entry to evaluate a second site for construction of the Armed 
Forces Reserve Center. Due to land acquisition, the project has slipped from FY07 to FY09. 
Disposal Environmental Assessment is complete. Property will revert to the Bureau of Land 
Management who in turn will transfer to the National Parks Service. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? No 

Has the screening of property for other Federal Agency use been completed?  
No property to transfer 

Has a redevelopment plan been agreed to by the redevelopment authority?  No 

Description of redevelopment plan:  
No Surplus Property 

Quantity of property remaining to be disposed:  52.79 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  See Appendix 1 

Acreage affected by remediation issues:  See Appendix 1 

Estimated cost to complete environmental remediation:  See Appendix 1 

Plans and timelines to address environmental remediation:  See Appendix 1 

Estimated completion date for all closure or realignment actions: Sep 14 2011 
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Wagenaar USARC, Pasco, WA 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
46 Reserve Component Transformation in Washington 

 
Closure or realignment actions taken as of December 1, 2010:  
Conducted BRAC Implementation Planning. Developed and submitted Business Plan to 
facilitate budget allocation. Business Plan has been approved.  Conducted site orientation 
visit. Conducted Project Review Board to determine prioritization of military projects. Disposal 
Environmental Assessment is complete. LRA has submitted reuse plan for approval/non-
approval. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes 

Has the screening of property for other Federal Agency use been completed?  
Yes 

Has a redevelopment plan been agreed to by the redevelopment authority?  No 

Description of redevelopment plan:  
Small business incubator and other job generating uses / Port Public Benefit Conveyance

Quantity of property remaining to be disposed:  7.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Mar 11 2011 
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Walker USARC, Spokane, WA 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
46 Reserve Component Transformation in Washington 

 
Closure or realignment actions taken as of December 1, 2010:  
Conducted BRAC Implementation Planning. Developed and submitted Business Plan to 
facilitate budget allocation. Business Plan has been approved.  Conducted site orientation 
visit. Conducted Project Review Board to determine prioritization of military projects. Disposal 
Environmental Assessment is complete. Currently there is not an LRA for this installation. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? No 

Has the screening of property for other Federal Agency use been completed?  
Yes 

Has a redevelopment plan been agreed to by the redevelopment authority?  No 

Description of redevelopment plan:  
Community and state declined LRA recognition 

Quantity of property remaining to be disposed:  10.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Jun 10 2010 
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O'Connell USARC, Madison, WI 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
48 Reserve Component Transformation in Wisconsin 

 
Closure or realignment actions taken as of December 1, 2010:  
Conducted BRAC Implementation Planning. Developed and submitted Business Plan to 
facilitate budget allocation. Business Plan has been approved.  Conducted site orientation 
visit. Conducted Project Review Board to determine prioritization of military projects.  

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? No 

Has the screening of property for other Federal Agency use been completed?  
No property to transfer 

Has a redevelopment plan been agreed to by the redevelopment authority?  No 

Description of redevelopment plan:  
None 

Quantity of property remaining to be disposed:  0.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions:   Sep 1 2010
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Olson USARC, Madison, WI 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
48 Reserve Component Transformation in Wisconsin 

 
Closure or realignment actions taken as of December 1, 2010:  
Conducted BRAC Implementation Planning. Developed and submitted Business Plan to 
facilitate budget allocation. Business Plans have been approved.  Conducted site orientation 
visit. Conducted Project Review Board to determine prioritization of military projects. HUD is 
reviewing Reuse Plan. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes 

Has the screening of property for other Federal Agency use been completed?  
Yes 

Has a redevelopment plan been agreed to by the redevelopment authority?  Yes 

Description of redevelopment plan:  
Retail, commercial, residential and extension of existing street. 

Quantity of property remaining to be disposed:  3.5 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions:   Sep 1 2010
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Bias USARC, Huntington, WV 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
47 Reserve Component Transformation in West Virgina 

 
Closure or realignment actions taken as of December 1, 2010:  
Action complete.  Facility was closed in November 2010.

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? No 

Has the screening of property for other Federal Agency use been completed?  
Yes 

Has a redevelopment plan been agreed to by the redevelopment authority?  No 

Description of redevelopment plan:  
No Surplus Property 

Quantity of property remaining to be disposed:  5.0 

Quantity of property already disposed:  5.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
Veterans Affairs Sep  1 2011 5.0 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Nov 30 2010
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Colburn USARC/OMS, Fairmont, WV 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
47 Reserve Component Transformation in West Virgina 

 
Closure or realignment actions taken as of December 1, 2010:  
Conducted BRAC Implementation Planning. Developed and submitted Business Plan to 
facilitate budget allocation. Business Plans have been approved.  Conducted site orientation 
visit. Conducted Project Review Board to determine prioritization of military projects. Efforts 
to complete disposal NEPA continue.  ECP is complete. Reuse plan is pending Federal 
Organization and HQ review. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes 

Has the screening of property for other Federal Agency use been completed?  
Yes 

Has a redevelopment plan been agreed to by the redevelopment authority?  Yes 

Description of redevelopment plan:  
Homeless 

Quantity of property remaining to be disposed:  4.25 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Sep 14 2011 
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Elkins USARC/OMS, Beverly, WV 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
47 Reserve Component Transformation in West Virgina 

 
Closure or realignment actions taken as of December 1, 2010:  
conducted BRAC Implementation Planning. Developed and submitted Business Plan to 
facilitate budget allocation. Business Plans have been approved.  Conducted site orientation 
visit. Conducted Project Review Board to determine prioritization of military projects. Efforts 
to complete disposal NEPA continue.  ECP is complete. Reuse plan is pending Federal 
Organization and HQ review. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes 

Has the screening of property for other Federal Agency use been completed?  
Yes 

Has a redevelopment plan been agreed to by the redevelopment authority?  Yes 

Description of redevelopment plan:  
State police barracks 

Quantity of property remaining to be disposed:  4.33 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Sep 14 2011 
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Kuhl USARC/OMS, Ripley, WV 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
47 Reserve Component Transformation in West Virgina 

 
Closure or realignment actions taken as of December 1, 2010:  
conducted BRAC Implementation Planning. Developed and submitted Business Plan to 
facilitate budget allocation. Business Plans have been approved.  Conducted site orientation 
visit. Conducted Project Review Board to determine prioritization of military projects. Efforts 
to complete disposal NEPA continue.  ECP is complete. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes 

Has the screening of property for other Federal Agency use been completed?  
Yes 

Has a redevelopment plan been agreed to by the redevelopment authority?  Yes 

Description of redevelopment plan:  
Education 

Quantity of property remaining to be disposed:  3.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Sep 14 2011 
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NMCRC Mobile, AL 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
73 Navy and Marine Corps Reserve Centers 

 
Closure or realignment actions taken as of December 1, 2010:  
Navy reserve component closed.  Relocation of USMC reserve component to new AFRC 
Mobile by U.S. Army complete.  Lease terminated on August 14, 2010.  Action completed in 
2010. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? No 

Has the screening of property for other Federal Agency use been completed?  
Yes 

Has a redevelopment plan been agreed to by the redevelopment authority?  No 

Description of redevelopment plan:  
None 

Quantity of property remaining to be disposed:  0.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Aug 14 2010 
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NRC Tuscaloosa, AL 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
76 Navy Reserve Centers 

 
Closure or realignment actions taken as of December 1, 2010:  
NRC closed.  In-permit with Army terminated in Sep 2006.  Action complete in 2006. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? No 

Has the screening of property for other Federal Agency use been completed?  
No property to transfer 

Has a redevelopment plan been agreed to by the redevelopment authority?  No 

Description of redevelopment plan:  
None 

Quantity of property remaining to be disposed:  0.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Sep 30 2006 
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NRD HQ Montgomery, AL 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
74 Navy Recruiting Districts 

 
Closure or realignment actions taken as of December 1, 2010:  
NRD closed.  No DoN real estate action required; Army lease.  Action complete in 2006. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? No 

Has the screening of property for other Federal Agency use been completed?  
No property to transfer 

Has a redevelopment plan been agreed to by the redevelopment authority?  No 

Description of redevelopment plan:  
None 

Quantity of property remaining to be disposed:  0.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Aug 31 2006 
  

  
351



 

352



  
  
  
  

California 
  
  
  
  

353



 

354



 
 

Navy Broadway Complex, CA 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
192 Navy Broadway Complex, San Diego, CA 

 
Closure or realignment actions taken as of December 1, 2010:  
On November 22, 2006, the Navy entered into a long term lease that provides for the 
redevelopment of the Navy Broadway Complex under the authority granted by section 2732 
of Public Law 99-661, the National Defense Authorization Act for fiscal year 1987.  
Accordingly, the Commission recommendation to close the Broadway Complex if the Navy 
did not enter into such a lease on or before January 1, 2007, has no further effect.  All action 
on this recommendation is complete. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? No 

Has the screening of property for other Federal Agency use been completed?  
No property to transfer 

Has a redevelopment plan been agreed to by the redevelopment authority?  No 

Description of redevelopment plan:  
None 

Quantity of property remaining to be disposed:  0.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Nov 22 2006 
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NMCRC Encino, CA 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
73 Navy and Marine Corps Reserve Centers 

 
Closure or realignment actions taken as of December 1, 2010:  
NMCRC closed - In-permit terminated and facilities transferred to Army in Jun 08.  Action 
completed in 2008. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? No 

Has the screening of property for other Federal Agency use been completed?  
No property to transfer 

Has a redevelopment plan been agreed to by the redevelopment authority?  No 

Description of redevelopment plan:  
None 

Quantity of property remaining to be disposed:  0.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Jun  6 2008 
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NMCRC Los Angeles, CA 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
73 Navy and Marine Corps Reserve Centers 

 
Closure or realignment actions taken as of December 1, 2010:  
Navy leasing 22.93 acres from the Port of Los Angeles under a lease that expires 21 Sep 
2029 and plans to terminate the lease in 2011 and relocate all personnel to the 
Armed Forces Reserve Center (AFRC) Bell, CA.  Relocation of personnel complete.  
Termination of lease pending. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? No 

Has the screening of property for other Federal Agency use been completed?  
No property to transfer 

Has a redevelopment plan been agreed to by the redevelopment authority?  No 

Description of redevelopment plan:  
None 

Quantity of property remaining to be disposed:  0.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  See Appendix 1 

Acreage affected by remediation issues:  See Appendix 1 

Estimated cost to complete environmental remediation:  See Appendix 1 

Plans and timelines to address environmental remediation:  See Appendix 1 

Estimated completion date for all closure or realignment actions: Jun  1 2010 
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NRC St Petersburg, FL 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
76 Navy Reserve Centers 

 
Closure or realignment actions taken as of December 1, 2010:  
NRC closed.  Property transferred to U.S. Coast Guard in Nov 2007.  Action completed in 
2007. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? No 

Has the screening of property for other Federal Agency use been completed?  
Yes 

Has a redevelopment plan been agreed to by the redevelopment authority?  No 

Description of redevelopment plan:  
No Surplus Property 

Quantity of property remaining to be disposed:  3.81 

Quantity of property already disposed:  3.81 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
Department of Homeland 
Security - (Coast Guard) 

Nov 15 2007 3.8 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Nov 15 2007 
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Inspector-Instructor Rome, GA 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
73 Navy and Marine Corps Reserve Centers 

 
Closure or realignment actions taken as of December 1, 2010:  
Relocation of I&I Rome to NMCRC Atlanta at Dobbins Air Force Base complete.  Lease 
terminated March 23, 2010.  Action completed in 2010. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? No 

Has the screening of property for other Federal Agency use been completed?  
Yes 

Has a redevelopment plan been agreed to by the redevelopment authority?  No 

Description of redevelopment plan:  
None 

Quantity of property remaining to be disposed:  0.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Mar 23 2010 
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NAS Atlanta, GA 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
62 Naval Air Station Atlanta, GA 

 
Closure or realignment actions taken as of December 1, 2010:  
Relocation of USN and USMC reserve aviation assets pending completion of BRAC 
construction at NAS JRB New Orleans, NAS JRB Fort Worth and Robins AFB.  Relocation of 
RIA 14 to Fort Gillem pending completion of BRAC construction.  In September 2009 NAS 
Atlanta property transferred to the Department of the Army for use by the Georgia Army 
National Guard. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? No 

Has the screening of property for other Federal Agency use been completed?  
Yes 

Has a redevelopment plan been agreed to by the redevelopment authority?  No 

Description of redevelopment plan:  
None 

Quantity of property remaining to be disposed:  0.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Mar 31 2011 
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NSCS Athens, GA 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
63 Navy Supply Corps School Athens, GA 

 
Closure or realignment actions taken as of December 1, 2010:  
Relocation of the Navy Supply Corps School to NS Newport, RI is pending completion of 
BRAC construction; last class graduated at Athens on October 29, 2010.  Department of 
Education approved a public benefit conveyance for the entire property to the Univeristy of 
Georgia. NEPA Finding of No Significant Impact issued September 28, 2010. NSCS Athens 
scheduled to close and convey in March 2011. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes 

Has the screening of property for other Federal Agency use been completed?  
Yes 

Has a redevelopment plan been agreed to by the redevelopment authority?  Yes 
Description of redevelopment plan:  
University of Georgia will convert the Navy school into medical school campus via a 
Department of Education PBC . 
Quantity of property remaining to be disposed:  58.45 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  See Appendix 1 

Acreage affected by remediation issues:  See Appendix 1 

Estimated cost to complete environmental remediation:  See Appendix 1 

Plans and timelines to address environmental remediation:  See Appendix 1 

Estimated completion date for all closure or realignment actions: Mar 31 2011 
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NRC Cedar Rapds, IA 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
76 Navy Reserve Centers 

 
Closure or realignment actions taken as of December 1, 2010:  
NRC closed.  In-permit with Army terminated in Sep 2006.  Action completed in 2006. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? No 

Has the screening of property for other Federal Agency use been completed?  
Yes 

Has a redevelopment plan been agreed to by the redevelopment authority?  No 

Description of redevelopment plan:  
None 

Quantity of property remaining to be disposed:  0.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Sep 30 2006 
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NRC Dubuque, IA 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
73 Navy and Marine Corps Reserve Centers 

 
Closure or realignment actions taken as of December 1, 2010:  
NRC closed - Action completed in 2007.  DD Form 1354 transferred land lease and Navy 
improvements to Army Reserves on 2 Aug 07. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? No 

Has the screening of property for other Federal Agency use been completed?  
Yes 

Has a redevelopment plan been agreed to by the redevelopment authority?  No 

Description of redevelopment plan:  
None 

Quantity of property remaining to be disposed:  0.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Aug 23 2007 
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NRC Sioux City, IA 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
76 Navy Reserve Centers 

 
Closure or realignment actions taken as of December 1, 2010:  
NRC closed.  In-permit with Army terminated in Jan 2007.  Action completed in 2007. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? No 

Has the screening of property for other Federal Agency use been completed?  
No property to transfer 

Has a redevelopment plan been agreed to by the redevelopment authority?  No 

Description of redevelopment plan:  
None 

Quantity of property remaining to be disposed:  0.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Feb  1 2007 
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NRC Pocatello, ID 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
76 Navy Reserve Centers 

 
Closure or realignment actions taken as of December 1, 2010:  
NRC closed - In-permit with Army terminated in Sep 2006.  Action completed in 2006. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? No 

Has the screening of property for other Federal Agency use been completed?  
No property to transfer 

Has a redevelopment plan been agreed to by the redevelopment authority?  No 

Description of redevelopment plan:  
None 

Quantity of property remaining to be disposed:  0.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Sep 30 2006 
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NRC Forest Park, IL 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
76 Navy Reserve Centers 

 
Closure or realignment actions taken as of December 1, 2010:  
NRC closed - Action completed in 2007.  DD Form 1354 transferred land and improvements 
to Army Reserves on 23 Aug 07. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? No 

Has the screening of property for other Federal Agency use been completed?  
Yes 

Has a redevelopment plan been agreed to by the redevelopment authority?  No 

Description of redevelopment plan:  
None 

Quantity of property remaining to be disposed:  0.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Aug  2 2007 
  

  
381



 

382



  
  
  
  

Indiana 
  
  
  
  

383



 

384



 
 

NMCRC Grissom ARB, Peru, IN 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
76 Navy Reserve Centers 

 
Closure or realignment actions taken as of December 1, 2010:  
NMCRC closed - Action completed in 2007.  Permit terminated with Air Force 5 Jan 07. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? No 

Has the screening of property for other Federal Agency use been completed?  
No property to transfer 

Has a redevelopment plan been agreed to by the redevelopment authority?  No 

Description of redevelopment plan:  
None 

Quantity of property remaining to be disposed:  0.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Jan  5 2007 
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NRC Evansville, IN 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
76 Navy Reserve Centers 

 
Closure or realignment actions taken as of December 1, 2010:  
NRC closed - Action completed in 2006.  Permit with Army terminated on 31 Aug 06. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? No 

Has the screening of property for other Federal Agency use been completed?  
No property to transfer 

Has a redevelopment plan been agreed to by the redevelopment authority?  No 

Description of redevelopment plan:  
None 

Quantity of property remaining to be disposed:  0.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Sep 30 2006 
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NRD HQ Indianapolis, IN 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
74 Navy Recruiting Districts 

 
Closure or realignment actions taken as of December 1, 2010:  
NRD closed.  No DoN real estate action required; Army lease.  Action completed in 2006. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? No 

Has the screening of property for other Federal Agency use been completed?  
No property to transfer 

Has a redevelopment plan been agreed to by the redevelopment authority?  No 

Description of redevelopment plan:  
None 

Quantity of property remaining to be disposed:  0.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Dec 31 2006 
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NRC Lexington, KY 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
76 Navy Reserve Centers 

 
Closure or realignment actions taken as of December 1, 2010:  
NRC closed.  In-permit with the Army terminated in Sep 2006.  Action completed in 2006. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? No 

Has the screening of property for other Federal Agency use been completed?  
No property to transfer 

Has a redevelopment plan been agreed to by the redevelopment authority?  No 

Description of redevelopment plan:  
None 

Quantity of property remaining to be disposed:  0.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Sep 30 2006 
  

  
391



 

392



  
  
  
  

Louisiana 
  
  
  
  

393



 

394



 
 

NMCRC Baton Rouge, LA 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
73 Navy and Marine Corps Reserve Centers 

 
Closure or realignment actions taken as of December 1, 2010:  
Navy reserve component closed.  Relocation of USMC reserve component pending 
completion of BRAC construction at new AFRC Baton Rouge by U.S. Army in accordance 
with BRAC 73. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? No 

Has the screening of property for other Federal Agency use been completed?  
Yes 

Has a redevelopment plan been agreed to by the redevelopment authority?  No 

Description of redevelopment plan:  
None 

Quantity of property remaining to be disposed:  0.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Sep 15 2011 
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21491 Great Mills Road, Lexington Park, MD 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
149 Relocate Miscellaneous Depart of the Navy Leased Locations 

 
Closure or realignment actions taken as of December 1, 2010:  
Business plan approved.  NAVAIR requires use of property through Aug 2011.  Current lease 
effective through Aug 2011.  NAVFAC Washington responsible for lease 
expiration/termination. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? No 

Has the screening of property for other Federal Agency use been completed?  
No property to transfer 

Has a redevelopment plan been agreed to by the redevelopment authority?  No 

Description of redevelopment plan:  
None 

Quantity of property remaining to be disposed:  0.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Aug 31 2011 
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21535 Pacific Drive, Lexington Park, MD 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
149 Relocate Miscellaneous Depart of the Navy Leased Locations 

 
Closure or realignment actions taken as of December 1, 2010:  
NAVAIR vacated this property in September 2009 in accordance with lease terms.  Action 
completed in 2009. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? No 

Has the screening of property for other Federal Agency use been completed?  
No property to transfer 

Has a redevelopment plan been agreed to by the redevelopment authority?  No 

Description of redevelopment plan:  
None 

Quantity of property remaining to be disposed:  0.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Sep 14 2009 
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NRC Adelphi, MD 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
76 Navy Reserve Centers 

 
Closure or realignment actions taken as of December 1, 2010:  
NRC closed - Action completed in 2007.  DD Form 1354 transferred land and improvements 
to Army for use by ARNG on 12/31/2007. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? No 

Has the screening of property for other Federal Agency use been completed?  
Yes 

Has a redevelopment plan been agreed to by the redevelopment authority?  No 

Description of redevelopment plan:  
None 

Quantity of property remaining to be disposed:  0.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Dec 31 2007 
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NAS Brunswick, ME 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
65 Naval Air Station Brunswick, ME 

 
Closure or realignment actions taken as of December 1, 2010:  
Implementation LRA, Mid-Coast Regional Redevelopment Authority, has been  formed. 
Reuse plan approved by HUD on 9 Apr 2009. Environmental Impact Statement expected to 
be complete in early 2011. Facilities being constructed at Naval Air Station Jacksonville for 
relocation of aircraft, dedicated personnel, equipment, and support.  Completion of facilities 
and initial relocations completed in Spring 2009.  Completed property transfers to the Army 
and Coast Guard.  Reverted 0.23 acres iat the Small Rake Station n accordance with the 
terms of the deed.  Assigned 0.23 acres at the Sabino Hill Rake Station to DOF for parks and 
recreation public benefit conveyance to the Town of Phippsburg. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes 

Has the screening of property for other Federal Agency use been completed?  
Yes 

Has a redevelopment plan been agreed to by the redevelopment authority?  Yes 

Description of redevelopment plan:  
Airport, economic development/job creation, education, housing and recreation. 

Quantity of property remaining to be disposed:  3355.4 

Quantity of property already disposed:  11.43 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
Department of Homeland 
Security - (Coast Guard) 

Sep 28 2009 11.2 

Department of Transportation - 
(FAA) 

Sep 15 2011 10.0 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  See Appendix 1 

Acreage affected by remediation issues:  See Appendix 1 

Estimated cost to complete environmental remediation:  See Appendix 1 

Plans and timelines to address environmental remediation:  See Appendix 1 
405



Estimated completion date for all closure or realignment actions: Sep 15 2011 
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NRF Marquette, MI  
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
76 Navy Reserve Centers 

 
Closure or realignment actions taken as of December 1, 2010:  
NRF closed - Action completed in 2007.  Lease expired on 31 Mar 07. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? No 

Has the screening of property for other Federal Agency use been completed?  
No property to transfer 

Has a redevelopment plan been agreed to by the redevelopment authority?  No 

Description of redevelopment plan:  
None 

Quantity of property remaining to be disposed:  0.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Mar 31 2007 
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NRC Duluth, MN 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
76 Navy Reserve Centers 

 
Closure or realignment actions taken as of December 1, 2010:  
NRC closed.  Closure and realignment actions completed in 2008.  In December 2008, 
Department of Education withdrew its request for assignment of the property.  Disposal 
actions pending. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes 

Has the screening of property for other Federal Agency use been completed?  
Yes 

Has a redevelopment plan been agreed to by the redevelopment authority?  Yes 

Description of redevelopment plan:  
Education 

Quantity of property remaining to be disposed:  1.52 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Mar 14 2008 
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MCSA Kansas City, MO 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
64 Naval Support Activity New Orleans, LA 

66 Marine Corps Support Activity Kansas City, MO 

 
Closure or realignment actions taken as of December 1, 2010:  
Relocation of the Mobilization Command to NSA New Orleans began in April 2009.  Marine 
Corps facility at Federal City estimated ready for occupancy summer 2011.  LRA reuse plan 
submitted to HUD in March 2009.  Leased property was transferred to Department of the 
Army on January 27, 2010. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes 

Has the screening of property for other Federal Agency use been completed?  
Yes 

Has a redevelopment plan been agreed to by the redevelopment authority?  No 

Description of redevelopment plan:  
Light industrial, education and recreation. 

Quantity of property remaining to be disposed:  27.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
Department of Homeland 

Security  - (FEMA) 
TBD 0.0 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  See Appendix 1 

Acreage affected by remediation issues:  See Appendix 1 

Estimated cost to complete environmental remediation:  See Appendix 1 

Plans and timelines to address environmental remediation:  See Appendix 1 

Estimated completion date for all closure or realignment actions: Sep 15 2011 
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NRC Cape Girardeau, MO 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
76 Navy Reserve Centers 

 
Closure or realignment actions taken as of December 1, 2010:  
NRC closed.  Lease with City of Cape Girardeau transferred to Army in Dec 2007.  Action 
completed in 2007. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? No 

Has the screening of property for other Federal Agency use been completed?  
Yes 

Has a redevelopment plan been agreed to by the redevelopment authority?  No 

Description of redevelopment plan:  
None 

Quantity of property remaining to be disposed:  0.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Dec 31 2007 
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NRD HQ Kansas City, MO 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
74 Navy Recruiting Districts 

 
Closure or realignment actions taken as of December 1, 2010:  
NRD closed.  No DoN real estate action required; Army lease.  Action completed in 2006. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? No 

Has the screening of property for other Federal Agency use been completed?  
No property to transfer 

Has a redevelopment plan been agreed to by the redevelopment authority?  No 

Description of redevelopment plan:  
None 

Quantity of property remaining to be disposed:  0.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Aug 31 2006 
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NS Pascagoula, MS 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
67 Naval Station Pascagoula, MS 

 
Closure or realignment actions taken as of December 1, 2010:  
Operational closure of NS Pascagoula main site and relocation of ships and squadron to NS 
Mayport are complete.  Main base reverted to State of Mississippi in June 2007.  In 
December 2008 the Sandhill Housing area was transferred to the Air Force.  Lakeside Manor 
housing area still being used to support pre-commissioning units due to damage in the area 
from Hurrican Katrina.  LRA reuse plan for Lakeside was approved by HUD in November 
2008.  NEPA Finding of No Signficant Impact issued November 2, 2009. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes 

Has the screening of property for other Federal Agency use been completed?  
Yes 

Has a redevelopment plan been agreed to by the redevelopment authority?  Yes 
Description of redevelopment plan:  
Main Base reverted as a corporate center with Northrop Grumman as the anchor tenant. 
Lakeside Manor property for park and recreation, and public sale for housing. 
Quantity of property remaining to be disposed:  33.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Sep 14 2011 
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NRC Asheville, NC 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
76 Navy Reserve Centers 

 
Closure or realignment actions taken as of December 1, 2010:  
NRC closed.  Lease with Buncombe County, NC terminated in Sep 2006.  Action completed 
in 2006. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? No 

Has the screening of property for other Federal Agency use been completed?  
Yes 

Has a redevelopment plan been agreed to by the redevelopment authority?  No 

Description of redevelopment plan:  
None 

Quantity of property remaining to be disposed:  0.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Sep 30 2006 
  

  
427



 

428



  
  
  
  

Nebraska 
  
  
  
  

429



 

430



 
 

NRC Lincoln, NE 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
76 Navy Reserve Centers 

 
Closure or realignment actions taken as of December 1, 2010:  
NRC closed. Action completed in 2007.  Lease with Lincoln City Airport Authority terminated 
in Dec 2007. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? No 

Has the screening of property for other Federal Agency use been completed?  
Yes 

Has a redevelopment plan been agreed to by the redevelopment authority?  No 

Description of redevelopment plan:  
None 

Quantity of property remaining to be disposed:  0.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  See Appendix 1 

Acreage affected by remediation issues:  See Appendix 1 

Estimated cost to complete environmental remediation:  See Appendix 1 

Plans and timelines to address environmental remediation:  See Appendix 1 

Estimated completion date for all closure or realignment actions: Dec 31 2007 
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NRD HQ Omaha, NE 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
74 Navy Recruiting Districts 

 
Closure or realignment actions taken as of December 1, 2010:  
NRD closed.  No DoN real estate action required; Army lease.  Action completed in 2006. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? No 

Has the screening of property for other Federal Agency use been completed?  
No property to transfer 

Has a redevelopment plan been agreed to by the redevelopment authority?  No 

Description of redevelopment plan:  
None 

Quantity of property remaining to be disposed:  0.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Aug 31 2006 
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Inspector-Instructor West Trenton, NJ 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
73 Navy and Marine Corps Reserve Centers 

 
Closure or realignment actions taken as of December 1, 2010:  
LRA reuse plan submitted to HUD on 29 Apr 08.  Facilities at Fort Dix under construction. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes 

Has the screening of property for other Federal Agency use been completed?  
Yes 

Has a redevelopment plan been agreed to by the redevelopment authority?  Yes 

Description of redevelopment plan:  
Industrial 

Quantity of property remaining to be disposed:  8.24 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Mar 31 2011 
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NRC Glens Falls, NY 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
76 Navy Reserve Centers 

 
Closure or realignment actions taken as of December 1, 2010:  
NRC closed - Action completed in 2006.  Land lease with City of Glens Falls terminated 31 
Dec 06.  Improvements turned over to City. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? No 

Has the screening of property for other Federal Agency use been completed?  
No property to transfer 

Has a redevelopment plan been agreed to by the redevelopment authority?  No 

Description of redevelopment plan:  
None 

Quantity of property remaining to be disposed:  0.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Dec 31 2006 
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NRC Horseheads, NY 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
76 Navy Reserve Centers 

 
Closure or realignment actions taken as of December 1, 2010:  
NRC closed - Action completed in 2006.  Permit with Army terminated on 30 Sep 06. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? No 

Has the screening of property for other Federal Agency use been completed?  
No property to transfer 

Has a redevelopment plan been agreed to by the redevelopment authority?  No 

Description of redevelopment plan:  
None 

Quantity of property remaining to be disposed:  0.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Sep 30 2006 
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NRC Watertown, NY 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
76 Navy Reserve Centers 

 
Closure or realignment actions taken as of December 1, 2010:  
NRC closed - Action completed in 2006.  Permit with Army to terminate on 31 Dec 06. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? No 

Has the screening of property for other Federal Agency use been completed?  
No property to transfer 

Has a redevelopment plan been agreed to by the redevelopment authority?  No 

Description of redevelopment plan:  
None 

Quantity of property remaining to be disposed:  0.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  See Appendix 1 

Acreage affected by remediation issues:  See Appendix 1 

Estimated cost to complete environmental remediation:  See Appendix 1 

Plans and timelines to address environmental remediation:  See Appendix 1 

Estimated completion date for all closure or realignment actions: Dec 31 2006 
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NRD HQ Buffalo, NY 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
74 Navy Recruiting Districts 

 
Closure or realignment actions taken as of December 1, 2010:  
NRD closed.  No DoN real estate action required; Army lease.  Action completed in 2007. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? No 

Has the screening of property for other Federal Agency use been completed?  
Yes 

Has a redevelopment plan been agreed to by the redevelopment authority?  No 

Description of redevelopment plan:  
No Surplus Property 

Quantity of property remaining to be disposed:  0.25 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Feb 28 2007 
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NMCRC Akron, OH 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
73 Navy and Marine Corps Reserve Centers 

 
Closure or realignment actions taken as of December 1, 2010:  
Construction of new facilities at AFRC Akron awarded in FY10. Reuse Plan resubmitted to 
HUD in Aug 2008.  HUD and LRA working to complete the Homeless Assistance 
Submission. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes 

Has the screening of property for other Federal Agency use been completed?  
Yes 

Has a redevelopment plan been agreed to by the redevelopment authority?  Yes 

Description of redevelopment plan:  
Law Enforcement 

Quantity of property remaining to be disposed:  3.43 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Sep 15 2011 
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NRC Cleveland, OH 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
73 Navy and Marine Corps Reserve Centers 

 
Closure or realignment actions taken as of December 1, 2010:  
NRC closed - Action completed in 2007.  DD Form 1354 transferred (reverted) land and 
improvements to USCG on 28 Dec 07. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? No 

Has the screening of property for other Federal Agency use been completed?  
Yes 

Has a redevelopment plan been agreed to by the redevelopment authority?  No 

Description of redevelopment plan:  
None 

Quantity of property remaining to be disposed:  0.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
Department of Homeland 
Security - (Coast Guard) 

Dec 28 2007 0.75 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Dec 28 2007 
  

  
446



  
  
  
  

Oklahoma 
  
  
  
  

447



 

448



 
 

NMCRC Tulsa, OK 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
73 Navy and Marine Corps Reserve Centers 

 
Closure or realignment actions taken as of December 1, 2010:  
Navy reserve component closed.  Relocation of USMC reserve component pending 
completion of BRAC construction at new AFRC Broken Arrow by U.S. Army.  LRA Reuse 
Plan approved by HUD in August 2007.  NEPA Finding of No Significant Impact issued 
September 2009.  Department of Homeland Security and Department of Justice have 
approved public benefit conveyances for transfer of the property to the City of Broken Arrow, 
OK. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes 

Has the screening of property for other Federal Agency use been completed?  
Yes 

Has a redevelopment plan been agreed to by the redevelopment authority?  Yes 

Description of redevelopment plan:  
Law enforcement, public safety and possibly other public uses and activities. 

Quantity of property remaining to be disposed:  11.4 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Aug 30 2011 
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NRC Central Point, OR 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
76 Navy Reserve Centers 

 
Closure or realignment actions taken as of December 1, 2010:  
NRC closed - Lease terminated with Medford School District in Sep 2006.  Action completed 
in 2006. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? No 

Has the screening of property for other Federal Agency use been completed?  
No property to transfer 

Has a redevelopment plan been agreed to by the redevelopment authority?  No 

Description of redevelopment plan:  
None 

Quantity of property remaining to be disposed:  0.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Sep 30 2006 
  

  
453



 

454



  
  
  
  

Pennsylvania 
  
  
  
  

455



 

456



 
 

ENGFLDACT NORTHEAST Lester, PA 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
72 Engineering Field Division/Activity 

 
Closure or realignment actions taken as of December 1, 2010:  
EFANE closed - Action completed in 2006.  Realignment with NAVFAC MidLant completed in 
accordance with BRAC 72.  Real property lease expired Sep 2006. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? No 

Has the screening of property for other Federal Agency use been completed?  
No property to transfer 

Has a redevelopment plan been agreed to by the redevelopment authority?  No 

Description of redevelopment plan:  
None 

Quantity of property remaining to be disposed:  0.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Sep 30 2006 
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NAS JRB Willow Grove, PA 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
68 Naval Air Station Joint Reserve Base Willow Grove, PA and Cambria Regional 

Airport, Johnstown, PA 
 
Closure or realignment actions taken as of December 1, 2010:  
Legislation enacted to transfer to Air Force for future conveyance to Commonwealth of 
Pennsylvania as the Horsham Joint Interagency Installation (HJII). In November 2009, 
Commonwealth decided in not to pursue the HJII.  Construction of facilities to receive 
relocation of aircraft, equipment, and personnel at McGuire AFB and Ft. Dix, NJ initiated in 
2008.  September 2009 completed transfer of 18 acres to the Air Force for use by the Army 
in accordance with BRAC Recommendation #40.  Reuse Plan for offsite housing areas being 
reviewed by HUD.  Surplus Determination for Main Base issued in September 2010; LRA is 
preparing reuse plan. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes 

Has the screening of property for other Federal Agency use been completed?  
Yes 

Has a redevelopment plan been agreed to by the redevelopment authority?  Yes 
Description of redevelopment plan:  
Shenandoah Woods Housing site (51 acres), retain as residential but reduce density to 
reflect the character of surrounding community. Jacksonville Road Housing site (2.5 
acres), convert singles family houses to office space. Main Base, TBD 
Quantity of property remaining to be disposed:  1096.3 

Quantity of property already disposed:  3.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
Department of Transportation - 

(FAA) 
Dec 31 2010 3.0 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  See Appendix 1 

Acreage affected by remediation issues:  See Appendix 1 

Estimated cost to complete environmental remediation:  See Appendix 1 

Plans and timelines to address environmental remediation:  See Appendix 1 
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Estimated completion date for all closure or realignment actions: Sep 15 2011 
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NAVCRANECEN Lester, PA 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
72 Engineering Field Division/Activity 

 
Closure or realignment actions taken as of December 1, 2010:  
Action completed in 2006.  Navy Crane Center relocated to Norfolk Naval Shipyard, VA.  
Lease expired Sep 2006. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? No 

Has the screening of property for other Federal Agency use been completed?  
No property to transfer 

Has a redevelopment plan been agreed to by the redevelopment authority?  No 

Description of redevelopment plan:  
None 

 

Quantity of property remaining to be disposed:  0.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Sep 30 2006 
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NMCRC Reading, PA 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
73 Navy and Marine Corps Reserve Centers 

 
Closure or realignment actions taken as of December 1, 2010:  
Construction of new facilities in Lehigh Valley awarded in FY10.  Reuse Plan submitted to 
HUD in April 2010. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes 

Has the screening of property for other Federal Agency use been completed?  
Yes 

Has a redevelopment plan been agreed to by the redevelopment authority?  Yes 

Description of redevelopment plan:  
LRA Redevelopment Plan Pending 

Quantity of property remaining to be disposed:  7.05 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Sep 15 2011 
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SOUTHNAVFACENGCOM Charleston, SC 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
72 Engineering Field Division/Activity 

 
Closure or realignment actions taken as of December 1, 2010:  
Action completed in 2008.  SOUTHNAVFECENGCOM disestablished and incorporated into 
NAVFAC SE in Jacksonville, FL. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? No 

Has the screening of property for other Federal Agency use been completed?  
No property to transfer 

Has a redevelopment plan been agreed to by the redevelopment authority?  No 

Description of redevelopment plan:  
 

None 

Quantity of property remaining to be disposed:  0.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Sep 30 2008 
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NRC Lubbock, TX 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
76 Navy Reserve Centers 

 
Closure or realignment actions taken as of December 1, 2010:  
NRC closed. Action completed in 2008. Permit wiith Texas Air National Guard terminated 31 
Mar 08. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? No 

Has the screening of property for other Federal Agency use been completed?  
No property to transfer 

Has a redevelopment plan been agreed to by the redevelopment authority?  No 

Description of redevelopment plan:  
 

None 

Quantity of property remaining to be disposed:  0.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  See Appendix 1 

Acreage affected by remediation issues:  See Appendix 1 

Estimated cost to complete environmental remediation:  See Appendix 1 

Plans and timelines to address environmental remediation:  See Appendix 1 

Estimated completion date for all closure or realignment actions: Mar 31 2008 
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NRC Orange, TX 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
76 Navy Reserve Centers 

 
Closure or realignment actions taken as of December 1, 2010:  
Business plan approved and actions are being implemented.  LRA recognized.  Reuse Plan 
approved by HUD January 2008. Completed transfer of property for Port public benefit 
conveyance in March 2009.  Action completed in 2009. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes 

Has the screening of property for other Federal Agency use been completed?  
Yes 

Has a redevelopment plan been agreed to by the redevelopment authority?  Yes 

Description of redevelopment plan:  
Orange County Navigation and Port District industrial park 

Quantity of property remaining to be disposed:  13.73 

Quantity of property already disposed:  13.73 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Mar 31 2009 
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NS Ingleside, TX 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
71 Naval Station Ingleside, TX and Naval Air Station Corpus Christi, TX 

 
Closure or realignment actions taken as of December 1, 2010:  
NS Ingleside closed on April 30, 2010.  Mine Warfare assets from NS Ingleside has been 
relocated to San Diego, CA.  The Dredge Spoils Site and the Main Base reverted to the Port 
of Corpus Christi Authority in September  2008 and April 2010, respectively. LRA for the 
EMR Facility recognized. Reuse Plan approved by HUD March 2009.  In July 2010, LRA 
requested Navy to sell the EMR facility. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes 

Has the screening of property for other Federal Agency use been completed?  
Yes 

Has a redevelopment plan been agreed to by the redevelopment authority?  Yes 
Description of redevelopment plan:  
The preferred reuse is a Marine Business Park. The property is considered to be ideally 
suited for a multi-user business park that emphasizes, but not limited to, marine light 
industrial and service uses due to its water front access. 
Quantity of property remaining to be disposed:  155.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Apr 30 2010 
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Crystal Park 3, Arlington - Navy, VA 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
149 Relocate Miscellaneous Depart of the Navy Leased Locations 

 
Closure or realignment actions taken as of December 1, 2010:  
Business plan approved and actions are being implemented. Majority of Navy personnel 
relocated by BRAC 149 will go to Arlington Service Center in coordination with DISA 
departure under BRAC 140.  NAVFAC in conjunction with WHS and GSA are responsible for 
lease actions. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? No 

Has the screening of property for other Federal Agency use been completed?  
No property to transfer 

Has a redevelopment plan been agreed to by the redevelopment authority?  No 

Description of redevelopment plan:  
None 

Quantity of property remaining to be disposed:  0.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Sep 15 2011 
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Crystal Square 3, Arlington - Navy, VA 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
149 Relocate Miscellaneous Depart of the Navy Leased Locations 

 
Closure or realignment actions taken as of December 1, 2010:  
Business plan approved and actions are being implemented. Majority of Navy personnel 
relocated by BRAC 149 will go to Arlington Service Center in coordination with DISA 
departure under BRAC 140.  NAVFAC in conjunction with WHS and GSA are responsible for 
lease actions. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? No 

Has the screening of property for other Federal Agency use been completed?  
No property to transfer 

Has a redevelopment plan been agreed to by the redevelopment authority?  No 

Description of redevelopment plan:  
None 

Quantity of property remaining to be disposed:  0.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Sep 15 2011 
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NMCRC Tacoma, WA 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
76 Navy Reserve Centers 

 
Closure or realignment actions taken as of December 1, 2010:  
NMCRC Tacoma UIC operationally closed September 2007 and all reserve units relocated 
as of Sep 17, 2010.  LRA formed and adopted a redevelopment plan.  Plan was approved by 
HUD Jul 2008.  Planned disposal is throught a public benefit conveyance to the Port of 
Tacoma for port related use. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes 

Has the screening of property for other Federal Agency use been completed?  
Yes 

Has a redevelopment plan been agreed to by the redevelopment authority?  Yes 

Description of redevelopment plan:  
Port-related development 

Quantity of property remaining to be disposed:  8.99 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
BIA - Puyallup Tribe TBD 0.0 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  See Appendix 1 

Acreage affected by remediation issues:  See Appendix 1 

Estimated cost to complete environmental remediation:  See Appendix 1 

Plans and timelines to address environmental remediation:  See Appendix 1 

Estimated completion date for all closure or realignment actions: Sep 17 2010 
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NMCRC Madison, WI 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
73 Navy and Marine Corps Reserve Centers 

 
Closure or realignment actions taken as of December 1, 2010:  
Units will relocate to new facilities after construction of new facilities at Armed Force Reserve 
Center, Madison. The Navy will terminate leases with City of Madison & State of WI upon 
completion of relocations. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? No 

Has the screening of property for other Federal Agency use been completed?  
Yes 

Has a redevelopment plan been agreed to by the redevelopment authority?  None 

Description of redevelopment plan:  
None 

Quantity of property remaining to be disposed:  0.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Aug 31 2011 
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NRC La Crosse, WI 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
73 Navy and Marine Corps Reserve Centers 

 
Closure or realignment actions taken as of December 1, 2010:  
NRC closed - Action completed in 2007.  Land lease with City of LaCrosse expired on 31 Dec 
07 with abandonment of Navy improvements. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? No 

Has the screening of property for other Federal Agency use been completed?  
Yes 

Has a redevelopment plan been agreed to by the redevelopment authority?  No 

Description of redevelopment plan:  
None    

 

Quantity of property remaining to be disposed:  0.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Dec 31 2007 
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NMCRC Moundsville, WV 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
73 Navy and Marine Corps Reserve Centers 

 
Closure or realignment actions taken as of December 1, 2010:  
Navy vacated center, Marines remain until 2011 pending upgrades to existing Pittsburgh 
center.  Actions planned are to transfer land and improvements to ARNG. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? No 

Has the screening of property for other Federal Agency use been completed?  
Yes 

Has a redevelopment plan been agreed to by the redevelopment authority?  No 

Description of redevelopment plan:  
None 

 

Quantity of property remaining to be disposed:  0.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Feb 28 2011 
  
  

487



 

488



  
  
  

Air Force 
  
  
  

489



 

490



 
  

  
  
  
  
  

Alaska 
  
  
  
  

491



 

492



 
 

Galena Airport FOL, AK 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
195 Galena Forward Operating Location (FOL), AK 

 
Closure or realignment actions taken as of December 1, 2010:  
As of 30 Sep 08, Alert mission was transferred to Eielson AFB and the Forward Operating 
Location at Galena, Alaska, was officially closed IAW date specified in Air Force Program 
Action Directive.  Terminated leases and returned reserved lands to the City of Galena for a 
total of 62 acres; implemented ongoing aggressive environmental cleanup program. Continue 
to work with Alaska Department of Transportation to satisfy environmental requirements to 
transfer remaining 100 acres. Galena Economic Development Committee prepared re-use 
plan. No LRA designated. Remaining actions - Continue to work with AK DOT to transfer remaining 

  ~100 acres and obtain sufficient delineation of contamination to initiate Performance Based 
    Remediation Contract in FY13. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? No 

Has the screening of property for other Federal Agency use been completed?  
No property to transfer 

Has a redevelopment plan been agreed to by the redevelopment authority?  No 

Description of redevelopment plan:  
None 

 

Quantity of property remaining to be disposed:  0.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
This is a lease termination. 

Known environmental remediation issues:  See Appendix 1 

Acreage affected by remediation issues:  See Appendix 1 

Estimated cost to complete environmental remediation:  See Appendix 1 

Plans and timelines to address environmental remediation:  See Appendix 1 

Estimated completion date for all closure or realignment actions: Sep 30 2008 
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Kulis AGS, AK 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
80 Kulis Air Guard Station AK, and Elmendorf AFB, AK 

 
Closure or realignment actions taken as of December 1, 2010:  
Construction projects previously reported for BRAC 2005 directed actions associated with 
Kulis AGS AK are underway with expected completion 3QTR FY11. Remaining actions are 
ongoing, i.e., refine, validate  and finalize requirements such as:  equipment/furnishings, 
communications, information technology, and infrastructure requirements;  
removal/transportation of things from lease space (equipment/furnishings); and identify 
remaining fiscal requirements and closeout procedures. Air National Guard has ongoing 
actions associated with lease termination at Kulis. Remaining actions - ANG complete property
restoration by satisfying state request to demo 24 facilities as provided for in the lease. Property

  transfer considered complete when lease is terminated. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? No 

Has the screening of property for other Federal Agency use been completed?  
No property to transfer 

Has a redevelopment plan been agreed to by the redevelopment authority?  No 

Description of redevelopment plan:  
None 

 

Quantity of property remaining to be disposed:  0.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Aug  1 2011 
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AFRL Mesa City, AZ 

 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
187 Defense Research Service Led Laboratories 

 
Closure or realignment actions taken as of December 1, 2010:  
Construction projects previously reported at receiving locations associated with this closure 
are completed or underway and are on schedule for completion to support transfer activities 
planned for July 2011. Remaining actions are ongoing, i.e., refine, validate and finalize 
requirements such as:  equipment/furnishings, communications, information technology, and 
infrastructure requirements; removal/transportation of property from lease space 
(equipment/furnishings); and identify remaining fiscal requirements and closeout procedures.  
Actions completed for transfer of property include HUD approval of Redevelopment 
Plan/Homeless Submission, and completion of ECP/EA update, boundary survey and FOSL.  
Ongoing actions include completion of LRA Interim Lease, LRA EDC application, FOST, and 
quitclaim deed. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense?  Yes 

Has the screening of property for other Federal Agency use been completed?  
Yes 

 

Has a redevelopment plan been agreed to by the redevelopment authority?  No 

Description of redevelopment plan:  
Specialized Research in High Technology 

 

Quantity of property remaining to be disposed:  6.5 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions:  Sep 15 2011 
497



 

498



  
  
  
  
  

California 
  
  
  
  

499



 

500



 
 

Onizuka AFS, CA 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
84 Onizuka AFS, CA 

 
Closure or realignment actions taken as of December 1, 2010:  
Onizuka AFS missions and associated equipment relocated to Vandenberg AFB are 
complete as of 30 September 2010.  Actions ongoing to transfer Onizuka to the City of 
Sunnyvale (LRA) or public sale: completed actions - removed paint shop, updated 
cultural/historic facility report, created transition team and deal team to facilitate complex 
transfer. Remaining actions - decommission power plant, survey, appraisal, MOA, FOST, 
Deed. Property transfer to VA and homeless providers with remainder transfer through PBC 
or Public Sale.  VA request for additional acreage to satisfy force protection, parking, and future 

  growth is pending. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes 

Has the screening of property for other Federal Agency use been completed?  
Yes 

Has a redevelopment plan been agreed to by the redevelopment authority?  Yes 

Description of redevelopment plan:  
Commercial or Public Benefit Conveyance use along with a Verteran"s Affairs enclave 

Quantity of property remaining to be disposed:  20.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
Veterans Affairs Sep 15 2011 1.53 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  See Appendix 1 

Acreage affected by remediation issues:  See Appendix 1 

Estimated cost to complete environmental remediation:  See Appendix 1 

Plans and timelines to address environmental remediation:  See Appendix 1 

Estimated completion date for all closure or realignment actions: Sep 15 2011 
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Brooks City-Base, TX 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
170 Brooks City-Base, TX 

 
Closure or realignment actions taken as of December 1, 2010:  
The Air Force is proceeding with planning actions to close Brooks City-Base, TX and relocate 
tenants to gaining locations as directed in BRAC Law, i.e., Randolph AFB, TX, Wright 
Patterson AFB, OH, Lackland AFB, TX, Ft Sam Houston, TX, and Aberdeen Proving 
Grounds, MD. Remaining construction projects previously reported are underway and on 
schedule for completion 3QTR FY2011. Remaining actions are ongoing, i.e., refine, validate  
and finalize requirements such as:  equipment/furnishings, communications, information 
technology, and infrastructure requirements;  removal/transportation of things from lease 
space (equipment/furnishings); and identify remaining fiscal requirements and closeout 
procedures.  Brooks City-Base personal property transfer agreement with LRA signed 
October 1, 2008 and implementation is underway. Lease termination planning ongoing, i.e., 
obtain MOA signature, update ECP, develop access agreement for post lease termination 
access to clean up any environmental issues. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes 

Has the screening of property for other Federal Agency use been completed?  
No property to transfer 

Has a redevelopment plan been agreed to by the redevelopment authority?  No 

Description of redevelopment plan:  
None 

 

Quantity of property remaining to be disposed:  0.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
 

Known environmental remediation issues:  See Appendix 1 

Acreage affected by remediation issues:  See Appendix 1 

Estimated cost to complete environmental remediation:  See Appendix 1 
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Plans and timelines to address environmental remediation:  See Appendix 1 

Estimated completion date for all closure or realignment actions: Sep 15 2011 
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1501 Wilson Boulevard, Arlington - Air Force, VA 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
129 Co-locate Miscellaneous Air Force Leased Locations and National Guard 

Headquarters Leased Locations 
 
Closure or realignment actions taken as of December 1, 2010:  
Washington Headquarters Service is responsible for facility closure actions at this location.  
The Air Force continues to validate requirements and realignment actions to relocate Air 
Force personnel from this leased facility to Andrews AFB, MD as directed in BRAC 2005 law. 
Military construction beneficial occupancy date is February 2011. Personnel moves from 
leased locations expected to begin in late March or early April 2011. The Air Force continues 
to refine, validate  and finalize requirements for the new facility  such as:  
equipment/furnishings, communications, information technology, and infrastructure 
requirements;  removal/transportation of things from lease space (equipment/furnishings) to 
Andrews AFB; and identify remaining fiscal requirements and closeout procedures. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? No 

Has the screening of property for other Federal Agency use been completed?  
No property to transfer 

Has a redevelopment plan been agreed to by the redevelopment authority?  No 

Description of redevelopment plan:  
None 

 

Quantity of property remaining to be disposed:  0.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Aug 31 2011 
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1560 Wilson Boulevard, Arlington - Air Force, VA 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
129 Co-locate Miscellaneous Air Force Leased Locations and National Guard 

Headquarters Leased Locations 
 
Closure or realignment actions taken as of December 1, 2010:  
Washington Headquarters Service is responsible for actual closure of this facility.  The Air 
Force does not lease or occupy space at this location.  No action required by the Air Force. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? No 

Has the screening of property for other Federal Agency use been completed?  
No property to transfer 

Has a redevelopment plan been agreed to by the redevelopment authority?  No 

Description of redevelopment plan:  
None 

 

Quantity of property remaining to be disposed:  0.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Nov 15 2005 
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1919 South Eads Street, Arlington - Air Force, VA 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
129 Co-locate Miscellaneous Air Force Leased Locations and National Guard 

Headquarters Leased Locations 
 
Closure or realignment actions taken as of December 1, 2010:  
Washington Headquarters Service is responsible for facility closure actions at this location.  
The Air Force continues to validate requirements and realignment actions to relocate Air 
Force personnel from this leased facility to Andrews AFB, MD as directed in BRAC 2005 law. 
Military construction beneficial occupancy date is February 2011. Personnel moves from 
leased locations expected to begin in late March or early April 2011. The Air Force continues 
to refine, validate  and finalize requirements for the new facility  such as:  
equipment/furnishings, communications, information technology, and infrastructure 
requirements;  removal/transportation of things from lease space (equipment/furnishings) to 
Andrews AFB; and identify remaining fiscal requirements and closeout procedures. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? No 

Has the screening of property for other Federal Agency use been completed?  
No property to transfer 

Has a redevelopment plan been agreed to by the redevelopment authority?  No 

Description of redevelopment plan:  
None 

 

Quantity of property remaining to be disposed:  0.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Aug 31 2011 
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Arlington Plaza, Arlington - Air Force, VA 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
129 Co-locate Miscellaneous Air Force Leased Locations and National Guard 

Headquarters Leased Locations 
 
Closure or realignment actions taken as of December 1, 2010:  
Washington Headquarters Service is responsible for facility closure actions at this location.  
The Air Force continues to validate requirements and realignment actions to relocate Air 
Force personnel from this leased facility to Andrews AFB, MD as directed in BRAC 2005 law. 
Military construction beneficial occupancy date is February 2011. Personnel moves from 
leased locations expected to begin in late March or early April 2011. The Air Force continues 
to refine, validate  and finalize requirements for the new facility  such as:  
equipment/furnishings, communications, information technology, and infrastructure 
requirements;  removal/transportation of things from lease space (equipment/furnishings) to 
Andrews AFB; and identify remaining fiscal requirements and closeout procedures. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? No 

Has the screening of property for other Federal Agency use been completed?  
No property to transfer 

Has a redevelopment plan been agreed to by the redevelopment authority?  No 

Description of redevelopment plan:  
None 

 

Quantity of property remaining to be disposed:  0.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Aug 31 2011 
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Gen Mitchell IAP ARS, WI 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
97 Key Field Air Guard Station, MS 

117 General Mitchell Air Reserve Station, WI 

 
Closure or realignment actions taken as of December 1, 2010:  
Transferred property to General Mitchell International Airport, 26 July 2010.  Completed 
NEPA, MOA OWS removal, site survey, property appraisal, personal property inventory, 
updated ECP, and licensed facilities to property recipient to allow them to move forward with 
redevelopment. Remaining actions - closeout utility Miscellaneous Obligation Reimbursement Document. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes 

Has the screening of property for other Federal Agency use been completed?  
Yes 

Has a redevelopment plan been agreed to by the redevelopment authority?  Yes 

Description of redevelopment plan:  
Airport uses. 

Quantity of property remaining to be disposed:                                                                  0.0 

Quantity of property already disposed:  102.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
Department of Transportation - 

(FAA) 
Jul 26 2010 102.0 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Jul 26 2010 
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Metro Park 3, 6350 Walker Lane, Alexandria - DCMA, VA 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
133 Co-locate Miscellaneous DoD, Defense Agency, and Field Activity Leased 

locations 
 
Closure or realignment actions taken as of December 1, 2010:  
Participated in BRAC implementation planning for recommendations that affect this location.  
Business plan for recommendation #133 developed and approved by Infrastructure Steering 
Group.  Coordinated with Army and WHS on timing of lease termination.  Reevaluated 
number of personnel required to move from leased location and associated costs and 
savings. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? No 

Has the screening of property for other Federal Agency use been completed?  
No property to transfer 

Has a redevelopment plan been agreed to by the redevelopment authority?  No 

Description of redevelopment plan:  
None 

Quantity of property remaining to be disposed:  0.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Sep 14 2011 

521



 
 

Metro Park 4, 6359 Walker Lane, Alexandria - DCMA, VA 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
133 Co-locate Miscellaneous DoD, Defense Agency, and Field Activity Leased 

locations 
 
Closure or realignment actions taken as of December 1, 2010:  
Participated in BRAC implementation planning for recommendations that affect this location.  
Business plan for recommendation #133 developed and approved by Infrastructure Steering 
Group.  Coordinated with Army and WHS on timing of lease termination.  Reevaluated 
number of personnel required to move from leased location and associated costs and 
savings. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? No 

Has the screening of property for other Federal Agency use been completed?  
No property to transfer 

Has a redevelopment plan been agreed to by the redevelopment authority?  No 

Description of redevelopment plan:  
None 

Quantity of property remaining to be disposed:  0.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Sep 14 2011 
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300 AFCOMS Way, San Antonio, TX 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
139 Consolidate Defense Commisary Agency Eastern, Midwestern Regional, and 

Hopewell, VA, Offices 
 
Closure or realignment actions taken as of December 1, 2010:  
Business plan approved and closure action completed 30 Oct 06. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? No 

Has the screening of property for other Federal Agency use been completed?  
No property to transfer 

Has a redevelopment plan been agreed to by the redevelopment authority?  No 

Description of redevelopment plan:  
None 

 

Quantity of property remaining to be disposed:  0.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Oct 30 2006 
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5151 Bonney Road, Virginia Beach, VA 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
139 Consolidate Defense Commisary Agency Eastern, Midwestern Regional, and 

Hopewell, VA, Offices 
 
Closure or realignment actions taken as of December 1, 2010:  
Business plan approved and closure action completed 3 Oct 06. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? No 

Has the screening of property for other Federal Agency use been completed?  
No property to transfer 

Has a redevelopment plan been agreed to by the redevelopment authority?  No 

Description of redevelopment plan:  
None 

Quantity of property remaining to be disposed:  0.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Oct  3 2006 
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5258 Oaklawn Boulevard, Hopewell, VA 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
139 Consolidate Defense Commisary Agency Eastern, Midwestern Regional, and 

Hopewell, VA, Offices 
 
Closure or realignment actions taken as of December 1, 2010:  
Business Plan for additional wing on existing building approved. Construction of new wing 
started in Aug 2008, project is on schedule to be completed in Aug 2010 Construction and 
facility truned over to Hq DeCA on Jan 2010, installaiton of fixtures completed Aug 13,  2010.  
Move in stated in Aug 1, 2010 in a phase approach to allow for rehab of other HQ DeCA 
facilities -on track to be completed in Sept 2011. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? No 

Has the screening of property for other Federal Agency use been completed?  
No property to transfer 

Has a redevelopment plan been agreed to by the redevelopment authority?  No 

Description of redevelopment plan:  
None 

Quantity of property remaining to be disposed:  0.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Sep 14 2011 
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DFAS - Oakland, CA 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
145 Defense Finance and Accounting Service 

 
Closure or realignment actions taken as of December 1, 2010:  
An initial site survey visit was conducted in November 2005.  The purpose of the survey was 
to develop a site profile for DFAS locations.  The visit consisted of data collection for 
business processes, workforce size, and systems applications.  This information will be used 
for workload and workforce transition to the enduring sites.  DFAS planned for site closure 
and mission realignment.  DFAS conducted an All Hands briefing in December 2005 to 
inform employees about the BRAC closure schedule, impacts to employees, and upcoming 
events.  Union officials for sites closing in FY06 were notified in December 2005.  Voluntary 
Early Retirement Act (VERA) / Voluntary Separation Incentive Program (VSIP) windows and 
employee registration in the Priority Placement Program (PPP) were scheduled for February 
2006.  Human Resources scheduled Reduction in Force (RIF) notices to be issued in March 
2006.   DFAS, Oakland closed in June 2006. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? No 

Has the screening of property for other Federal Agency use been completed?  
No property to transfer 

Has a redevelopment plan been agreed to by the redevelopment authority?  No 

Description of redevelopment plan:  
None 

Quantity of property remaining to be disposed:  0.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None. 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 
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Estimated completion date for all closure or realignment actions: Jun 30 2006 
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DFAS - San Bernardino, CA 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
145 Defense Finance and Accounting Service 

 
Closure or realignment actions taken as of December 1, 2010:  
An initial site survey visit was conducted in November 2005.  The purpose of the survey was 
to develop a site profile for DFAS locations.  The visit consisted of data collection for 
business processes, workforce size, and systems applications.  This information will be used 
for workload and workforce transition to the enduring sites.  DFAS planned for site closure 
and mission realignment.  DFAS conducted an All Hands briefing in December 2005 to 
inform employees about the BRAC closure schedule, impacts to employees, and upcoming 
events.  Union officials for sites closing in FY06 were notified in December 2005.  Voluntary 
Early Retirement Act (VERA) / Voluntary Separation Incentive Program (VSIP) windows and 
employee registration in the Priority Placement Program (PPP) were scheduled for February 
2006.  Human Resources scheduled Reduction in Force (RIF) notices to be issued in March 
2006.   DFAS, San Bernardino closed in June 2006. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? No 

Has the screening of property for other Federal Agency use been completed?  
No property to transfer 

Has a redevelopment plan been agreed to by the redevelopment authority?  No 

Description of redevelopment plan:  
None 

Quantity of property remaining to be disposed:  0.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None. 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 
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Estimated completion date for all closure or realignment actions: Jun 30 2006 
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DFAS - San Diego, CA 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
145 Defense Finance and Accounting Service 

 
Closure or realignment actions taken as of December 1, 2010:  
DFAS continued planning for site closure and mission realignment.  DFAS conducted an All 
Hands briefing in December 2005 to inform employees about the BRAC closure schedule, 
impacts to employees, and upcoming events.  Human Resources surveyed employees to 
identify those who are willing to relocate to enduring sites.  An initial site assessment was 
conducted in December 2005.  The assessment included the collection of data for facilities, 
business processes, workforce size, and systems applications.  This information will be used 
for planning workload migration to the enduring sites.  DFAS, San Diego closed in March 
2008. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? No 

Has the screening of property for other Federal Agency use been completed?  
No property to transfer 

Has a redevelopment plan been agreed to by the redevelopment authority?  No 

Description of redevelopment plan:  
None 

Quantity of property remaining to be disposed:  0.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None. 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Mar 31 2008 
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DFAS - Seaside, CA 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
145 Defense Finance and Accounting Service 

 
Closure or realignment actions taken as of December 1, 2010:  
An initial site survey visit was conducted in November 2005.  The purpose of the survey was 
to develop a site profile for DFAS locations.  The visit consisted of data collection for 
business processes, workforce size, and systems applications.  This information will be used 
for workload and workforce transition to the enduring sites.  DFAS planned for site closure 
and mission realignment.  DFAS conducted an All Hands briefing in December 2005 to 
inform employees about the BRAC closure schedule, impacts to employees, and upcoming 
events.  Union officials for sites closing in FY06 were notified in December 2005.  Voluntary 
Early Retirement Act (VERA) / Voluntary Separation Incentive Program (VSIP) windows and 
employee registration in the Priority Placement Program (PPP) were scheduled for February 
2006.  Human Resources scheduled Reduction in Force (RIF) notices to be issued in March 
2006.   DFAS, Seaside closed in June 2006. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? No 

Has the screening of property for other Federal Agency use been completed?  
No property to transfer 

Has a redevelopment plan been agreed to by the redevelopment authority?  No 

Description of redevelopment plan:  
None 

Quantity of property remaining to be disposed:  0.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None. 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 
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Estimated completion date for all closure or realignment actions: Jun 30 2006 
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DFAS - Denver, CO 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
145 Defense Finance and Accounting Service 

 
Closure or realignment actions taken as of December 1, 2010:  
DFAS continued planning for site closure and mission realignment.  DFAS conducted an All 
Hands briefing in December 2005 to inform employees about the BRAC closure schedule, 
impacts to employees, and upcoming events.  Human Resources surveyed employees to 
identify those who are willing to relocate to enduring sites.  An initial site assessment was 
conducted in December 2005.  The assessment included the collection of data for facilities, 
business processes, workforce size, and systems applications.  This information will be used 
for planning workload migration to the enduring sites.  Human Resources surveyed 
employees to identify those who are willing to relocate to enduring sites. DFAS, Denver 
closed in March 2010. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? No 

Has the screening of property for other Federal Agency use been completed?  
No property to transfer 

Has a redevelopment plan been agreed to by the redevelopment authority?  No 

Description of redevelopment plan:  
None 

Quantity of property remaining to be disposed:  0.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None. 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Mar 31 2010 
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DFAS - NAS Pensacola, FL 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
145 Defense Finance and Accounting Service 

 
Closure or realignment actions taken as of December 1, 2010:  
DFAS continued planning for site closure and mission realignment.  DFAS conducted an All 
Hands briefing in December 2005 to inform employees about the BRAC closure schedule, 
impacts to employees, and upcoming events.  Human Resources surveyed employees to 
identify those who are willing to relocate to enduring sites.   An initial site assessment was 
conducted in December 2005.  The assessment included the collection of data for facilities, 
business processes, workforce size, and systems applications.  This information will be used 
for planning workload migration to the enduring sites.  DFAS- NAS Pensacola closed in May, 
2008. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? No 

Has the screening of property for other Federal Agency use been completed?  
No property to transfer 

Has a redevelopment plan been agreed to by the redevelopment authority?  No 

Description of redevelopment plan:  
None 

Quantity of property remaining to be disposed:  0.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None. 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: May 31 2008 
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DFAS - Orlando, FL 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
145 Defense Finance and Accounting Service 

 
Closure or realignment actions taken as of December 1, 2010:  
DFAS continued planning for site closure and mission realignment.  DFAS conducted an All 
Hands briefing in December 2005 to inform employees about the BRAC closure schedule, 
impacts to employees, and upcoming events.  Human Resources surveyed employees to 
identify those who are willing to relocate to enduring sites.   An initial site assessment was 
conducted in December 2005.  The assessment included the collection of data for facilities, 
business processes, workforce size, and systems applications.  This information will be used 
for planning workload migration to the enduring sites.  Human Resources surveyed 
employees to identify those who are willing to relocate to enduring sites.   DFAS, Orlando 
closed in August 2007. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? No 

Has the screening of property for other Federal Agency use been completed?  
No property to transfer 

Has a redevelopment plan been agreed to by the redevelopment authority?  No 

Description of redevelopment plan:  
None 

Quantity of property remaining to be disposed:  0.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None. 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Aug 31 2007 
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DFAS - Pensacola Saufley Field, FL 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
145 Defense Finance and Accounting Service 

 
Closure or realignment actions taken as of December 1, 2010:  
DFAS continued planning for site closure and mission realignment.  DFAS conducted an All 
Hands briefing in December 2005 to inform employees about the BRAC closure schedule, 
impacts to employees, and upcoming events.  Human Resources surveyed employees to 
identify those who are willing to relocate to enduring sites.   An initial site assessment was 
conducted in December 2005.  The assessment included the collection of data for facilities, 
business processes, workforce size, and systems applications.  This information will be used 
for planning workload migration to the enduring sites.  DFAS, Pensacola Saufley Field closed 
in November 2010. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? No 

Has the screening of property for other Federal Agency use been completed?  
No property to transfer 

Has a redevelopment plan been agreed to by the redevelopment authority?  No 

Description of redevelopment plan:  
None 

Quantity of property remaining to be disposed:  0.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Nov 20 2010 
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DFAS - NS Pearl Harbor, Ford Island, HI 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
145 Defense Finance and Accounting Service 

 
Closure or realignment actions taken as of December 1, 2010:  
DFAS continued planning for site closure and mission realignment.  DFAS conducted an All 
Hands briefing in December 2005 to inform employees about the BRAC closure schedule, 
impacts to employees, and upcoming events.  Human Resources surveyed employees to 
identify those who are willing to relocate to enduring sites.   An initial site assessment was 
conducted in December 2005.  The assessment included the collection of data for facilities, 
business processes, workforce size, and systems applications.  This information will be used 
for planning workload migration to the enduring sites.  Human Resources surveyed 
employees to identify those who are willing to relocate to enduring sites.   DFAS, NS Pearl 
Harbor, Ford Island closed in March 2007. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? No 

Has the screening of property for other Federal Agency use been completed?  
No property to transfer 

Has a redevelopment plan been agreed to by the redevelopment authority?  No 

Description of redevelopment plan:  
None 

Quantity of property remaining to be disposed:  0.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Mar 31 2007 
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DFAS - Rock Island Arsenal, IL 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
145 Defense Finance and Accounting Service 

 
Closure or realignment actions taken as of December 1, 2010:  
DFAS continued planning for site closure and mission realignment.  DFAS conducted an All 
Hands briefing in December 2005 to inform employees about the BRAC closure schedule, 
impacts to employees, and upcoming events.  Human Resources surveyed employees to 
identify those who are willing to relocate to enduring sites.   An initial site assessment was 
conducted in December 2005.  The assessment included the collection of data for facilities, 
business processes, workforce size, and systems applications.  This information will be used 
for planning workload migration to the enduring sites.  DFAS, Rock Island Arsenal closed in 
June 2008. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? No 

Has the screening of property for other Federal Agency use been completed?  
No property to transfer 

Has a redevelopment plan been agreed to by the redevelopment authority?  No 

Description of redevelopment plan:  
None 

Quantity of property remaining to be disposed:  0.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None. 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Jun 30 2008 
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DFAS - Lexington, KY 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
145 Defense Finance and Accounting Service 

 
Closure or realignment actions taken as of December 1, 2010:  
An initial site assessment was conducted in December 2005.  The assessment included the 
collection of data for facilities, business processes, workforce size, and systems applications.  
This information will be used for planning workload migration to the enduring sites.  DFAS 
planned for site closure and mission realignment.  DFAS conducted an All Hands briefing in 
December 2005 to inform employees about the BRAC closure schedule, impacts to 
employees, and upcoming events.  Human Resources surveyed employees to identify those 
who are willing to relocate to enduring sites.   DFAS, Lexington closed in June 2006. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? No 

Has the screening of property for other Federal Agency use been completed?  
No property to transfer 

Has a redevelopment plan been agreed to by the redevelopment authority?  No 

Description of redevelopment plan:  
None 

Quantity of property remaining to be disposed:  0.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None. 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Jun 30 2006 
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DFAS - NAS Patuxent River, MD 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
145 Defense Finance and Accounting Service 

 
Closure or realignment actions taken as of December 1, 2010:  
DFAS continued planning for site closure and mission realignment.  DFAS conducted an All 
Hands briefing in December 2005 to inform employees about the BRAC closure schedule, 
impacts to employees, and upcoming events.  Human Resources surveyed employees to 
identify those who are willing to relocate to enduring sites.   An initial site assessment was 
conducted in December 2005.  The assessment included the collection of data for facilities, 
business processes, workforce size, and systems applications.  This information will be used 
for planning workload migration to the enduring sites.  DFAS, NAS Patuxent River closed in 
November 2010. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? No 

Has the screening of property for other Federal Agency use been completed?  
No property to transfer 

Has a redevelopment plan been agreed to by the redevelopment authority?  No 

Description of redevelopment plan:  
None 

Quantity of property remaining to be disposed:  0.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None. 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Nov 30 2010 
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DFAS - Kansas City, MO 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
145 Defense Finance and Accounting Service 

 
Closure or realignment actions taken as of December 1, 2010:  
DFAS continued planning for site closure and mission realignment.  DFAS conducted an All 
Hands briefing in December 2005 to inform employees about the BRAC closure schedule, 
impacts to employees, and upcoming events.  Human Resources surveyed employees to 
identify those who are willing to relocate to enduring sites.   An initial site assessment was 
conducted in December 2005.  The assessment included the collection of data for facilities, 
business processes, workforce size, and systems applications.  This information will be used 
for planning workload migration to the enduring sites.  DFAS, Kansas City closed in August 
2008. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense?  No 

Has the screening of property for other Federal Agency use been completed?  
No property to transfer 

Has a redevelopment plan been agreed to by the redevelopment authority?  No 

Description of redevelopment plan:  
None 

Quantity of property remaining to be disposed:  0.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None. 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Aug 31 2008 
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DFAS - St. Louis, MO 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
145 Defense Finance and Accounting Service 

 
Closure or realignment actions taken as of December 1, 2010:  
DFAS continued planning for site closure and mission realignment.  DFAS conducted an All 
Hands briefing in December 2005 to inform employees about the BRAC closure schedule, 
impacts to employees, and upcoming events.  Human Resources surveyed employees to 
identify those who are willing to relocate to enduring sites.   An initial site assessment was 
conducted in December 2005.  The assessment included the collection of data for facilities, 
business processes, workforce size, and systems applications.  This information will be used 
for planning workload migration to the enduring sites.  Human Resources surveyed 
employees to identify those who are willing to relocate to enduring sites.   DFAS, St. Louis 
closed in June 2007. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? No 

Has the screening of property for other Federal Agency use been completed?  
No property to transfer 

Has a redevelopment plan been agreed to by the redevelopment authority?  No 

Description of redevelopment plan:  
None 

Quantity of property remaining to be disposed:  0.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None. 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Jun 30 2007 
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Offutt AFB - DFAS site, NE 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
145 Defense Finance and Accounting Service 

 
Closure or realignment actions taken as of December 1, 2010:  
DFAS continued planning for site closure and mission realignment.  DFAS conducted an All 
Hands briefing in December 2005 to inform employees about the BRAC closure schedule, 
impacts to employees, and upcoming events.  Human Resources surveyed employees to 
identify those who are willing to relocate to enduring sites.   An initial site assessment was 
conducted in December 2005.  The assessment included the collection of data for facilities, 
business processes, workforce size, and systems applications.  This information will be used 
for planning workload migration to the enduring sites.  The DFAS Site at Offut Air Force Base 
closed in April 2008. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? No 

Has the screening of property for other Federal Agency use been completed?  
No property to transfer 

Has a redevelopment plan been agreed to by the redevelopment authority?  No 

Description of redevelopment plan:  
None 

Quantity of property remaining to be disposed:  0.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None. 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Apr 30 2008 
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DFAS - Dayton, OH 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
145 Defense Finance and Accounting Service 

 
Closure or realignment actions taken as of December 1, 2010:  
DFAS continued planning for site closure and mission realignment.  DFAS conducted an All 
Hands briefing in December 2005 to inform employees about the BRAC closure schedule, 
impacts to employees, and upcoming events.  Human Resources surveyed employees to 
identify those who are willing to relocate to enduring sites.   An initial site assessment was 
conducted in December 2005.  The assessment included the collection of data for facilities, 
business processes, workforce size, and systems applications.  This information will be used 
for planning workload migration to the enduring sites.  Human Resources surveyed 
employees to identify those who are willing to relocate to enduring sites.   DFAS, Dayton 
closed in January 2007. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? No 

Has the screening of property for other Federal Agency use been completed?  
No property to transfer 

Has a redevelopment plan been agreed to by the redevelopment authority?  No 

Description of redevelopment plan:  
None 

Quantity of property remaining to be disposed:  0.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None. 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Jan 15 2007 
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DFAS - Ft Sill, OK 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
145 Defense Finance and Accounting Service 

 
Closure or realignment actions taken as of December 1, 2010:  
DFAS continued planning for site closure and mission realignment.  DFAS conducted an All 
Hands briefing in December 2005 to inform employees about the BRAC closure schedule, 
impacts to employees, and upcoming events.  Human Resources surveyed employees to 
identify those who are willing to relocate to enduring sites.   An initial site assessment was 
conducted in December 2005.  The assessment included the collection of data for facilities, 
business processes, workforce size, and systems applications.  This information will be used 
for planning workload migration to the enduring sites.  Human Resources surveyed 
employees to identify those who are willing to relocate to enduring sites.   DFAS, Lawton 
(Fort Sill) closed in January 2007. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? No 

Has the screening of property for other Federal Agency use been completed?  
No property to transfer 

Has a redevelopment plan been agreed to by the redevelopment authority?  No 

Description of redevelopment plan:  
None 

Quantity of property remaining to be disposed:  0.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None. 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Jan 24 2007 
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DFAS - Charleston, SC 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
145 Defense Finance and Accounting Service 

 
Closure or realignment actions taken as of December 1, 2010:  
DFAS continued planning for site closure and mission realignment.  DFAS conducted an All 
Hands briefing in December 2005 to inform employees about the BRAC closure schedule, 
impacts to employees, and upcoming events.  Human Resources surveyed employees to 
identify those who are willing to relocate to enduring sites.   An initial site assessment was 
conducted in December 2005.  The assessment included the collection of data for facilities, 
business processes, workforce size, and systems applications.  This information will be used 
for planning workload migration to the enduring sites.  DFAS, Charleston closed in January 
2008. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? No 

Has the screening of property for other Federal Agency use been completed?  
No property to transfer 

Has a redevelopment plan been agreed to by the redevelopment authority?  No 

Description of redevelopment plan:  
None 

Quantity of property remaining to be disposed:  0.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None. 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Jan 31 2008 
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DFAS - San Antonio, TX 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
145 Defense Finance and Accounting Service 

 
Closure or realignment actions taken as of December 1, 2010:  
An initial site survey visit was conducted in November 2005.  The purpose of the survey was 
to develop a site profile for DFAS locations.  The visit consisted of data collection for 
business processes, workforce size, and systems applications.  This information will be used 
for workload and workforce transition to the enduring sites.  DFAS planned for site closure 
and mission realignment.  DFAS conducted an All Hands briefing in December 2005 to 
inform employees about the BRAC closure schedule, impacts to employees, and upcoming 
events.  Union officials for sites closing in FY06 were notified in December 2005.  Voluntary 
Early Retirement Act (VERA) / Voluntary Separation Incentive Program (VSIP) windows and 
employee registration in the Priority Placement Program (PPP) were scheduled for February 
2006.  Human Resources scheduled Reduction in Force (RIF) notices to be issued in March 
2006.   DFAS, San Antonio closed in August 2006. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? No 

Has the screening of property for other Federal Agency use been completed?  
No property to transfer 

Has a redevelopment plan been agreed to by the redevelopment authority?  No 

Description of redevelopment plan:  
None 

Quantity of property remaining to be disposed:  0.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None. 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 
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Estimated completion date for all closure or realignment actions: Aug 31 2006 

553



 
 

DFAS - NS Norfolk, VA 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
145 Defense Finance and Accounting Service 

 
Closure or realignment actions taken as of December 1, 2010:  
DFAS continued planning for site closure and mission realignment.  DFAS conducted an All 
Hands briefing in December 2005 to inform employees about the BRAC closure schedule, 
impacts to employees, and upcoming events.  Human Resources surveyed employees to 
identify those who are willing to relocate to enduring sites.   An initial site assessment was 
conducted in December 2005.  The assessment included the collection of data for facilities, 
business processes, workforce size, and systems applications.  This information will be used 
for planning workload migration to the enduring sites.  Human Resources surveyed 
employees to identify those who are willing to relocate to enduring sites.   DFAS, NS Norfolk 
closed in January 2007. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? No 

Has the screening of property for other Federal Agency use been completed?  
No property to transfer 

Has a redevelopment plan been agreed to by the redevelopment authority?  No 

Description of redevelopment plan:  
None 

Quantity of property remaining to be disposed:  0.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None. 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Jan 31 2007 
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1801 South Bell Street, Arlington - CIFA, VA 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
131 Co-locate Military Department Investigation Agencies with DoD 

Counterintelligence and Security Agency 
 
Closure or realignment actions taken as of December 1, 2010:  
All DIA (former CIFA) activities at this location have vacated and are temporarily staged at 
other locations, awaiting completion of the Military Departmental Investigative Agency facility 
at Marine Corps Base Quantico, Virginia.  Closure is being coordinated with Washington 
Headquarters Services, who is the DoD real property manager for this installation. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? No 

Has the screening of property for other Federal Agency use been completed?  
No property to transfer 

Has a redevelopment plan been agreed to by the redevelopment authority?  No 

Description of redevelopment plan:  
None 

Quantity of property remaining to be disposed:  0.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Jul  1 2011 
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1919 South Eads Street, Arlington - CIFA, VA 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
131 Co-locate Military Department Investigation Agencies with DoD 

Counterintelligence and Security Agency 
 
Closure or realignment actions taken as of December 1, 2010:  
Commercial leased property vacated on 30 August 2005, prior to BRAC Recommendation 
131 becoming statute.  No further DIA or former CIFA presence remains. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? No 

Has the screening of property for other Federal Agency use been completed?  
No property to transfer 

Has a redevelopment plan been agreed to by the redevelopment authority?  No 

Description of redevelopment plan:  
None 

Quantity of property remaining to be disposed:  0.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Aug 30 2005 
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1010 Gause Boulevard, LA 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
140 Consolidate Defense Information Systems Agency and Establish Joint C4ISR 

D&A Capability 
 
Closure or realignment actions taken as of December 1, 2010:  
The DISA Continuity of Operations and Test Facility (DCTF) located at 1010 Gause Blvd, 
Slidell, LA, was closed and returned to the city of Slidell on 20 January 2007. 100% of the 
Slidell workforce were placed in new positions or retired from the Federal Government.  The 
city accepted capital improvements made to the facility during DISA's occupation and also 
accepted excess personal property. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? No 

Has the screening of property for other Federal Agency use been completed?  
No property to transfer 

Has a redevelopment plan been agreed to by the redevelopment authority?  No 

Description of redevelopment plan:  
None 

Quantity of property remaining to be disposed:  0.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Jan 20 2007 
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5600 Columbia Pike, Falls Church - DISA, VA 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
140 Consolidate Defense Information Systems Agency and Establish Joint C4ISR 

D&A Capability 
 
Closure or realignment actions taken as of December 1, 2010:  
The RFP for DISA's new facility at Ft Meade was released on 11 Oct 2007.  The design/build 
contract was awarded on 29 Feb 2008.   Construction on the new facility began on 11 
September 2008.  Movement of personnel from this location is expected to be complete by 
July  2011.  Restoration will be complete and the property turned over to the lessor by 7 July 
2011. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? No 

Has the screening of property for other Federal Agency use been completed?  
No property to transfer 

Has a redevelopment plan been agreed to by the redevelopment authority?  No 

Description of redevelopment plan:  
None 

Quantity of property remaining to be disposed:  0.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Jul 31 2011 
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Logicon Building, Arlington, VA 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
140 Consolidate Defense Information Systems Agency and Establish Joint C4ISR 

D&A Capability 
 
Closure or realignment actions taken as of December 1, 2010:  
DISA personnel have vacated this property as of 30 September 2008, and the lease was 
terminated in June 2009.  Personnel have been temporarily relocated to the Arlington Service 
Center until the new facility at Ft Meade is ready.  The RFP for DISA's new facility at Ft 
Meade was released on 11 October 2007.  The design/build contract was awarded on 29 Feb 
2008.  Construction on the new facility began on 11 September 2008. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? No 

Has the screening of property for other Federal Agency use been completed?  
No property to transfer 

Has a redevelopment plan been agreed to by the redevelopment authority?  No 

Description of redevelopment plan:  
None 

Quantity of property remaining to be disposed:  0.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Jun  1 2009 
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Skyline Place (Skyline 7), Falls Church - DISA, VA 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
140 Consolidate Defense Information Systems Agency and Establish Joint C4ISR 

D&A Capability 
 
Closure or realignment actions taken as of December 1, 2010:  
The RFP for DISA's new facility at Ft Meade was released on 11 Oct 2007.  The design/build 
contract was awarded on 29 Feb 2008.   Construction on the new facility began on 11 
September 2008.  Movement of personnel from this location is expected to be complete by 
July 2011.  Restoration will be complete and the property turned over to the lessor by 1 
September 2011. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? No 

Has the screening of property for other Federal Agency use been completed?  
No property to transfer 

Has a redevelopment plan been agreed to by the redevelopment authority?  No 

Description of redevelopment plan:  
None 

Quantity of property remaining to be disposed:  0.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Jul 31 2011 
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601 North Fairfax St, Alexandria - AFIS, VA 

 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
141 Consolidate Media Organizations into a New Agency for Media and 

Publications 
 
Closure or realignment actions taken as of December 1, 2010:  
The new Defense Media Activity was formed on 1 Oct 2008 in advance of the BRAC move.  
The new facility construction at Fort Meade is on track and will be completed mid-FY2011.  
This leased facility closure is on track for early September 2011. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? No 

Has the screening of property for other Federal Agency use been completed?  
No property to transfer 

Has a redevelopment plan been agreed to by the redevelopment authority?  No 

Description of redevelopment plan:  
None 

Quantity of property remaining to be disposed:  0.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Sep 1 2011 
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21820 Burbank Boulevard, Woodland Hills, CA 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
130 Co-locate Defense/Military Department Adjudication Activities 

 
Closure or realignment actions taken as of December 1, 2010:  
This office is on track to close when lease expires.  GSA Los Angeles, CA has been notified 
of the BRAC move.  Individual positions will be moved to DOHA's Arlington, VA office but will 
be domiciled in CA on a alternative work schedule agreement to reduce agency travel costs. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? No 

Has the screening of property for other Federal Agency use been completed?  
No property to transfer 

Has a redevelopment plan been agreed to by the redevelopment authority?  No 

Description of redevelopment plan:  
None 

Quantity of property remaining to be disposed:  0.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Jun  1 2011 
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938 Elkridge Landing Road, Linthicum, MD 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
131 Co-locate Military Department Investigation Agencies with DoD 

Counterintelligence and Security Agency 
 
Closure or realignment actions taken as of December 1, 2010:  
DSS submitted a Business Plan update to ACSIM in Apr 2010.   DSS has no real property to 
dispose of, and therefore no remediation actions are necessary.  We continue to plan for the 
realignment of DISCO to Ft Meade schedulded to begin July 2011. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? No 

Has the screening of property for other Federal Agency use been completed?  
No property to transfer 

Has a redevelopment plan been agreed to by the redevelopment authority?  No 

Description of redevelopment plan:  
None 

Quantity of property remaining to be disposed:  0.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Sep 15 2011 
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1340 Braddock Place, Alexandria - DSS, VA 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
131 Co-locate Military Department Investigation Agencies with DoD 

Counterintelligence and Security Agency 
 
Closure or realignment actions taken as of December 1, 2010:  
DSS submitted a Business Plan update to Headquarters Marine Corps in Feb 2010.   DSS 
has no real property to dispose of, and therefore no remediation actions are necessary.  We 
continue to plan for the realignment of DSS HQ at 1340 Braddock Place to MCB Quantico 
schedulded to begin May 2011. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? No 

Has the screening of property for other Federal Agency use been completed?  
No property to transfer 

Has a redevelopment plan been agreed to by the redevelopment authority?  No 

Description of redevelopment plan:  
None 

Quantity of property remaining to be disposed:  0.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Sep 15 2011 
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Suffolk Building, Falls Church - MDA, VA 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
134 Co-locate Missile and Space Defense Agencies 

 
Closure or realignment actions taken as of December 1, 2010:  
In response to the 2005 Defense Base Realignment and Closure (BRAC) Commission 
recommendations, MDA was directed to realign several MDA functions currently being 
conducted in the National Capital Region (NCR) to other Government facilities.  The 
Headquarters functions currently in FOB2 and the Suffolk Building slated to remain in the 
NCR will be consolidated in a Headquarters Command Center (HQCC) located at Fort 
Belvoir, VA, while the other mission and mission support activities will be relocated to the Von 
Braun (VB) complex on Redstone Arsenal in Huntsville, AL.  Design-build contracts have 
been awarded for both of the BRAC-directed construction projects.  A $38.5 million HQCC 
contract was awarded to Foulger-Pratt Construction of Rockville, MD.   A $221 million 
contract was awarded to Archer Western Contractors of Atlanta to design and build the third 
and largest phase of the Von Braun complex on Redstone Arsenal.  When complete in 2011, 
the new facility will be the largest building on Redstone Arsenal and able to accommodate 
approximately 2,650 occupants.  Construction on the HQCC is approximately 81% complete, 
and the VBIII facility is about 85% complete.  As these efforts are underway, MDA continues 
to realign functions performed in the NCR to facilities in Huntsville.  To date, MDA has 
transitioned or established more than 2,000 of the planned 2,248 BRAC positions to 
Huntsville/Redstone Arsenal. To accommodate these early realignments, MDA leveraged the 
recently completed Von Braun II facility and other office space available in Huntsville and on 
Redstone Arsenal.  The remainder of our BRAC positions going to Redstone Arsenal will 
realign before the September 15, 2011 deadline. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? No 

Has the screening of property for other Federal Agency use been completed?  
No property to transfer 

Has a redevelopment plan been agreed to by the redevelopment authority?  No 

Description of redevelopment plan:  
None 

Quantity of property remaining to be disposed:  0.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 
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Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Sep 15 2011 
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Bldg 213 South East Federal Center Washington, DC 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
168 National Geospatial-Intelligence Agency Activities 

 
Closure or realignment actions taken as of December 1, 2010:  
Conducted BRAC implementation planning.  Construction contract awarded on 10 August 
2007. Groundbreaking ceremony held on 25 September 2007.  Active IT and New Campus 
East Deployment Planning and Execution contracts awarded on 22 February 2008 and 9 
April 2008 respectively.  Steel signing ceremony held on 3 September 2008 with placement 
of the first major steel going into the main office building.  Turnover of the Central Utility Plant 
(CUP) and the Technology Center was completed in July 2009.  Working issues with all Ft 
Belvoir Working Groups.  Consolidation of NGA East facilities and operations is on schedule 
for completion by 15 September 2011 as directed. Final Business Plan for Comm 168 
submitted through OSD Basing Director October 2010. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? No 

Has the screening of property for other Federal Agency use been completed?  
No property to transfer 

Has a redevelopment plan been agreed to by the redevelopment authority?  No 

Description of redevelopment plan:  
None 

Quantity of property remaining to be disposed:  0.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Sep 14 2011 
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8510 Newington Building, Newington, VA 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
168 National Geospatial-Intelligence Agency Activities 

 
Closure or realignment actions taken as of December 1, 2010:  
Conducted BRAC implementation planning.  Construction contract awarded on 10 August 
2007. Groundbreaking ceremony held on 25 September 2007.  Active IT and New Campus 
East Deployment Planning and Execution contracts awarded on 22 February 2008 and 9 
April 2008 respectively.  Steel signing ceremony held on 3 September 2008 with placement 
of the first major steel going into the main office building.  Turnover of the Central Utility Plant 
(CUP) and the Technology Center was completed in July 2009.  Working issues with all Ft 
Belvoir Working Groups.  Consolidation of NGA East facilities and operations is on schedule 
for completion by 15 September 2011 as directed. Final Business Plan for Comm 168 
submitted through OSD Basing Director October 2010. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? No 

Has the screening of property for other Federal Agency use been completed?  
No property to transfer 

Has a redevelopment plan been agreed to by the redevelopment authority?  No 

Description of redevelopment plan:  
None 

Quantity of property remaining to be disposed:  0.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Sep 14 2011 
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8520 Newington Building, Newington, VA 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
168 National Geospatial-Intelligence Agency Activities 

 
Closure or realignment actions taken as of December 1, 2010:  
Conducted BRAC implementation planning.  Construction contract awarded on 10 August 
2007. Groundbreaking ceremony held on 25 September 2007.  Active IT and New Campus 
East Deployment Planning and Execution contracts awarded on 22 February 2008 and 9 
April 2008 respectively.  Steel signing ceremony held on 3 September 2008 with placement 
of the first major steel going into the main office building.  Turnover of the Central Utility Plant 
(CUP) and the Technology Center was completed in July 2009.  Working issues with all Ft 
Belvoir Working Groups.  Consolidation of NGA East facilities and operations is on schedule 
for completion by 15 September 2011 as directed. Final Business Plan for Comm 168 
submitted through OSD Basing Director October 2010. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? No 

Has the screening of property for other Federal Agency use been completed?  
No property to transfer 

Has a redevelopment plan been agreed to by the redevelopment authority?  No 

Description of redevelopment plan:  
None 

Quantity of property remaining to be disposed:  0.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Sep 14 2011 
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8530 Newington Building, Newington, VA 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
168 National Geospatial-Intelligence Agency Activities 

 
Closure or realignment actions taken as of December 1, 2010:  
Conducted BRAC implementation planning.  Construction contract awarded on 10 August 
2007. Groundbreaking ceremony held on 25 September 2007.  Active IT and New Campus 
East Deployment Planning and Execution contracts awarded on 22 February 2008 and 9 
April 2008 respectively.  Steel signing ceremony held on 3 September 2008 with placement 
of the first major steel going into the main office building.  Turnover of the Central Utility Plant 
(CUP) and the Technology Center was completed in July 2009.  Working issues with all Ft 
Belvoir Working Groups.  Consolidation of NGA East facilities and operations is on schedule 
for completion by 15 September 2011 as directed. Final Business Plan for Comm 168 
submitted through OSD Basing Director October 2010. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? No 

Has the screening of property for other Federal Agency use been completed?  
No property to transfer 

Has a redevelopment plan been agreed to by the redevelopment authority?  No 

Description of redevelopment plan:  
None 

Quantity of property remaining to be disposed:  0.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Sep 14 2011 
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Reston 1, VA 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
168 National Geospatial-Intelligence Agency Activities 

 
Closure or realignment actions taken as of December 1, 2010:  
Conducted BRAC implementation planning.  Construction contract awarded on 10 August 
2007. Groundbreaking ceremony held on 25 September 2007.  Active IT and New Campus 
East Deployment Planning and Execution contracts awarded on 22 February 2008 and 9 
April 2008 respectively.  Steel signing ceremony held on 3 September 2008 with placement 
of the first major steel going into the main office building.  Turnover of the Central Utility Plant 
(CUP) and the Technology Center was completed in July 2009.  Working issues with all Ft 
Belvoir Working Groups.  Consolidation of NGA East facilities and operations is on schedule 
for completion by 15 September 2011 as directed. Final Business Plan for Comm 168 
submitted through OSD Basing Director October 2010. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? No 

Has the screening of property for other Federal Agency use been completed?  
No property to transfer 

Has a redevelopment plan been agreed to by the redevelopment authority?  No 

Description of redevelopment plan:  
None 

Quantity of property remaining to be disposed:  0.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Jun 30 2011 
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Reston 2, VA 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
168 National Geospatial-Intelligence Agency Activities 

 
Closure or realignment actions taken as of December 1, 2010:  
Conducted BRAC implementation planning.  Construction contract awarded on 10 August 
2007. Groundbreaking ceremony held on 25 September 2007.  Active IT and New Campus 
East Deployment Planning and Execution contracts awarded on 22 February 2008 and 9 
April 2008 respectively.  Steel signing ceremony held on 3 September 2008 with placement 
of the first major steel going into the main office building.  Turnover of the Central Utility Plant 
(CUP) and the Technology Center was completed in July 2009.  Working issues with all Ft 
Belvoir Working Groups.  Consolidation of NGA East facilities and operations is on schedule 
for completion by 15 September 2011 as directed. Final Business Plan for Comm 168 
submitted through OSD Basing Director October 2010. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? No 

Has the screening of property for other Federal Agency use been completed?  
No property to transfer 

Has a redevelopment plan been agreed to by the redevelopment authority?  No 

Description of redevelopment plan:  
None 

Quantity of property remaining to be disposed:  0.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Sep 15 2011 
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Reston 3, VA 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
168 National Geospatial-Intelligence Agency Activities 

 
Closure or realignment actions taken as of December 1, 2010:  
Conducted BRAC implementation planning.  Construction contract awarded on 10 August 
2007. Groundbreaking ceremony held on 25 September 2007.  Active IT and New Campus 
East Deployment Planning and Execution contracts awarded on 22 February 2008 and 9 
April 2008 respectively.  Steel signing ceremony held on 3 September 2008 with placement 
of the first major steel going into the main office building.  Turnover of the Central Utility Plant 
(CUP) and the Technology Center was completed in July 2009.  Working issues with all Ft 
Belvoir Working Groups.  Consolidation of NGA East facilities and operations is on schedule 
for completion by 15 September 2011 as directed. Final Business Plan for Comm 168 
submitted through OSD Basing Director October 2010. 

 
 

Has a local redevelopment authority been recognized by the Secretary of Defense? No 

Has the screening of property for other Federal Agency use been completed?  
No property to transfer 

Has a redevelopment plan been agreed to by the redevelopment authority?  No 

Description of redevelopment plan:  
None 

Quantity of property remaining to be disposed:  0.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 

 
Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: Sep 15 2011 
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1010 North Glebe Road, Arlington, VA 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
133 Co-locate Miscellaneous DoD, Defense Agency, and Field Activity Leased 

locations 
 
Closure or realignment actions taken as of December 1, 2010: 

Component Description Complete Date 
WHS The Department of the Army signed a contract on 25 

November 2008 with Duke Realty to construct an 
Administrative Complex for 6,409 personnel relocating with 
elements of OSD and WHS organizations, Defense 
Agencies and Field Activities under BRAC #133 at the 
Mark Center in Alexandria, VA.  This location was selected 
by the Department of the Army for the BRAC #133 site 
through a formal site selection process.  The Department of 
the Army completed purchase of the land on December 4, 
2008. Site preparation and construction began on 
December 23, 2008.  The complex will contain more than 
1.7 million gross square feet of office space, including two 
multi story office towers, parking garages, separate delivery 
and inspection facilities, and a transportation center.  The 
design build/build-to-suit project, now 100% designed and 
86% construction complete is on schedule.  The project is 
being designed to the "LEED Gold" standard. 

See Below 
 

 
 
Has a local redevelopment authority been recognized by the Secretary of Defense? No 

Has the screening of property for other Federal Agency use been completed?  
No property to transfer 

Has a redevelopment plan been agreed to by the redevelopment authority?  No 

Description of redevelopment plan:  
None 

Quantity of property remaining to be disposed:  0.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 
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Explanation for any delays in transfer of property:  
 None

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: 

Mark Center Project is 87% complete; beneficial occupation date remains 13 Sep 11.  Building 

occupation begins 9 Aug 11 with 16 of 22 organizations fully moved-in and leadership elements

in place for 6 remaining organizations by 15 Sep 11. 
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1500 Wilson Boulevard, Arlington, VA 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
133 Co-locate Miscellaneous DoD, Defense Agency, and Field Activity Leased 

locations 
 
Closure or realignment actions taken as of December 1, 2010: 

Component Description Complete Date 
WHS The Department of the Army signed a contract on 25 

November 2008 with Duke Realty to construct an 
Administrative Complex for 6,409 personnel relocating with 
elements of OSD and WHS organizations, Defense 
Agencies and Field Activities under BRAC #133 at the 
Mark Center in Alexandria, VA.  This location was selected 
by the Department of the Army for the BRAC #133 site 
through a formal site selection process.  The Department of 
the Army completed purchase of the land on December 4, 
2008. Site preparation and construction began on 
December 23, 2008.  The complex will contain more than 
1.7 million gross square feet of office space, including two 
multi story office towers, parking garages, separate delivery 
and inspection facilities, and a transportation center.  The 
design build/build-to-suit project, now 100% designed and 
86% construction complete is on schedule.  The project is 
being designed to the "LEED Gold" standard. 

See Below 
 

 
 
Has a local redevelopment authority been recognized by the Secretary of Defense? No 

Has the screening of property for other Federal Agency use been completed?  
No property to transfer 

Has a redevelopment plan been agreed to by the redevelopment authority?  No 

Description of redevelopment plan:  
None 

Quantity of property remaining to be disposed:  0.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 
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Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: 

Mark Center Project is 87% complete; beneficial occupation date remains 13 Sep 11.  Building 

occupation begins 9 Aug 11 with 16 of 22 organizations fully moved-in and leadership elements 

in place for 6 remaining organizations by 15 Sep 11.  

596



 
 

1515 Wilson Boulevard, Arlington, VA 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
133 Co-locate Miscellaneous DoD, Defense Agency, and Field Activity Leased 

locations 
 
Closure or realignment actions taken as of December 1, 2010: 

Component Description Complete Date 
WHS The Department of the Army signed a contract on 25 

November 2008 with Duke Realty to construct an 
Administrative Complex for 6,409 personnel relocating with 
elements of OSD and WHS organizations, Defense 
Agencies and Field Activities under BRAC #133 at the 
Mark Center in Alexandria, VA.  This location was selected 
by the Department of the Army for the BRAC #133 site 
through a formal site selection process.  The Department of 
the Army completed purchase of the land on December 4, 
2008. Site preparation and construction began on 
December 23, 2008.  The complex will contain more than 
1.7 million gross square feet of office space, including two 
multi story office towers, parking garages, separate delivery 
and inspection facilities, and a transportation center.  The 
design build/build-to-suit project, now 100% designed and 
86% construction complete is on schedule.  The project is 
being designed to the "LEED Gold" standard. 

See Below 
 

 
 
Has a local redevelopment authority been recognized by the Secretary of Defense? No 

Has the screening of property for other Federal Agency use been completed?  
No property to transfer 

Has a redevelopment plan been agreed to by the redevelopment authority?  No 

Description of redevelopment plan:  
None 

Quantity of property remaining to be disposed:  0.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 
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Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: 

Mark Center Project is 87% complete; beneficial occupation date remains 13 Sep 11.  Building 

occupation begins 9 Aug 11 with 16 of 22 organizations fully moved-in and leadership elements

in place for 6 remaining organizations by 15 Sep 11.  
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1600 Wilson Boulevard, Arlington, VA 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
133 Co-locate Miscellaneous DoD, Defense Agency, and Field Activity Leased 

locations 
 
Closure or realignment actions taken as of December 1, 2010: 

Component Description Complete Date 
WHS The Department of the Army signed a contract on 25 

November 2008 with Duke Realty to construct an 
Administrative Complex for 6,409 personnel relocating with 
elements of OSD and WHS organizations, Defense 
Agencies and Field Activities under BRAC #133 at the 
Mark Center in Alexandria, VA.  This location was selected 
by the Department of the Army for the BRAC #133 site 
through a formal site selection process.  The Department of 
the Army completed purchase of the land on December 4, 
2008. Site preparation and construction began on 
December 23, 2008.  The complex will contain more than 
1.7 million gross square feet of office space, including two 
multi story office towers, parking garages, separate delivery 
and inspection facilities, and a transportation center.  The 
design build/build-to-suit project, now 100% designed and 
86% construction complete is on schedule.  The project is 
being designed to the "LEED Gold" standard. 

See Below 
 

 
 
Has a local redevelopment authority been recognized by the Secretary of Defense? No 

Has the screening of property for other Federal Agency use been completed?  
No property to transfer 

Has a redevelopment plan been agreed to by the redevelopment authority?  No 

Description of redevelopment plan:  
None 

Quantity of property remaining to be disposed:  0.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 
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Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: 

Mark Center Project is 87% complete; beneficial occupation date remains 13 Sep 11.  Building 

occupation begins 9 Aug 11 with 16 of 22 organizations fully moved-in and leadership elements

in place for 6 remaining organizations by 15 Sep 11. 
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1901 North Beauregard, Arlington, VA 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
133 Co-locate Miscellaneous DoD, Defense Agency, and Field Activity Leased 

locations 
 
Closure or realignment actions taken as of December 1, 2010: 

Component Description Complete Date 
WHS The Department of the Army signed a contract on 25 

November 2008 with Duke Realty to construct an 
Administrative Complex for 6,409 personnel relocating with 
elements of OSD and WHS organizations, Defense 
Agencies and Field Activities under BRAC #133 at the 
Mark Center in Alexandria, VA.  This location was selected 
by the Department of the Army for the BRAC #133 site 
through a formal site selection process.  The Department of 
the Army completed purchase of the land on December 4, 
2008. Site preparation and construction began on 
December 23, 2008.  The complex will contain more than 
1.7 million gross square feet of office space, including two 
multi story office towers, parking garages, separate delivery 
and inspection facilities, and a transportation center.  The 
design build/build-to-suit project, now 100% designed and 
86% construction complete is on schedule.  The project is 
being designed to the "LEED Gold" standard. 

See Below 
 

 
 
Has a local redevelopment authority been recognized by the Secretary of Defense? No 

Has the screening of property for other Federal Agency use been completed?  
No property to transfer 

Has a redevelopment plan been agreed to by the redevelopment authority?  No 

Description of redevelopment plan:  
None 

Quantity of property remaining to be disposed:  0.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 
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Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: 

Mark Center Project is 87% complete; beneficial occupation date remains 13 Sep 11.  Building 

occupation begins 9 Aug 11 with 16 of 22 organizations fully moved-in and leadership elements

in place for 6 remaining organizations by 15 Sep 11.
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4850 Mark Center Drive, Arlington, VA 
 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
133 Co-locate Miscellaneous DoD, Defense Agency, and Field Activity Leased 

locations 
 
Closure or realignment actions taken as of December 1, 2010: 

Component Description Complete Date 
WHS The Department of the Army signed a contract on 25 

November 2008 with Duke Realty to construct an 
Administrative Complex for 6,409 personnel relocating with 
elements of OSD and WHS organizations, Defense 
Agencies and Field Activities under BRAC #133 at the 
Mark Center in Alexandria, VA.  This location was selected 
by the Department of the Army for the BRAC #133 site 
through a formal site selection process.  The Department of 
the Army completed purchase of the land on December 4, 
2008. Site preparation and construction began on 
December 23, 2008.  The complex will contain more than 
1.7 million gross square feet of office space, including two 
multi story office towers, parking garages, separate delivery 
and inspection facilities, and a transportation center.  The 
design build/build-to-suit project, now 100% design and 
86% construction complete is on schedule.  The project is 
being designed to the "LEED Gold" standard. 

See Below 
 

 
 
Has a local redevelopment authority been recognized by the Secretary of Defense? No 

Has the screening of property for other Federal Agency use been completed?  
No property to transfer 

Has a redevelopment plan been agreed to by the redevelopment authority?  No 

Description of redevelopment plan:  
None 

Quantity of property remaining to be disposed:  0.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 
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Explanation for any delays in transfer of property:  
None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions: 

Mark Center Project is 87% complete; beneficial occupation date remains 13 Sep 11.  Building 

occupation begins 9 Aug 11 with 16 of 22 organizations fully moved-in and leadership elements

in place for 6 remaining organizations by 15 Sep 11.
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Crown Ridge Building, 4035 Ridgetop, Arlington, VA 

 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
133 Co-locate Miscellaneous DoD, Defense Agency, and Field Activity Leased 

locations 
 
Closure or realignment actions taken as of December 1, 2010: 

Component Description Complete Date 
WHS The Department of the Army signed a contract on 25 

November 2008 with Duke Realty to construct an 
Administrative Complex for 6,409 personnel relocating with 
elements of OSD and WHS organizations, Defense 
Agencies and Field Activities under BRAC #133 at the 
Mark Center in Alexandria, VA.  This location was selected 
by the Department of the Army for the BRAC #133 site 
through a formal site selection process.  The Department of 
the Army completed purchase of the land on December 4, 
2008. Site preparation and construction began on 
December 23, 2008.  The complex will contain more than 
1.7 million gross square feet of office space, including two 
multi story office towers, parking garages, separate delivery 
and inspection facilities, and a transportation center.  The 
design build/build-to-suit project, now 100% designed and 
86% construction complete is on schedule.  The project is 
being designed to the "LEED Gold" standard. 

See Below 
 

 
 
Has a local redevelopment authority been recognized by the Secretary of Defense? No 

Has the screening of property for other Federal Agency use been completed?  
No property to transfer 

Has a redevelopment plan been agreed to by the redevelopment authority?  No 

Description of redevelopment plan:  
None 

Quantity of property remaining to be disposed:  0.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 
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Explanation for any delays in transfer of property:                              None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions:  
Mark Center Project is 87% complete; beneficial occupation date remains 13 Sep 11.  Building 
occupation begins 9 Aug 11 with 16 of 22 organizations fully moved-in and leadership elements
in place for 6 remaining organizations by 15 Sep 11.
   

606



 
North Tower 2800 Crystal Drive Arlington, VA 

 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
133 Co-locate Miscellaneous DoD, Defense Agency, and Field Activity Leased 

locations 
 
Closure or realignment actions taken as of December 1, 2010: 

Component Description Complete Date 
WHS The Department of the Army signed a contract on 25 

November 2008 with Duke Realty to construct an 
Administrative Complex for 6,409 personnel relocating with 
elements of OSD and WHS organizations, Defense 
Agencies and Field Activities under BRAC #133 at the 
Mark Center in Alexandria, VA.  This location was selected 
by the Department of the Army for the BRAC #133 site 
through a formal site selection process.  The Department of 
the Army completed purchase of the land on December 4, 
2008. Site preparation and construction began on 
December 23, 2008.  The complex will contain more than 
1.7 million gross square feet of office space, including two 
multi story office towers, parking garages, separate delivery 
and inspection facilities, and a transportation center.  The 
design build/build-to-suit project, now 100% designed and 
86% construction complete is on schedule.  The project is 
being designed to the "LEED Gold" standard. 

See Below 
 

 
 
Has a local redevelopment authority been recognized by the Secretary of Defense? No 

Has the screening of property for other Federal Agency use been completed?  
No property to transfer 

Has a redevelopment plan been agreed to by the redevelopment authority?  No 

Description of redevelopment plan:  
None 

Quantity of property remaining to be disposed:  0.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 
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Explanation for any delays in transfer of property:                              None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions:  
        Mark Center Project is 87% complete; beneficial occupation date remains 13 Sep 11.  Building  
       occupation begins 9 Aug 11 with 16 of 22 organizations fully moved-in and leadership elements  
       in place for 6 remaining organizations by 15 Sep 11.  
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Presidental Towers, Arlington, VA 

 
 

Commission recommendation(s) affected by this installation: 
 

Number Title 
133 Co-locate Miscellaneous DoD, Defense Agency, and Field Activity Leased 

locations 
 
Closure or realignment actions taken as of December 1, 2010: 

Component Description Complete Date 
WHS The Department of the Army signed a contract on 25 

November 2008 with Duke Realty to construct an 
Administrative Complex for 6,409 personnel relocating with 
elements of OSD and WHS organizations, Defense 
Agencies and Field Activities under BRAC #133 at the 
Mark Center in Alexandria, VA.  This location was selected 
by the Department of the Army for the BRAC #133 site 
through a formal site selection process.  The Department of 
the Army completed purchase of the land on December 4, 
2008. Site preparation and construction began on 
December 23, 2008.  The complex will contain more than 
1.7 million gross square feet of office space, including two 
multi story office towers, parking garages, separate delivery 
and inspection facilities, and a transportation center.  The 
design build/build-to-suit project, now 100% designed and 
86% construction complete is on schedule.  The project is 
being designed to the "LEED Gold" standard. 

See Below 
 

 
 
Has a local redevelopment authority been recognized by the Secretary of Defense? No 

Has the screening of property for other Federal Agency use been completed?  
No property to transfer 

Has a redevelopment plan been agreed to by the redevelopment authority?  No 

Description of redevelopment plan:  
None 

Quantity of property remaining to be disposed:  0.0 

Quantity of property already disposed:  0.0 
 
Federal Agencies requesting property during screening process; and if applicable, the 
anticipated transfer date and the amount of property to be transferred:  
 

Federal Agency  Anticipated Transfer Date  Acres to be Transferred  
None None None 
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Explanation for any delays in transfer of property:                             None 

Known environmental remediation issues:  None 

Acreage affected by remediation issues:  None 

Estimated cost to complete environmental remediation:  None 

Plans and timelines to address environmental remediation:  None 

Estimated completion date for all closure or realignment actions:  
        Mark Center Project is 87% complete; beneficial occupation date remains 13 Sep 11.  Building  
       occupation begins 9 Aug 11 with 16 of 22 organizations fully moved-in and leadership elements  
       in place for 6 remaining organizations by 15 Sep 11. 
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Defense Environmental Restoration Program (DERP) Issues 
 
 

The Department of Defense (DoD) manages approximately 29 million acres of land, as well as 
thousands of military facilities and former defense properties throughout the United States and 
abroad to support its national security mission. This built and natural infrastructure provides 
DoD with the capability to organize, train, and equip the nation’s military to perform its mission. 
In cooperation with communities and regulators, DoD’s environmental programs sustain, 
restore, and modernize its infrastructure to maintain readiness and protect human health and 
the environment. 
 
Through the Defense Environmental Restoration Program (DERP), DoD addresses 
environmental contamination resulting from military activities. The DERP applies the 
environmental restoration process to all contaminated sites as set forth by the Comprehensive 
Environmental Response, Compensation, and Liability Act (CERCLA) and its implementing 
regulation, the National Oil and Hazardous Substances Pollution Contingency Plan. CERCLA is 
the primary legal authority governing cleanup activities at all DoD installations and properties, 
including base realignment and closure (BRAC) installations. The DERP has three program 
categories to address environmental restoration at active and BRAC installations, and Formerly 
Used Defense Sites (FUDS) properties:  
 

• The Installation Restoration Program (IRP) addresses the release of hazardous 
substances, pollutants, or contaminants on DoD installations and properties.  

• The Military Munitions Response Program (MMRP) addresses environmental health 
and safety hazards from unexploded ordnance, discarded military munitions, and 
munitions constituents at locations other than operational ranges.   

• The Building Demolition/Debris Removal (BD/DR) Program provides for the 
demolition and removal of unsafe buildings and structures at facilities or sites that meet 
specified criteria. Due to the small size of the program, BD/DR sites are included in IRP 
site counts. The BD/DR program will not be discussed separately from the IRP in this 
report. 

 
Enactment of Public Law No. 110-417, the "Duncan Hunter National Defense Authorization Act 
for Fiscal Year 2010," has led to changes in the 2908 reporting requirements. Beginning with 
fiscal year (FY) 2009, DoD must only report BRAC 2005 closures. Prior to FY2009, both 
closures and realignments were reported. 
 
Environmental Restoration Process 
 
DoD addresses contamination at BRAC installations within the DERP in the same manner that it 
addresses contamination at active installations and FUDS properties. DoD monitors cleanup 
progress at sites by aligning cleanup status with three key stages in the CERCLA process: (1) 
investigation completed, underway, or planned, (2) cleanup completed, underway, or planned, 
and (3) long-term management (LTM) completed, underway, or planned. This process is shown 
in Figure 1.   
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Defense Environmental Restoration Program (DERP) Issues 
 
 

 
 

 
 

1. Investigation Completed, Underway, or Planned – When environmental contamination is 
suspected at a site, DoD begins the investigation process. DoD collects data to assess 
the nature and extent of contamination and the potential risks posed by the 
contamination through cleanup phases. These phases include the preliminary 
assessment (PA), site inspection (SI), and remedial investigation (RI). Using the 
investigation data, DoD then conducts a feasibility study (FS) to examine the merits of 
various cleanup options and to determine the best strategy for remediation. The 
completion milestone for the investigation phase is documented in a Record of Decision 
(ROD) or an equivalent decision document for the site. In this document, DoD records 
the results of its investigation, the need for site remediation (if required), the selected 
remediation strategy, and the remedial objectives for the site. Interim remedial actions 
(IRAs) are interim removal or remedial actions undertaken prior to the selection of the 
final remedy as a part of the larger remedy.   

 
2. Cleanup Completed, Underway, or Planned – If investigation results indicate that 

remediation is required, a site progresses to the cleanup stage, and DoD begins to 
implement the selected remedy for the site. The cleanup phases comprise the remedial 
design (RD) and remedial action construction (RA-C), and may include remedial action 
operation (RA-O). DoD continues cleanup or arranges for the operation of the remedy 
until the remedial objectives for the site required under the ROD, or equivalent 
document, are met. Two key milestones included in this stage are:  

Figure 1: Environmental Restoration Process 
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Defense Environmental Restoration Program (DERP) Issues 
 
 

a. Remedy in Place (RIP) – RIP is a milestone within the cleanup phase which 
indicates that cleanup systems required by the ROD are constructed and 
operational. 

b. Response Complete (RC) – A site achieves RC when the site has reached the 
agreed upon cleanup standards. This stage marks the end of the cleanup 
process at the site. 

 
3. Long-term Management completed, underway, or planned – After a site achieves RC, it 

may still require LTM activities to ensure the implemented remedy remains protective of 
human health and the environment. 
 
 

Installation Data Template 
 
This appendix provides information for all the BRAC 2005 closing installations in DoD’s DERP 
program with ongoing environmental activities. Data in this appendix are provided at the 
installation level for reporting purposes. Figure 2 depicts the data template for each installation.   
 
 
 
 
 
 
 

Figure 2: Installation Template 

A

B C

E

D
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Defense Environmental Restoration Program (DERP) Issues 
 
 

Installation Data Template Sections 
 
 
           Installation Identification Information 
 
 
 
 
 
 
 
 
This graphic depicts the introductory information for each installation. The template provides the 
installation’s name, the state where it is located, the responsible Military Service, and its FFID. 
The FFID is unique to the installation and its accompanying data to enable thorough tracking of 
information from year to year.  
 
 
           Total Sites and Acreage  
 
 
 
 
 
 
 
 
 
 
 
 
 
DoD tracks site progress by environmental restoration phase (e.g., investigation, cleanup, long-
term management) and demonstrates progress at these sites as they move from investigation 
through the cleanup phases to complete the environmental restoration requirements. This 
installation-level summary provides the total number of DERP sites at the installation and 
breaks that number down by DERP category (IRP or MMRP). It also shows the number of sites 
in each category that have achieved RC. Lastly, this section also lists the number of acres 
impacted by environmental contamination.  
 
 

AA

BB

Lists the installation name, a unique identifier referred to as the federal facility 
identification (FFID) number, the Military Service, and state.

Provides the total number of DERP sites at the installation 
and the total number of sites in each program category 
(IRP and MMRP). The total number of sites that have 
achieved RC are also listed for the installation and by 
category (IRP and MMRP). Once a site has achieved RC, 
the environmental restoration is complete at the installation 
except for limited activity relating to long term 
management. 

Lists the total number of acres at the installation impacted 
by environmental contamination.
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Defense Environmental Restoration Program (DERP) Issues 
 
 

          Total Cost-to-Complete 
 
 
 
 
 
 
This field provides the cost to complete (CTC) estimates for all remaining environmental actions 
at the installation. CTC estimates are the anticipated funds needed to complete cleanup at IRP 
sites and Munitions Response Sites (MRSs). DoD uses CTC estimates for several purposes, 
including planning, programming, budgeting and execution, as well as for reporting future 
program requirements. These amounts exclude program management and other support costs 
not directly attributable to specific sites. 
 
Continued funding at sites that have achieved RC may be required to complete LTM actions 
specified in the site’s decision document or requested by the lead regulatory agency. These 
costs are typically for activities such as conducting periodic monitoring and five-year reviews to 
ensure a site’s cleanup actions have been protective of human health and the environment. 
 
 
          Phase and Milestone Schedules 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Cleanup activities often span multiple FY’s, making it is necessary for DoD to track a cleanup 
action’s status across multiple fiscal years. Phases within the investigation and cleanup stages 
may occur simultaneously or overlap across fiscal years.  
 
On this section of the table, the phases and milestones of the cleanup process are identified 
along the y-axis, while the fiscal year start and end dates for the phases and milestones are on 
the x-axis. Anticipated milestones are highlighted according to the year in which they are 
expected to occur; those phases and milestones occurring prior to the FYs listed are shown with 
an arrow indicating the milestone has occurred in a previous year. These years may be 
estimated or actual years, depending on the phase and the installation’s cleanup timeline. For 
both the phases and milestones, the start and end date are recorded in the Phase FY column.  
 
Expected timelines for addressing DERP environmental cleanup are provided for the three 
major restoration milestones: 

CC

DD

Provides the beginning and end date by FY for each phase, 
and the FY for each milestone at the installation.

Indicates the total cost-to-complete for the installation 
anticipated in FY2011 through completion. The total 
excludes program management and other support costs 
not attributable to specific sites.
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Defense Environmental Restoration Program (DERP) Issues 
 
 

 
 Study Completion (SC) – MMRP or IRP sites where investigation of the 

environmental contamination is beginning or still underway 

 RIP –The point at which the selected cleanup systems are constructed and 
operational 

 RC – The point at which the site has achieved the agreed upon cleanup standards, 
indicating that cleanup is complete. 

 
For each milestone, the end date is graphically depicted with one dot for the SC milestone, two 
dots for the RIP milestone, and three dots for the RC milestone. 
 
 
           Contaminant Type and Location 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
Data provided in this section identifies the various types of known environmental remediation 
issues found at the installation to be addressed under the DERP, as well as contaminants 
identified and the media affected. If remedies have been selected for the various cleanup 
actions, they are also included in this section. In some instances an installation may use a 
combination of remedies to address a contaminant within a specific medium, or the same 
remedy type may be applied to various site types. 
 
 

EE

Describes each type of DERP site, the affected media, the remedies put 
in place to address the contamination, and the types of contaminants at 
the installation. 
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Installation Name: Riverbank Army Ammunition Plant

Installation FFID: CA921382075900

Military Service: Army

State: California

Study Completion

Remedy in Place

Response Complete

Phase Beg End
1980 2003
1981 2008
1984 1994

2008
1990 1991
1987 1995
1993 1998

2008
1995 2014

2014
2002 2016

2010 2011 2012 20252013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2024<= =>
◄▪▪▪▪▪▪

◄▪▪▪▪▪▪

◄▪▪▪▪▪▪

◄ ●
◄▪▪▪▪▪▪

◄▪▪▪▪▪▪

◄▪▪▪▪▪▪

◄ ●●
◄▪▪▪▪▪▪

●●●
◄▪▪▪▪▪▪

Phase FY Phase, Cost and Milestone Schedules by FY

SI

IRA
RD
RA-C

RA-O

LTM

PA

Total: 13
IRP: 12 11
MMRP: 1 1

Sites Sites RC

Affected Acres: 37 Cost-to-Complete ($K): $1,405

Remedies:
Waste Removal - Soils, Ground Water Treatment, Capping, Other
 

RIFS

12

Site Types:
Contaminated Buildings, Contaminated Ground Water, Landfill, Pistol Range, Surface Impoundment/Lagoon, Spill Site Area, Waste Treatment Plant
 

Not Reported
 

Not Reported
 

Contaminants:

Affected Media:

2023

19



 

20



 
 
 
 
 

Connecticut 

21
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Installation Name: Middletown USARC

Installation FFID: CT121042277000

Military Service: Army

State: Connecticut

Study Completion

Remedy in Place

Response Complete

Phase Beg End
1989 1992
1990 1996
2001 2008

2008

1990 2008
2008

2008

2010 2011 2012 20252013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2024<= =>
◄▪▪▪▪▪▪

◄▪▪▪▪▪▪

◄▪▪▪▪▪▪

◄ ●

◄▪▪▪▪▪▪

◄ ●●

◄ ●●●

Phase FY Phase, Cost and Milestone Schedules by FY

SI

IRA
RD
RA-C

RA-O

LTM

PA

Total: 12
IRP: 12 12
MMRP: 0 0

Sites Sites RC

Affected Acres: 0 Cost-to-Complete ($K): $0

Remedies:
Waste Removal - Soils, Waste Removal - Drums, Tanks, Bulk Containers, Other
 

RIFS

12

Site Types:
Contaminated Ground Water, Disposal Pit and Dry Well, Leach Field, Washrack, Storage Area, Soil Contamination After Tank Removal, Above Ground Storage 
Tank, Underground Storage Tanks, Unknown Site Type
 

Not Reported
 

Not Reported
 

Contaminants:

Affected Media:

2023

23



Installation Name: Windsor Locks USARC

Installation FFID: CT121042258700

Military Service: Army

State: Connecticut

Study Completion

Remedy in Place

Response Complete

Phase Beg End
1989 1993
1992 1993
2003 2008

2008

1990 1994
2008

2008

2010 2011 2012 20252013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2024<= =>
◄▪▪▪▪▪▪

◄▪▪▪▪▪▪

◄▪▪▪▪▪▪

◄ ●

◄▪▪▪▪▪▪

◄ ●●

◄ ●●●

Phase FY Phase, Cost and Milestone Schedules by FY

SI

IRA
RD
RA-C

RA-O

LTM

PA

Total: 26
IRP: 26 26
MMRP: 0 0

Sites Sites RC

Affected Acres: 0 Cost-to-Complete ($K): $0

Remedies:
Waste Removal - Soils, Waste Removal - Drums, Tanks, Bulk Containers
 

RIFS

26

Site Types:
Disposal Pit and Dry Well, Oil/Water Separator, Storage Area, Soil Contamination After Tank Removal, Underground Storage Tanks, Unknown Site Type
 

Not Reported
 

Not Reported
 

Contaminants:

Affected Media:

2023

24



 
 
 
 
 

District of Columbia 

25
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Installation Name: Walter Reed Army Medical Center

Installation FFID: DC321162115600

Military Service: Army

State: District of Columbia

Study Completion

Remedy in Place

Response Complete

Phase Beg End
1990 2007
1992 1998
1996 2008

2008
1994 2008

1995 2007
2008

1996 2003
2008

2010 2011 2012 20252013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2024<= =>
◄▪▪▪▪▪▪

◄▪▪▪▪▪▪

◄▪▪▪▪▪▪

◄ ●
◄▪▪▪▪▪▪

◄▪▪▪▪▪▪

◄ ●●
◄▪▪▪▪▪▪

◄ ●●●

Phase FY Phase, Cost and Milestone Schedules by FY

SI

IRA
RD
RA-C

RA-O

LTM

PA

Total: 7
IRP: 7 7
MMRP: 0 0

Sites Sites RC

Affected Acres: 0 Cost-to-Complete ($K): $0

Remedies:
Removal, Ground Water Treatment, Free Product Recovery, Waste Removal - Drums, Tanks, Bulk Containers
 

RIFS

7

Site Types:
Contaminated Ground Water, Storage Area, Spill Site Area, Underground Storage Tanks
 

Not Reported
 

Not Reported
 

Contaminants:

Affected Media:

2023

27



 

28



 
 
 
 
 

Georgia 

29
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Installation Name: Fort Gillem

Installation FFID: GA421402004600

Military Service: Army

State: Georgia

Study Completion

Remedy in Place

Response Complete

Phase Beg End
1980 2007
1982 2012
1993 2013

2013
1993 2013
2000 2013
2003 2013

2013
2010 2015

2015
2011 2039

2010 2011 2012 20252013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2024<= =>
◄▪▪▪▪▪▪

◄▪▪▪▪▪▪

◄▪▪▪▪▪▪

●
◄▪▪▪▪▪▪

◄▪▪▪▪▪▪

◄▪▪▪▪▪▪

●●

●●●
▪▪▪▪▪▪►  

Phase FY Phase, Cost and Milestone Schedules by FY

SI

IRA
RD
RA-C

RA-O

LTM

PA

Total: 16
IRP: 15 0
MMRP: 1 0

Sites Sites RC

Affected Acres: 375 Cost-to-Complete ($K): $8,536

Remedies:
Alternate Water Supply/Water Supply Treatment, Removal, Waste Removal - Soils, Ground Water Treatment, Natural Attenuation,,bioremediation, Waste 
Removal - Drums, Tanks, Bulk Containers, Other, In Situ Soil Treatment
 

RIFS

0

Site Types:
Disposal Pit and Dry Well, Landfill, Pesticide Shop, Washrack, Small Arms Range, Sewage Treatment Plant, Underground Storage Tanks, Waste Treatment 
Plant, Unexploded Munitions and Ordnance Area
 

Groundwater, Soil, Surface Water
 

BTEX, Halogenated VOCs, Metals, Miscellaneous Inorganic Elements and Compounds (Misc. Organics), Pesticides, Phenols
 

Contaminants:

Affected Media:

2023
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Installation Name: Fort McPherson

Installation FFID: GA421402056500

Military Service: Army

State: Georgia

Study Completion

Remedy in Place

Response Complete

Phase Beg End
1988 2009
1988 2011
1992 2014

2014
1990 1996
1994 1998
1994 1999

2014
1996 2011

2014
2011 2022

2010 2011 2012 20252013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2024<= =>
◄▪▪▪▪▪▪

◄▪▪▪▪▪▪

◄▪▪▪▪▪▪

●
◄▪▪▪▪▪▪

◄▪▪▪▪▪▪

◄▪▪▪▪▪▪

●●
◄▪▪▪▪▪▪

●●●

Phase FY Phase, Cost and Milestone Schedules by FY

SI

IRA
RD
RA-C

RA-O

LTM

PA

Total: 17
IRP: 13 8
MMRP: 4 3

Sites Sites RC

Affected Acres: 0 Cost-to-Complete ($K): $391

Remedies:
Waste Removal - Soils, Free Product Recovery, Waste Removal - Drums, Tanks, Bulk Containers
 

RIFS

11

Site Types:
Burn Area, Contaminated Fill, Contaminated Ground Water, Surface Disposal Area, Firing Range, Oil/Water Separator, Small Arms Range, Above Ground 
Storage Tank, Underground Storage Tanks
 

Groundwater
 

Halogenated VOCs
 

Contaminants:

Affected Media:

2023

32



 

33



 

34



 
 
 
 
 

Indiana 

35
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Installation Name: Newport Chemical Depot

Installation FFID: IN521382227200

Military Service: Army

State: Indiana

Study Completion

Remedy in Place

Response Complete

Phase Beg End
1978 2007
1978 2011
1987 2011

2011
2010 2011
1998 2005
1999 2006

2011

2011
2001 2019

2010 2011 2012 20252013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2024<= =>
◄▪▪▪▪▪▪

◄▪▪▪▪▪▪

◄▪▪▪▪▪▪

●

◄▪▪▪▪▪▪

◄▪▪▪▪▪▪

●●

●●●
◄▪▪▪▪▪▪

Phase FY Phase, Cost and Milestone Schedules by FY

SI

IRA
RD
RA-C

RA-O

LTM

PA

Total: 19
IRP: 17 15
MMRP: 2 1

Sites Sites RC

Affected Acres: 0 Cost-to-Complete ($K): $1,819

Remedies:
Removal, Waste Removal - Soils, Bioremediation, Composting, Capping, Other, Waste Removal - Solids (non-soil)
 

RIFS

16

Site Types:
Burn Area, Contaminated Buildings, Building Demolition/Debris Removal, Chemical Disposal, Disposal Pit and Dry Well, Landfill, Surface Impoundment/Lagoon, 
Small Arms Range, Spill Site Area
 

Groundwater, Soil
 

Halogenated SVOCs, Halogenated VOCs, Metals, Miscellaneous Inorganic Elements and Compounds (Misc. Organics), Pesticides
 

Contaminants:

Affected Media:

2023

37



 

38



 
 
 
 
 

Kansas 

39



 

40



Installation Name: Kansas Army Ammunition Plant

Installation FFID: KS721382046700

Military Service: Army

State: Kansas

Study Completion

Remedy in Place

Response Complete

Phase Beg End
1987 2003
1987 2008
1991 2011

2011
1992 1998
1996 2004
2001 2013

2013
2004 2038

2038
2007 2009

2010 2011 2012 20252013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2024<= =>
◄▪▪▪▪▪▪

◄▪▪▪▪▪▪

◄▪▪▪▪▪▪

●
◄▪▪▪▪▪▪

◄▪▪▪▪▪▪

◄▪▪▪▪▪▪

●●
◄▪▪▪▪▪▪ ▪▪▪▪▪▪►  

●●● ►
◄▪▪▪▪▪▪

Phase FY Phase, Cost and Milestone Schedules by FY

SI

IRA
RD
RA-C

RA-O

LTM

PA

Total: 29
IRP: 28 15
MMRP: 1 0

Sites Sites RC

Affected Acres: 386 Cost-to-Complete ($K): $6,015

Remedies:
Incineration, Removal, Waste Removal - Soils, Natural Attenuation, Capping, Waste Removal - Drums, Tanks, Bulk Containers, Solidification/Stabilization, 
Thermal Desorption
 

RIFS

15

Site Types:
Burn Area, Contaminated Buildings, Surface Disposal Area, Industrial Discharge, Landfill, Oil/Water Separator, Storage Area, Surface Impoundment/Lagoon, Spill
Site Area, Sewage Treatment Plant, Above Ground Storage Tank, Underground Storage Tanks, Unexploded Munitions and Ordnance Area, Unknown Site Type
 

Groundwater, Sediment, Soil, Surface Water
 

Halogenated VOCs, Non-halogenated SVOCs, Metals, Miscellaneous Inorganic Elements and Compounds (Misc. Organics), Polychlorinatedbiphenyls (PCBs)
 

Contaminants:

Affected Media:

2023

41



 

42



 
 
 
 
 

Massachusetts 

43



 

44



Installation Name: Arthur MacArthur USARC

Installation FFID: MA121042588500

Military Service: Army

State: Massachusetts

Study Completion

Remedy in Place

Response Complete

Phase Beg End
2006 2007
2010 2011
2011 2012

2012

2012

2012

2010 2011 2012 20252013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2024<= =>
◄▪▪▪▪▪▪

●

●●

●●●

Phase FY Phase, Cost and Milestone Schedules by FY

SI

IRA
RD
RA-C

RA-O

LTM

PA

Total: 1
IRP: 1 0
MMRP: 0 0

Sites Sites RC

Affected Acres: 0 Cost-to-Complete ($K): $504

Remedies:
Not Reported
 

RIFS

0

Site Types:
Surface Disposal Area
 

Not Reported
 

Not Reported
 

Contaminants:

Affected Media:

2023

45



 

46



 
 
 
 
 

Mississippi 

47
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Installation Name: Mississippi Army Ammunition Plant

Installation FFID: MS421382296600

Military Service: Army

State: Mississippi

Study Completion

Remedy in Place

Response Complete

Phase Beg End
1990 2004
2005 2008
2010 2012

2012

2012

2012

2010 2011 2012 20252013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2024<= =>
◄▪▪▪▪▪▪

◄▪▪▪▪▪▪

●

●●

●●●

Phase FY Phase, Cost and Milestone Schedules by FY

SI

IRA
RD
RA-C

RA-O

LTM

PA

Total: 47
IRP: 45 45
MMRP: 2 1

Sites Sites RC

Affected Acres: 0 Cost-to-Complete ($K): $0

Remedies:
Not Reported
 

RIFS

46

Site Types:
Contaminated Buildings, Surface Disposal Area, Disposal Pit and Dry Well, Incinerator, Landfill, Oil/Water Separator, Washrack, Storage Area, Surface 
Impoundment/Lagoon, Spill Site Area, Above Ground Storage Tank, Underground Storage Tanks, Waste Lines, Waste Treatment Plant, Explosive Ordnance 
Disposal Area, Unexploded Munitions and Ordnance Area
 

Not Reported
 

Not Reported
 

Contaminants:

Affected Media:

2023

49



 

50



 
 
 
 
 

New Jersey 

51



 

52



Installation Name: Fort Monmouth

Installation FFID: NJ221382059700

Military Service: Army

State: New Jersey

Study Completion

Remedy in Place

Response Complete

Phase Beg End
1990 2003
1990 2007
1990 2010

2010
1990 1995
1996 2010
1995 2011

2011
1998 2015

2015
2000 2020

2010 2011 2012 20252013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2024<= =>
◄▪▪▪▪▪▪

◄▪▪▪▪▪▪

◄▪▪▪▪▪▪

●
◄▪▪▪▪▪▪

◄▪▪▪▪▪▪

◄▪▪▪▪▪▪

●●
◄▪▪▪▪▪▪

●●●
◄▪▪▪▪▪▪

Phase FY Phase, Cost and Milestone Schedules by FY

SI

IRA
RD
RA-C

RA-O

LTM

PA

Total: 56
IRP: 55 43
MMRP: 1 1

Sites Sites RC

Affected Acres: 1 Cost-to-Complete ($K): $17,318

Remedies:
Drainage Controls, Removal, Waste Removal - Soils, Ground Water Treatment, Bioremediation - In Situ Groundwater, Dual-Phase Extraction, Free Product 
Recovery, Air Sparging, Carbon Adsorption, Natural Attenuation, Bioremediation - In Situ, Soil Vapor Treatment, Other, In Situ Soil Treatment, Waste Removal - 
Solids (non-soil)
 

RIFS

44

Site Types:
Burn Area, Contaminated Buildings, Contaminated Fill, Surface Disposal Area, Leach Field, Industrial Discharge, Incinerator, Landfill, Maintenance Yard, Pistol 
Range, Pesticide Shop, Storage Area, Small Arms Range, Spill Site Area, Sewage Treatment Plant, Above Ground Storage Tank, Underground Tank Farm, 
Underground Storage Tanks
 

Groundwater, Soil
 

BTEX, Halogenated VOCs, Metals
 

Contaminants:

Affected Media:

2023

53



Installation Name: Sgt J.W. Joyce Kilmer USARC

Installation FFID: NJ22104NJ00200

Military Service: Army

State: New Jersey

Study Completion

Remedy in Place

Response Complete

Phase Beg End
1989 2005
2003 2005
2010 2011

2011
2008 2010

2011

2011

2010 2011 2012 20252013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2024<= =>
◄▪▪▪▪▪▪

◄▪▪▪▪▪▪

●
◄▪▪▪▪▪▪

●●

●●●

Phase FY Phase, Cost and Milestone Schedules by FY

SI

IRA
RD
RA-C

RA-O

LTM

PA

Total: 16
IRP: 16 15
MMRP: 0 0

Sites Sites RC

Affected Acres: 0 Cost-to-Complete ($K): $290

Remedies:
Removal
 

RIFS

15

Site Types:
Surface Disposal Area, Drainage Ditch, Storage Area, Above Ground Storage Tank, Underground Storage Tanks, Unknown Site Type
 

Soil
 

Polynuclear Aromatic Hydrocarbons (PAHs)
 

Contaminants:

Affected Media:

2023

54



 
 
 
 
 

Rhode Island 

55



 

56



Installation Name: Quinta-Gamelin USARC

Installation FFID: RI121041AP0700

Military Service: Army

State: Rhode Island

Study Completion

Remedy in Place

Response Complete

Phase Beg End
1989 2008
2010 2011
2011 2012

2012

2012

2012

2010 2011 2012 20252013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2024<= =>
◄▪▪▪▪▪▪

●

●●

●●●

Phase FY Phase, Cost and Milestone Schedules by FY

SI

IRA
RD
RA-C

RA-O

LTM

PA

Total: 4
IRP: 4 3
MMRP: 0 0

Sites Sites RC

Affected Acres: 0 Cost-to-Complete ($K): $579

Remedies:
Not Reported
 

RIFS

3

Site Types:
Landfill, Storage Area, Underground Storage Tanks
 

Not Reported
 

Not Reported
 

Contaminants:

Affected Media:

2023

57



 

58



 
 
 
 
 

Texas 

59



 

60



Installation Name: Lone Star Army Ammunition Plant

Installation FFID: TX621382183100

Military Service: Army

State: Texas

Study Completion

Remedy in Place

Response Complete

Phase Beg End
1978 2008
1978 2002
1987 2012

2012
1982 1995
1995 2013
1988 2014

2014
2002 2036

2037
1996 2037

2010 2011 2012 20252013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2024<= =>
◄▪▪▪▪▪▪

◄▪▪▪▪▪▪

◄▪▪▪▪▪▪

●
◄▪▪▪▪▪▪

◄▪▪▪▪▪▪

◄▪▪▪▪▪▪

●●
◄▪▪▪▪▪▪ ▪▪▪▪▪▪►  

●●● ►
◄▪▪▪▪▪▪ ▪▪▪▪▪▪►  

Phase FY Phase, Cost and Milestone Schedules by FY

SI

IRA
RD
RA-C

RA-O

LTM

PA

Total: 48
IRP: 47 46
MMRP: 1 0

Sites Sites RC

Affected Acres: 145 Cost-to-Complete ($K): $6,685

Remedies:
Fence or Other Site Access Control Measures, Removal, Waste Removal - Soils, Natural Attenuation, Containment, Capping, Waste Removal - Drums, Tanks, 
Bulk Containers
 

RIFS

46

Site Types:
Burn Area, Contaminated Ground Water, Contaminated Sediments, Surface Disposal Area, Drainage Ditch, Disposal Pit and Dry Well, Firing Range, Industrial 
Discharge, Landfill, Maintenance Yard, Storage Area, Surface Impoundment/Lagoon, Plating Shop, Spill Site Area, Underground Tank Farm, Waste Lines, 
Explosive Ordnance Disposal Area
 

Not Reported
 

Not Reported
 

Contaminants:

Affected Media:

2023

61



 

62



 
 
 
 
 

Virginia 

63



 

64



Installation Name: Fort Monroe

Installation FFID: VA321372060300

Military Service: Army

State: Virginia

Study Completion

Remedy in Place

Response Complete

Phase Beg End
1979 2007
1979 2011
2007 2014

2014

2010 2014
2010 2016

2016

2016
2011 2045

2010 2011 2012 20252013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2024<= =>
◄▪▪▪▪▪▪

◄▪▪▪▪▪▪

◄▪▪▪▪▪▪

●

●●

●●●
▪▪▪▪▪▪►  

Phase FY Phase, Cost and Milestone Schedules by FY

SI

IRA
RD
RA-C

RA-O

LTM

PA

Total: 33
IRP: 17 6
MMRP: 16 0

Sites Sites RC

Affected Acres: 0 Cost-to-Complete ($K): $72,750

Remedies:
Institutional Controls, Removal, Capping, Other
 

RIFS

6

Site Types:
Burn Area, Fire/Crash Training Area, Contaminated Sediments, Industrial Discharge, Landfill, Maintenance Yard, Storage Area, Soil Contamination After Tank 
Removal, Small Arms Range, Unexploded Munitions and Ordnance Area
 

Soil, Sediment
 

BTEX, Explosives and Propellants, Halogenated SVOCs, Halogenated VOCs, Non-halogenated SVOCs, Metals, Miscellaneous Inorganic Elements and 
Compounds (Misc. Organics), Pesticides, Polynuclear Aromatic Hydrocarbons (PAHs)
 

Contaminants:

Affected Media:

2023

65



 

66



 
 
 
 
 

Washington 

67



 

68



Installation Name: Fort Lawton USAR Complex

Installation FFID: WA02104WA01300

Military Service: Army

State: Washington

Study Completion

Remedy in Place

Response Complete

Phase Beg End
1991 2004
2008 2010

2010

2010

2010

2010 2011 2012 20252013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2024<= =>
◄▪▪▪▪▪▪

◄▪▪▪▪▪▪

●

●●

●●●

Phase FY Phase, Cost and Milestone Schedules by FY

SI

IRA
RD
RA-C

RA-O

LTM

PA

Total: 16
IRP: 13 13
MMRP: 3 3

Sites Sites RC

Affected Acres: 0 Cost-to-Complete ($K): $0

Remedies:
Not Reported
 

RIFS

16

Site Types:
Oil/Water Separator, Storage Area, Small Arms Range, Underground Storage Tanks, Unknown Site Type
 

Not Reported
 

Not Reported
 

Contaminants:

Affected Media:

2023

69



Installation Name: Vancouver Barracks

Installation FFID: WA021402092400

Military Service: Army

State: Washington

Study Completion

Remedy in Place

Response Complete

Phase Beg End
1982 2004
1996 2006
2010 2011

2011

2011 2012
2011 2012

2012

2012

2010 2011 2012 20252013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2024<= =>
◄▪▪▪▪▪▪

◄▪▪▪▪▪▪

●

●●

●●●

Phase FY Phase, Cost and Milestone Schedules by FY

SI

IRA
RD
RA-C

RA-O

LTM

PA

Total: 7
IRP: 2 2
MMRP: 5 3

Sites Sites RC

Affected Acres: 3 Cost-to-Complete ($K): $1,080

Remedies:
Other
 

RIFS

5

Site Types:
Contaminated Buildings, Washrack, Small Arms Range, Unexploded Munitions and Ordnance Area
 

Not Reported
 

Not Reported
 

Contaminants:

Affected Media:

2023

70



 

71



 

72



Navy

73



 

74



 
 
 
 
 

California 

75



 

76



Installation Name: Los Angeles NMCRC

Installation FFID: CA917002316600

Military Service: Navy

State: California

Study Completion

Remedy in Place

Response Complete

Phase Beg End

1998 2004

2004

2004
2004 2005

2010
2006 2015

2010 2011 2012 20252013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2024<= =>

◄▪▪▪▪▪▪

◄ ●

◄ ●●
◄▪▪▪▪▪▪

●●●
◄▪▪▪▪▪▪

Phase FY Phase, Cost and Milestone Schedules by FY

SI

IRA
RD
RA-C

RA-O

LTM

PA

Total: 1
IRP: 1 1
MMRP: 0 0

Sites Sites RC

Affected Acres: 0 Cost-to-Complete ($K): $360

Remedies:
Incineration, Free Product Recovery, Soil Vapor Treatment
 

RIFS

1

Site Types:
Underground Storage Tanks
 

Groundwater, Soil
 

BTEX, Explosives and Propellants, Halogenated SVOCs, Halogenated VOCs, Non-halogenated SVOCs, Nonhalogenated VOCs, Metals, Miscellaneous Inorganic
Elements and Compounds (Misc. Organics), Pesticides, Polychlorinatedbiphenyls (PCBs), Polynuclear Aromatic Hydrocarbons (PAHs)
 

Contaminants:

Affected Media:

2023

77



 

78



 
 
 
 
 

Georgia 

79



 

80



Installation Name: Athens NAVSCSCOL

Installation FFID: GA417002471300

Military Service: Navy

State: Georgia

Study Completion

Remedy in Place

Response Complete

Phase Beg End

1988 1988
1989 1993

1993
1995 2001
1993 2000
1995 2000

2001
2001 2002

2002
2002 2002

2010 2011 2012 20252013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2024<= =>

◄▪▪▪▪▪▪

◄▪▪▪▪▪▪

◄ ●
◄▪▪▪▪▪▪

◄▪▪▪▪▪▪

◄▪▪▪▪▪▪

◄ ●●
◄▪▪▪▪▪▪

◄ ●●●
◄▪▪▪▪▪▪

Phase FY Phase, Cost and Milestone Schedules by FY

SI

IRA
RD
RA-C

RA-O

LTM

PA

Total: 1
IRP: 1 1
MMRP: 0 0

Sites Sites RC

Affected Acres: 0 Cost-to-Complete ($K): $0

Remedies:
Ground Water Treatment, Other
 

RIFS

1

Site Types:
Underground Storage Tanks
 

Groundwater
 

BTEX, Nonhalogenated VOCs
 

Contaminants:

Affected Media:

2023

81



 

82



Maine

83



 

84



Installation Name: Brunswick NAS

Installation FFID: ME117002201800

Military Service: Navy

State: Maine

Study Completion

Remedy in Place

Response Complete

Phase Beg End

1981 2011
1985 2015

2015
1993 1998
1992 2013
1993 2016

2017
1995 2041

2041
2001 2007

2010 2011 2012 20252013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2024<= =>

◄▪▪▪▪▪▪

◄▪▪▪▪▪▪

●
◄▪▪▪▪▪▪

◄▪▪▪▪▪▪

◄▪▪▪▪▪▪

●●
◄▪▪▪▪▪▪ ▪▪▪▪▪▪►  

●●● ►
◄▪▪▪▪▪▪

Phase FY Phase, Cost and Milestone Schedules by FY

SI

IRA
RD
RA-C

RA-O

LTM

PA

Total: 28
IRP: 25 15
MMRP: 3 0

Sites Sites RC

Affected Acres: 0 Cost-to-Complete ($K): $45,393

Remedies:
Ground Water Treatment, Air Sparging, Long-Term Monitoring, Bioremediation, Bioventing, Bioremediation - In Situ, Capping, Waste Removal - Drums, Tanks, 
Bulk Containers, Other, Waste Removal - Solids (non-soil)
 

RIFS

15

Site Types:
Fire/Crash Training Area, Surface Disposal Area, Disposal Pit and Dry Well, Landfill, Storage Area, Spill Site Area, Underground Tank Farm, Underground 
Storage Tanks, Explosive Ordnance Disposal Area, Unknown Site Type
 

Groundwater, Sediment, Soil, Surface Water
 

BTEX, Halogenated VOCs, Non-halogenated SVOCs, Nonhalogenated VOCs, Metals, Miscellaneous Inorganic Elements and Compounds (Misc. Organics), 
Pesticides, Phenols, Polynuclear Aromatic Hydrocarbons (PAHs)
 

Contaminants:

Affected Media:

2023

85



 

86



 
 
 
 
 

Missouri 

87



 

88



Installation Name: Kansas City MCSA

Installation FFID: MO717006738600

Military Service: Navy

State: Missouri

Study Completion

Remedy in Place

Response Complete

Phase Beg End

2000 2001
2001 2002

2002

2007
2007 2032

2032

2010 2011 2012 20252013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2024<= =>

◄▪▪▪▪▪▪

◄▪▪▪▪▪▪

◄ ●

◄ ●●
◄▪▪▪▪▪▪ ▪▪▪▪▪▪►  

●●● ►

Phase FY Phase, Cost and Milestone Schedules by FY

SI

IRA
RD
RA-C

RA-O

LTM

PA

Total: 1
IRP: 1 0
MMRP: 0 0

Sites Sites RC

Affected Acres: 0 Cost-to-Complete ($K): $807

Remedies:
Not Reported
 

RIFS

0

Site Types:
Contaminated Ground Water
 

Not Reported
 

Not Reported
 

Contaminants:

Affected Media:

2023

89



 

90



 
 
 
 
 

Nebraska 

91



 

92



Installation Name: Lincoln NRC

Installation FFID: NE717002302600

Military Service: Navy

State: Nebraska

Study Completion

Remedy in Place

Response Complete

Phase Beg End

1988 1988

1988

1988

2007

2010 2011 2012 20252013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2024<= =>

◄▪▪▪▪▪▪

◄ ●

◄ ●●

◄ ●●●

Phase FY Phase, Cost and Milestone Schedules by FY

SI

IRA
RD
RA-C

RA-O

LTM

PA

Total: 2
IRP: 2 2
MMRP: 0 0

Sites Sites RC

Affected Acres: 0 Cost-to-Complete ($K): $0

Remedies:
Not Reported
 

RIFS

2

Site Types:
Contaminated Buildings
 

Not Reported
 

Not Reported
 

Contaminants:

Affected Media:

2023

93



 

94



 
 
 
 
 

New York 

95



 

96



Installation Name: Watertown NRC

Installation FFID: NY217002224700

Military Service: Navy

State: New York

Study Completion

Remedy in Place

Response Complete

Phase Beg End

1994 1994
1994 1996

1996

1996

1997
1996 1997

2010 2011 2012 20252013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2024<= =>

◄▪▪▪▪▪▪

◄▪▪▪▪▪▪

◄ ●

◄ ●●

◄ ●●●
◄▪▪▪▪▪▪

Phase FY Phase, Cost and Milestone Schedules by FY

SI

IRA
RD
RA-C

RA-O

LTM

PA

Total: 1
IRP: 1 1
MMRP: 0 0

Sites Sites RC

Affected Acres: 0 Cost-to-Complete ($K): $0

Remedies:
Long-Term Monitoring
 

RIFS

1

Site Types:
Underground Storage Tanks
 

Soil
 

Nonhalogenated VOCs, Polynuclear Aromatic Hydrocarbons (PAHs)
 

Contaminants:

Affected Media:

2023

97



 

98



 
 
 
 
 

Pennsylvania 

99



 

100



Installation Name: Willow Grove NAS

Installation FFID: PA317002231200

Military Service: Navy

State: Pennsylvania

Study Completion

Remedy in Place

Response Complete

Phase Beg End

1987 1993
1991 2013

2013
1989 1996
1997 2014
1989 2015

2015
1999 2028

2028
2010 2043

2010 2011 2012 20252013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2024<= =>

◄▪▪▪▪▪▪

◄▪▪▪▪▪▪

●
◄▪▪▪▪▪▪

◄▪▪▪▪▪▪

◄▪▪▪▪▪▪

●●
◄▪▪▪▪▪▪ ▪▪▪▪▪▪►  

●●● ►
▪▪▪▪▪▪►  

Phase FY Phase, Cost and Milestone Schedules by FY

SI

IRA
RD
RA-C

RA-O

LTM

PA

Total: 14
IRP: 14 10
MMRP: 0 0

Sites Sites RC

Affected Acres: 0 Cost-to-Complete ($K): $17,475

Remedies:
Waste Removal - Soils, Ground Water Treatment, Free Product Recovery, Capping, Waste Removal - Drums, Tanks, Bulk Containers
 

RIFS

10

Site Types:
Fire/Crash Training Area, Firing Range, Landfill, Storage Area, Spill Site Area, Underground Tank Farm, Underground Storage Tanks
 

Groundwater, Sediment, Soil, Surface Water
 

BTEX, Explosives and Propellants, Halogenated SVOCs, Halogenated VOCs, Non-halogenated SVOCs, Nonhalogenated VOCs, Metals, Miscellaneous Inorganic
Elements and Compounds (Misc. Organics), Pesticides, Polynuclear Aromatic Hydrocarbons (PAHs), Radioactive Materials
 

Contaminants:

Affected Media:

2023

101



 

102



 
 
 
 
 

Texas 

103



 

104



Installation Name: Lubbock NMCRC

Installation FFID: TX617002286600

Military Service: Navy

State: Texas

Study Completion

Remedy in Place

Response Complete

Phase Beg End

1990 1990
1991 1993

1993

1993 1995
1995

2011

2010 2011 2012 20252013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2024<= =>

◄▪▪▪▪▪▪

◄▪▪▪▪▪▪

◄ ●

◄▪▪▪▪▪▪

◄ ●●

●●●

Phase FY Phase, Cost and Milestone Schedules by FY

SI

IRA
RD
RA-C

RA-O

LTM

PA

Total: 1
IRP: 1 0
MMRP: 0 0

Sites Sites RC

Affected Acres: 0 Cost-to-Complete ($K): $0

Remedies:
Waste Removal - Soils
 

RIFS

0

Site Types:
Underground Storage Tanks
 

Not Reported
 

Not Reported
 

Contaminants:

Affected Media:

2023

105



 

106



 
 
 
 
 

Washington 

107



 

108



Installation Name: Tacoma NMCRC

Installation FFID: WA017002341500

Military Service: Navy

State: Washington

Study Completion

Remedy in Place

Response Complete

Phase Beg End

1995 1995

1995
1994 1994

1994 1995
1995

1995

2010 2011 2012 20252013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2024<= =>

◄▪▪▪▪▪▪

◄ ●
◄▪▪▪▪▪▪

◄▪▪▪▪▪▪

◄ ●●

◄ ●●●

Phase FY Phase, Cost and Milestone Schedules by FY

SI

IRA
RD
RA-C

RA-O

LTM

PA

Total: 1
IRP: 1 1
MMRP: 0 0

Sites Sites RC

Affected Acres: 0 Cost-to-Complete ($K): $0

Remedies:
Other
 

RIFS

1

Site Types:
Above Ground Storage Tank
 

Not Reported
 

Not Reported
 

Contaminants:

Affected Media:

2023

109



 

110



Air Force

111



 

112



 
 
 
 
 

Alaska 

113



 

114



Installation Name: Galena FOL

Installation FFID: AK057302865500

Military Service: Air Force

State: Alaska

Study Completion

Remedy in Place

Response Complete

Phase Beg End
1985 2008
1986 2009
1990 2012

2012
1998 1998
2012 2013
2001 2013

2013
2013 2020

2020
2014 2999

2010 2011 2012 20252013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2024<= =>
◄▪▪▪▪▪▪

◄▪▪▪▪▪▪

◄▪▪▪▪▪▪

●
◄▪▪▪▪▪▪

◄▪▪▪▪▪▪

●●

●●●
▪▪▪▪▪▪►  

Phase FY Phase, Cost and Milestone Schedules by FY

SI

IRA
RD
RA-C

RA-O

LTM

PA

Total: 28
IRP: 27 10
MMRP: 1 0

Sites Sites RC

Affected Acres: 162 Cost-to-Complete ($K): $65,643

Remedies:
Ground Water Treatment, Soil Vapor Extraction, Excavation, Land Farming, and Bio-Reactor for TCE
 

RIFS

10

Site Types:
Fire/Crash Training Area, Contaminated Buildings, Contaminated Ground Water, Contaminated Sediments, Building Demolition/Debris Removal, Landfill, Spill 
Site Area, Sewage Treatment Plant, Above Ground Storage Tank, Underground Storage Tanks, Explosive Ordnance Disposal Area
 

Groundwater, Soil
 

BTEX, Halogenated VOCs, Petroleum
 

Contaminants:

Affected Media:

2023

115



 

116



 
 
 
 
 

California 

117



 

118



Installation Name: Onizuka Air Force Station

Installation FFID: CA957112573600

Military Service: Air Force

State: California

Study Completion

Remedy in Place

Response Complete

Phase Beg End
1983 1985
1983 1985
1983 1985

1985
1983 1988
1983 1985
1983 1985

1989
1983 1985

1989

2010 2011 2012 20252013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2024<= =>
◄▪▪▪▪▪▪

◄▪▪▪▪▪▪

◄▪▪▪▪▪▪

◄ ●
◄▪▪▪▪▪▪

◄▪▪▪▪▪▪

◄▪▪▪▪▪▪

◄ ●●
◄▪▪▪▪▪▪

◄ ●●●

Phase FY Phase, Cost and Milestone Schedules by FY

SI

IRA
RD
RA-C

RA-O

LTM

PA

Total: 5
IRP: 5 5
MMRP: 0 0

Sites Sites RC

Affected Acres: 0 Cost-to-Complete ($K): $0

Remedies:
Removal
 

RIFS

5

Site Types:
Surface Disposal Area, Spill Site Area
 

Groundwater, Sediment, Soil, Surface Water
 

Not Reported
 

Contaminants:

Affected Media:

2023

119



 

120



 
 
 
 
 

Texas 

121



 

122



Installation Name: Brooks City-Base

Installation FFID: TX657172430300

Military Service: Air Force

State: Texas

Study Completion

Remedy in Place

Response Complete

Phase Beg End
1985 2001
1985 2002
1987 1997

2002

1994 1999
1994 1999

2002
1995 2020

2020
1990 2999

2010 2011 2012 20252013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2024<= =>
◄▪▪▪▪▪▪

◄▪▪▪▪▪▪

◄▪▪▪▪▪▪

◄ ●

◄▪▪▪▪▪▪

◄▪▪▪▪▪▪

◄ ●●
◄▪▪▪▪▪▪

●●●
◄▪▪▪▪▪▪ ▪▪▪▪▪▪►  

Phase FY Phase, Cost and Milestone Schedules by FY

SI

IRA
RD
RA-C

RA-O

LTM

PA

Total: 18
IRP: 18 17
MMRP: 0 0

Sites Sites RC

Affected Acres: 145 Cost-to-Complete ($K): $2,173

Remedies:
Not Reported
 

RIFS

17

Site Types:
Fire/Crash Training Area, Disposal Pit and Dry Well, Landfill, Oil/Water Separator, POL (Petroleum/Oil/Lubricants) Lines, Storage Area, Spill Site Area, Waste 
Treatment Plant
 

Groundwater
 

Halogenated VOCs
 

Contaminants:

Affected Media:

2023

123



 

124



 
 
 
 
 

Wisconsin 

125



 

126



Installation Name: General Mitchell Air Force Base

Installation FFID: WI557122429900

Military Service: Air Force

State: Wisconsin

Study Completion

Remedy in Place

Response Complete

Phase Beg End
1984 1995
1987 1999
1989 1996

1999

1996 1997
1999

1998 2004
2004

1997 2004

2010 2011 2012 20252013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2024<= =>
◄▪▪▪▪▪▪

◄▪▪▪▪▪▪

◄▪▪▪▪▪▪

◄ ●

◄▪▪▪▪▪▪

◄ ●●
◄▪▪▪▪▪▪

◄ ●●●
◄▪▪▪▪▪▪

Phase FY Phase, Cost and Milestone Schedules by FY

SI

IRA
RD
RA-C

RA-O

LTM

PA

Total: 10
IRP: 10 10
MMRP: 0 0

Sites Sites RC

Affected Acres: 0 Cost-to-Complete ($K): $0

Remedies:
Bioremediation - In Situ Groundwater
 

RIFS

10

Site Types:
Fire/Crash Training Area, Disposal Pit and Dry Well, Landfill, Spill Site Area
 

Groundwater, Sediment, Soil, Surface Water
 

BTEX, Halogenated VOCs, Non-halogenated SVOCs, Nonhalogenated VOCs, Metals, Miscellaneous Inorganic Elements and Compounds (Misc. Organics), 
Phenols, Polynuclear Aromatic Hydrocarbons (PAHs)
 

Contaminants:

Affected Media:

2023

127



 

128



 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Appendix II 
 

Non-Defense Environmental 
Restoration Program (DERP) 

Issues 

129



 

130



Appendix 2 

Non–DERP Environmental Remediation Issues 

This appendix provides details of known environmental remediation issues at 
installations affected by BRAC 2005 actions that are not included in the Defense 
Environmental Remediation Program (DERP).  Currently, 9 Army and 6 Air Force 
installations have environmental remediation issues that are not included in DERP.  For 
each installation that has non-DERP remediation issues a description of those issues is 
proved that includes the type of remediation issue; its description; acreage affected; an 
estimate of the cost-to-complete; a description of the plans to address each issue; and 
timelines for addressing each remediation issue in terms of estimated start and 
completion dates.  (Note: For certain types of issues “acreage affected” is not relevant 
and therefore identified as “NA”). 

The types of non-DERP environmental remediation issues included are as follows: 

Operational Ranges: For operational ranges at installations subject to the 
BRAC 05 decisions, the Departmental may need to undertake appropriate 
remediation actions consistent with the proposed use of the area.  An operational 
range is defined as a range under the jurisdiction, custody, or control of the 
Secretary of a military department, that is a designated land or water area set 
aside, managed, and used to conduct research on, develop, test, and evaluate 
military munitions and explosives, other ordnance, or weapon systems, or to train 
military personnel in their use and handling. 

Asbestos: Includes both friable and nonfriable asbestos-related cleanup. 

Landfill Closure: Equipment expected to be installed and facilities expected to 
be constructed (based on the landfill closure plan) near or after the time that the 
landfill stops accepting additional waste, as well as the costs of the initial cover 
(capping) to be applied when the landfill stops accepting additional waste. 
Landfill closures are operated under the provisions of Resource Conservation 
and Recovery Act (RCRA). 

Tank Closure: RCRA corrective actions associated with contamination 
produced by above or below ground storage tanks and/or activities associated 
with a “clean close” of a tank. 

Building DECON: Actions associated with the decontamination of any building 
or other permanent or temporary structure. 
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Radiological DECON: Includes actions for the decommissioning and 
decontamination of any location for radiological materials subject to regulation by 
the NRC or the Atomic Energy Act of 1954. 

Permits to Site Closeouts:  Includes actions associated with the closure and 
post-closure care of waste treatment, storage, or disposal facilities (TSDFs). 

Notice of Violation: Includes actions associated with all unresolved Notices of 
Violation (e.g., Publicly Owned Treatment Works (POTW) and water discharges 
pursuant to National Pollution Discharge Elimination Systems (NPDES) permits). 

Other: Includes any other form of environmental cleanup not addressed in other 
categories.
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Riverbank Army Ammunition Plant

ISSUE TYPE DESCRIPTION OF ISSUE ACREAGE
AFFECTED

COST TO
COMPLETE

($K)

DESCRIPTION OF PLANS ESTIMATED
START
DATE

ESTIMATED
COMPLETE

DATE
Permits to Site
Closeout

RCRA B Permit Closure 0.0 $0 Closure complete. Nov 2009 Oct 2010

Totals 0 $0 Nov 2009 Oct 2010
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District of Columbia 

141



 

142



Walter Reed Medical Center

ISSUE TYPE DESCRIPTION OF ISSUE ACREAGE
AFFECTED

COST TO
COMPLETE

($K)

DESCRIPTION OF PLANS ESTIMATED
START
DATE

ESTIMATED
COMPLETE

DATE
Building DECON Rad Decommissioning-Main

Post
NA $13896 Closure underway. Oct 2010 Mar 2013

Radiological
DECON

Rad Decommissioning-Forest
Glen

NA $0 Closure underway. Oct 2008 Sep 2011

Totals 0 $13896 Oct 2008 Mar 2013
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Georgia 
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Ft Gillem

ISSUE TYPE DESCRIPTION OF ISSUE ACREAGE
AFFECTED

COST TO
COMPLETE

($K)

DESCRIPTION OF PLANS ESTIMATED
START
DATE

ESTIMATED
COMPLETE

DATE
Tank Closure Close leaking underground

storage tanks.
2.0 $0 Complete tank closure by

FY15.
Oct 2009 Sep 2015

Tank Closure Close non-leaking
underground storage tanks.

6.0 $0 Complete tank closure by
FY15.

Oct 2009 Sep 2015

Totals 8 $0 Oct 2009 Sep 2015
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Ft McPherson

ISSUE TYPE DESCRIPTION OF ISSUE ACREAGE
AFFECTED

COST TO
COMPLETE

($K)

DESCRIPTION OF PLANS ESTIMATED
START
DATE

ESTIMATED
COMPLETE

DATE
Radiological
DECON

Conduct radiological
decommissioning efforts.

NA $0 No longer required            N/A                   N/A

Tank Closure Close leaking underground
storage tanks.

2.0 $0 Complete tank closure by
FY15.

Oct 2009 Sep 2015

Operational
Ranges

Investigate and remediate a
small arms range.

2.0 $129 Closure underway. Jan 2010 Dec 2015

Tank Closure Close non-leaking
underground storage tanks.

6.0 $0 Complete tank closure by
FY15.

Oct 2009 Sep 2015

Totals 10 $129 Oct 2009 Dec 2015
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Newport Depot

ISSUE TYPE DESCRIPTION OF ISSUE ACREAGE
AFFECTED

COST TO
COMPLETE

($K)

DESCRIPTION OF PLANS ESTIMATED
START
DATE

ESTIMATED
COMPLETE

DATE
Other Remediate Shop Soil

Contamination
1.0 $74 Closure underway. Aug 2010 Feb 2011

Other Drums Along North Patrol
Road

0.2 $32 Closure underway. Aug 2010 Feb 2011

Other Batteries Along Railroad Bed 0.1 $22 Closure underway. Sep 2010 Dec 2011
Other Building 401A 0.0 $0 Closure complete. Mar 2010 Dec 2010
Building DECON Structural Decon of Explosives

Building
NA $0 Closure underway. Sep 2008 Jan 2011

Asbestos Asbestos Burial Sites NA $0 Closure complete. Jan 2010 Dec 2010
Tank Closure Close underground storage

tanks.
1.0 $0 Closure complete. Jan 2008 Dec 2010

Totals  502.3 $128 Jan 2008 Dec 2011
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Kansas Army Ammunition Plant

ISSUE TYPE DESCRIPTION OF ISSUE ACREAGE
AFFECTED

COST TO
COMPLETE

($K)

DESCRIPTION OF PLANS ESTIMATED
START
DATE

ESTIMATED
COMPLETE

DATE
Operational
Ranges

Close operational ranges (Burn
Pads).

100.0 $37358 Closure underway. Jun 2009 Jul 2020

Building DECON Explosive decontamination of
buildings.

NA $8468 Closure underway. Oct 2009 Sep 2013

Other Investigater and remediate
Hazardous Waste Storage
Igloos

18.0 $594 Closure underway. Sep 2010 Sep 2013

Asbestos Survey/Abatement of
asbestos.

NA $508 Work underway. Apr 2010 Sep 2013

Landfill Closure Close operational landfills. 12.0 $634 Closure underway. Nov 2008 Jul 2039
Tank Closure Above ground storage tank

closure.
45.0 $0 Closure complete. Feb 2009 Sep 2010

Other Investigate and remediate PBC
contaminated soils.

100.0 $91 Fund requirement in FY11. Mar 2011 Sep 2012

Other Investigate and remediate
hazardous material/waste site.

36.0 $1037 Work underway. Jun 2009 Sep 2013

Operational
Ranges

Investigate and remediate a
pistol range.

1.0 $0 Closure complete. Mar 2009 Dec 2010

Other Investigate and remediate an
explosive waste incinerator.

2.5 $0 Investigation/remediation of
explosive waste incinerator
has begun and all funds now
obligated.

Mar 2009 Mar 2011

Other Contaminated Waste
Processor

4.0 $0 Investigation/remediation of
contaminated waste processor
has begun and all funds now
obligated.

Feb 2009 Mar 2011

Other Investigate and remediate
Igloo Storage Areas 1700 &
1900.

583.0 $401 Work underway. Dec 2009 Sep 2014

Other Investigate and remediate
Production Area Building
Foundation.

0.0 $1233 Work underway. Feb 2009 Dec 2013

Other Investigate and remediate
Production Area Outfall
Sumps.

0.0 $120 Work underway. Feb 2009 Dec 2012

Other Survey and remediation of
igloo storage area (Areas 1500
& 1600).

504.0 $489 Work underway. Oct 2009 Dec 2014

Totals  1405.5 $50933 Nov 2008 Jul 2039
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Mississippi 
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Mississippi Army Ammunition Plant

ISSUE TYPE DESCRIPTION OF ISSUE ACREAGE
AFFECTED

COST TO
COMPLETE

($K)

DESCRIPTION OF PLANS ESTIMATED
START
DATE

ESTIMATED
COMPLETE

DATE
Other Projectile Metal Parts  62.0 $0 Closure underway. Mar 2010 Sep 2012

Totals  62 $0 Mar 2010 Sep 2012
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Texas 
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Lone Star AAP

ISSUE TYPE DESCRIPTION OF ISSUE ACREAGE
AFFECTED

COST TO
COMPLETE

($K)

DESCRIPTION OF PLANS ESTIMATED
START
DATE

ESTIMATED
COMPLETE

DATE
Landfill Closure Close operational landfills. 66.0 $1057 Closure underway. Mar 2010 Sep 2042
Other High Explosives

Demolition Ground
157.0 $37649 Fund closure requirements in

FY12.
Feb 2012 Sep 2046

Other RCRA Storage Area T-4-2 1.0 $0 Closure complete. Mar 2010 Dec 2010
Other XX Test Area 52.0 $5841 Closure underway. Mar 2010 Sep 2044
Other 3 Container Storage Areas 3.0 $0 Closure complete. Mar 2010 Dec 2010
Other 5 Pinkwater Treatment Plant

Sites
5.0 $1155 Closure underway. Feb 2009 Sep 2015

Other 28 Load Line Sites 1846.0 $2590 Closure underway. Feb 2009 Sep 2015
Other Lead Treatment Plant 1.0 $0 Closure complete. Mar 2010 Dec 2010
Other Chrome Waste Water

Treatment Facility
1.0 $385 Closure underway. Mar 2010 Sep 2015

Other Area BB RR Service Area 50.0 $24 Closure underway. Mar 2010 Sep 2015
Other Salvage Yard 10.0 $380 Closure underway. Mar 2010 Sep 2015
Other Inert Storage and Maintenance

Area
5.0 $431 Closure underway. Mar 2010 Sep 2015

Other Building I-39 Yard 5.0 $0 Closure underway. Mar 2010 Dec 2012
Other 2 Hazardous Waste Areas 2.0 $253 Closure underway. Mar 2010 Dec 2015
Other NRC License 0.0 $0 Closure complete. Mar 2010 Dec 2010
Other Old Boston Road Landfill 18.0 $7764 Fund closure requirements in

FY12.
Jan 2012 Sep 2016

Other 4 Igloos 1954.0 $69 Closure underway. Mar 2010 Sep 2015
Other High Explosives Burning

Ground
25.0 $9768 Fund closure requirements in

FY12 through FY15.
Feb 2012 Jun 2045

Totals 4201 $67366 Feb 2009 Sep 2046
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Deseret Depot

ISSUE TYPE DESCRIPTION OF ISSUE ACREAGE
AFFECTED

COST TO
COMPLETE

($K)

DESCRIPTION OF PLANS ESTIMATED
START
DATE

ESTIMATED
COMPLETE

DATE
Other Unexploded OB/OD 1.0 $4474 Closure Underway. Aug 1987 Dec 2014

Totals 1 $4474 Aug 1987 Dec 2014
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Virginia 
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Ft Monroe

ISSUE TYPE DESCRIPTION OF ISSUE ACREAGE
AFFECTED

COST TO
COMPLETE

($K)

DESCRIPTION OF PLANS ESTIMATED
START
DATE

ESTIMATED
COMPLETE

DATE
Asbestos Survey/Abatement of

asbestos.
NA $507 Fund requirements in FY15. Jan 2015 Oct 2015

Tank Closure Close underground storage
tanks.

0.2 $570 Fund closure requirements in
FY11.

May 2011 Oct 2011

Other Lead-based paint survey. 200.0 $472 Fund requirement in FY15. Jan 2015 Oct 2015
Totals 400.2 $1549 May 2011 Oct 2015
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Air Force 
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Alaska 
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Galena Airport FOL

ISSUE TYPE DESCRIPTION OF ISSUE ACREAGE
AFFECTED

COST TO
COMPLETE

($K)

DESCRIPTION OF PLANS ESTIMATED
START
DATE

ESTIMATED
COMPLETE

DATE
Other Investigations of

contamination, remedial
actions, and documentation

162.0 $52.32 Investigate, install remediation,
operate remediation systems,
mandatory five year reviews
and documentation

Sep 2008 Jan 2038

Totals 162 $52.32 Sep 2008 Jan 2038
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Kulis AGS

ISSUE TYPE DESCRIPTION OF ISSUE ACREAGE
AFFECTED

COST TO
COMPLETE

($K)

DESCRIPTION OF PLANS ESTIMATED
START
DATE

ESTIMATED
COMPLETE

DATE
Other Complete close out of

petroleum and hazardous
waste sites

101.5 $300 Complete close out actions
and documentation.

Oct 2008 Sep 2010

Totals 101.5 $300 Oct 2008 Sep 2010
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Onizuka AFS

ISSUE TYPE DESCRIPTION OF ISSUE ACREAGE
AFFECTED

COST TO
COMPLETE

($K)

DESCRIPTION OF PLANS ESTIMATED
START
DATE

ESTIMATED
COMPLETE

DATE
Other Historic evaluation survey and

report, and environmental
documentation of conditions.

20.0 $76 Execute plans to address
issues.

Oct 2008 Sep 2011

Totals 20 $76 Oct 2008 Sep 2011
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Brooks City-Base

ISSUE TYPE DESCRIPTION OF ISSUE ACREAGE
AFFECTED

COST TO
COMPLETE

($K)

DESCRIPTION OF PLANS ESTIMATED
START
DATE

ESTIMATED
COMPLETE

DATE
Permits to Site
Closeout

EIS/EBS (Final Environmental
Condition Document)

11.0 $234 Prepare Supplemental EBS
and update VSIs for all
facilities, prepare other
environmental documents that
may be required.

Oct 2008 Nov 2011

Radiological
DECON

Radiological operating sites
require DECON

NA $6695 B1193 is major cost driver
since to remove the equipment
requires the roof be removed
and then replaced afterwards.
Nine smaller facilities will have
the equipment removed and
the radiological work areas
DECON.

Sep 2009 Mar 2012

Permits to Site
Closeout

Solid and hazardous waste
was generated at base

11.0 $1809 Identify, manage and dispose
of solid and hazardous wastes
generated by mission
activities. (Project reduced by
$293K in FY08 to add to
funded accelerated IRP site
requirements to reduce site
closure time from 2020 to
2011.)

Aug 2010 Nov 2011

Tank Closure UST at AAFES gas station 0.5 $119 Remove UST at AAFES gas
station, investigate and
remediate as needed.

Oct 2009 Aug 2011

Asbestos Asbestos, radon and PCB at
various sites.

NA $9748 Investigate ACM, radon, and
PCB in historic area and all
mission-related facilities as
needed and remediate as
necessary. Asbestos is
expected to dominate this
effort.

Oct 2007 Mar 2012

Totals 22.5 $18605 Oct 2007 Mar 2012
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Wisconsin 
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Gen Mitchell IAP ARS

ISSUE TYPE DESCRIPTION OF ISSUE ACREAGE
AFFECTED

COST TO
COMPLETE

($K)

DESCRIPTION OF PLANS ESTIMATED
START
DATE

ESTIMATED
COMPLETE

DATE
Other Site close outs, facilities

corrective actions such as
asbestos removal and
documentation

102.0 $1.55 Contract actions being
implemented for execution.

Sep 2008 Feb 2010

Totals 102 $1.55 Sep 2008 Feb 2010
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Appendix 3 
 
Defense Base Closure and Realignment Act of 1990, Public Law 101-510, as 
Amended 
 
SEC. 2907. REPORTS 
 
As part of the budget request for fiscal year 2007 and for each fiscal year 
thereafter for the Department of Defense, the Secretary shall transmit to the 
congressional defense committees of Congress: 
(1) a schedule of the closure actions to be carried out under this part in the fiscal 
year for which the request is made and an estimate of the total expenditures 
required and cost savings to be achieved by each such closure and of the time 
period in which these savings are to be achieved in each case, together with the 
Secretary's assessment of the environmental effects of such actions;  
(2) a description of the military installations, including those under construction 
and those planned for construction, to which functions are to be transferred as a 
result of such closures, together with the Secretary's assessment of the 
environmental effects of such transfers;  
(3) a description of the closure actions already carried out at each military 
installation since the date of the installation’s approval for closure under this part 
and the current status of the closure of the installation, including whether — 

(A) a redevelopment authority has been recognized by the Secretary for 
the installation; 
(B) the screening of property at the installation for other Federal use has 
been completed; and 
(C) a redevelopment plan has been agreed to by the redevelopment 
authority for the installation; 

(4) a description of redevelopment plans for military installations approved for 
closure under this part, the quantity of property remaining to be disposed of at 
each installation as part of its closure, and the quantity of property already 
disposed of at each installation; 
(5) a list of the Federal agencies that have requested property during the 
screening process for each military installation approved for closure under this 
part, including the date of transfer or anticipated transfer of the property to such 
agencies, the acreage involved in such transfers, and an explanation for any 
delays in such transfers; 
(6) a list of known environmental remediation issues at each military installation 
approved for closure under this part, including the acreage affected by these 
issues, an estimate of the cost to complete such environmental remediation, and 
the plans (and timelines) to address such environmental remediation; and 
(7) an estimate of the date for the completion of all closure actions at each 
military installation approved for closure under this part. 
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